To,

The RERA Bihar

B.S.B.C.C.l, Shastri Nagar,

Patna-800023.

Subject: -Quarterly Report From 01-01-2020 to 31-03-2020- for Construction of **SHRISHTY ENCLAVE** (Ongoing Project) , Plot bearing Khasra No/ Survey no. / Plot no- 883(P), 888 (P) demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	: BRANCH RAW SIRVEY AHAR	Boundaries (West)	: SURVEY POT NO-887, 884
Boundaries (North)	: PART POT-883 SRI BHARAT SINGH	Boundaries (South)	: PART POT NO-888 SRI KAUSHAL KISHORE SINGH
Latitude of End point of the plot	: 25.6037	Longitude of End point of the plot	: 85.045655

Admeasuring -2653.85__SQ.mtr area, being developed by **[SHRISHTY COMTRADE PRIVATE LIMITED]**

PROJECT REGISTRATION NUMBER: -BRERAP00141-2/79/R-72/2018

	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attached
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 5,56,299.00 Fund Received – 95,53,793.00 Money Spent- 58,37,218.00 Closing Balance- 14,06,736.00
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		
	A	list of the number and type of apartment or plots, booked (opening	Flat No-106/B Flat no-306/B Flat no-406/A

		balance, booked during the quater and closing balence).	
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balence).	With Booked Flat
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctiond plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	Wall Putty internal wall of flat and corridor is completed. Wiring work is going on.

This certificate is being issued on specific request of BIRENDRA KUMAR,(Name of the builder) for RERA compliance. The certification is based on

the information and records produced before me and is true to the best of my knowledge and belief.


Photograph

Attach

Shrishty Comtrade Pvt. Ltd.

Director

Signature






SHRISHTY ENCLAVE
BLOCK-A

