To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-01-2020 to 31-03-2020 - Project Name - **Shree Siddhivinayak Apartment**, for Construction of situated on Plot bearing SURVEY PLOT NO - 675P, Khata No. -271, Thana No. -17, Mauza – Sikandarpur, demarcated by its boundaries (latitude and longitude of the end points) , District –Patna

Boundaries (East)	: Part Plot No-675	Boundaries (West)	: Survey Ahar
Boundaries (North)	: Plot No-676	Boundaries (South)	: Plot No-673
Latitude of End point of the plot	: 25.6225°	Longitude of End point of the plot	: 85.0403°

Admeasuring – 1075.14 SQ.mtr area, being developed by **(SAI ASHRAY NIRMAN INDIA PRIVATE LIMITED)**

DISIGNATED ACCOUNT NO- 50128964980

BANK NAME- Allahabad Bank, Budh Marg, Patna

PROJECT REGISTRATION NUMBER- **BRERAP00454-1/313/R-335/2019**

Quarterly Report From 01-01-2020 to 31-03-2020

1	Quarterly up-to-date status of the project (Physical and Financial).			
	A	Status of Construction of each building with photographs	Attach Photograph	
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- Fund Received – Money Spent- Closing Balance-	80,96,329=00 43,72,784=00 32,65,805=00 90,80,242=00
2	Quarterly up-to-date the list		N/A	

	of the number and type of apartment or plots, as the case may be, booked.		
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the	N/A

		project	
4		Physical work (internal & External)	Tiles work and External Plaster.

This certificate is being issued on specific request of Subodh Kumar Verma (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

(Attach)

Subodh Kumar Verma

Signature