To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-10-2021 to 31-12-2021 - Project Name- **YAMUNA GREEN**, Phulwarisharif, Danapur, Patna, for Construction of situated on Plot bearing Survey Plot No/Khesra No- 1132, Khata No.- 579, Thana No. – 20, Mauza – Dhanaut Danapur demarcated by its boundaries (latitude and longitude of the end points), District –Patna.

Boundaries (East)	:	Plot	Boundaries (West)	:	Plot
Boundaries (North)	:	Plot	Boundaries (South)	:	Plot
Latitude of End point of the plot	:	25	Longitude of End point of the plot	:	85

Admeasuring – 3793.40 SQ.mtr area, being developed by **(APNA ASHIYANA HOMES PVT LTD)**

DISIGNATED ACCOUNT NO- 918020070948420, IFSC CODE- UTIB0003615

BANK NAME – Axis Bank, Phulwarisharif, Patna.

PROJECT REGISTRATION NUMBER- **BRERAP00587-1/449/R-629/2019**

Quarterly Report From 01-10-2021 to 31-12-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 30,62,164=53 Fund Received – 5,00,000=00 Money Spent- 32,22,792=75 Closing Balance- 3,39,371=78
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A

Apna Ashiana Homes P
Yamuna Greens

Director

<table>
<tr><td></td><td>A</td><td>list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).</td><td><table><tr><th>Flat No.</th><th>carpet Area (sq. ft.)</th></tr><tr><td>Flat No.-404 Block-C</td><td></td></tr></table></td></tr>
<tr><td></td><td>B</td><td>List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).</td><td>Attached with booked flat.</td></tr>
<tr><td>3</td><td colspan="2">Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>Approvals receiving during the quarter</td><td></td></tr>
<tr><td></td><td>B</td><td>Approvals applied and expected date of receipt</td><td></td></tr>
<tr><td></td><td>C</td><td>Approvals to be applied and date planned for application</td><td></td></tr>
<tr><td></td><td>D</td><td>Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project</td><td>N/A</td></tr>
<tr><td>4</td><td></td><td>Physical work (internal & External)</td><td>Plaster work, Paint & Tiles work</td></tr>
</table>

Anna Ashiana Homes Pvt. Ltd.
Yamuna Greens

Director

I, Satish Kumar (Name of the builder), certify that the particulars given above are true to the best of my knowledge.

Photograph
(Attach)

Signature

Apna Ashiana Homes Pvt. L
Yamuna Greens

D