Physical and Finacial Information with status of the project

Registration No.-- BRERAP000144-1/71/R-54/2018

Project Name - Ram Prasad Kunj

Quarter Ending----														31/03/2021
No. of flat Booked			No. of Garages Booked			Fund Received					Expenditure (Rs. In Lakh)			Balance Available
Previous	During quarter	Total	Previous	During quarter	Total	Previous	During quarter	Total	Equity Fund	Grand Total	Previous	During quarter	Total	
17	1	18	17	1	18	424.285	136.87	561.155	-47.534	513.621	346.529	43.841	390.37	123.251

Phyasical Status

sl. No.	Stages of Construction	Status of Construction	
		Block A	Block-B
1	Basement	Roof Casted, Internal Wall Plaster. Floor work completed	Roof Casted, Internal Wall Plaster. Floor work completed
2	Ground Floor	Brick work, Internal outer plaster, 2 coat putty internal and outer and marble laying completed. Sanitary Work Bath Room Floor and wall tiles fitting completed. Floor finishing work, Electric wiring Switch completed. Out Side Final Paint Work in Progress. Infrastructure work in progress.	Brick work, Internal outer plaster, 2 coat putty internal and outer and marb completed. Sanitary Work Bath Room Floor and wall tiles fitting completed. finishing work, Electric wiring Switch completed. Out Side Final Paint Work i Progress. Infrastructure work in progress.
3	First floor	Brick work, Internal outer plaster, 2 coat putty internal and outer and marble laying completed. Sanitary Work Bath Room Floor and wall tiles fitting completed. Floor finishing work, Electric wiring Switch completed. Out Side Final Paint Work in Progress.	Brick work, Internal outer plaster, 2 coat putty internal and outer and marb completed. Sanitary Work Bath Room Floor and wall tiles fitting completed. finishing work, Electric wiring Switch completed. Out Side Final Paint Work i Progress.
4	Second Floor	Brick work, Internal outer plaster, 2 coat putty internal and outer and marble laying completed. Sanitary Work Bath Room Floor and wall tiles fitting completed. Floor finishing work, Electric wiring Switch completed. Out Side Final Paint Work in Progress.	Brick work, Internal outer plaster, 2 coat putty internal and outer and marb completed. Sanitary Work Bath Room Floor and wall tiles fitting completed. finishing work, Electric wiring Switch completed. Out Side Final Paint Work i Progress.
5	Third Floor	Brick work, Internal outer plaster, 2 coat putty internal and outer and marble laying completed. Sanitary Work Bath Room Floor and wall tiles fitting completed. Floor finishing work, Electric wiring Switch completed. Out Side Final Paint Work in Progress.	Brick work, Internal outer plaster, 2 coat putty internal and outer and marb completed. Sanitary Work Bath Room Floor and wall tiles fitting completed. finishing work, Electric wiring Switch completed. Out Side Final Paint Work i Progress.

M/s Prem Aditya Constructions

Amit Kr Singh
Partn.

Manoj Kumar
(Architect)
Danapur Regd. No.
10/Arch/2015/NPDN

TRIPURARI & ASSOCIATES
Chartered Accountants

TRIPURARI KUMAR
(Partner)
M.No. 51...