ॐ श्री श्याम देवाय नमः

JaiSri Shyam Homes Pvt. Ltd.

Registered Office : 119, Narayan Plaza, Exhibition Road, Patna, Ph. : 0612-2237067
E-mail : info@jaisrishyam.com, Website : www.jaisrishyam.com

Ref. .

Date .....

To,

The RERA Bihar
B.S.B.C.C.l, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-04-2019 to 30-06-2019- for Construction of SHREE SHYAM KALYAN KUNJ" (NEW PROJECT) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-8347,8348,8349 demarcated by its boundaries (latitude and longitude of the end points) , District –darbhanga

Boundaries (East)	:	DHARAMSALA	Boundaries (West)	:	PARMANAND JAJODIA
Boundaries (North)	:	ROAD	Boundaries (South)	:	KABRISTAN
Latitude of End point of the plot	:	26.0998	Longitude of End point of the plot	:	85.53453

Admeasuring - 622.91 SQ.mtr area, being developed by [JAI SRI SHYAM HOMES PVT LTD

DISIGNATED ACCOUNT NO- 057905002531

BANK NAME – ICICI BANK

IFSC CODE - ICIC0000597

PROJECT REGISTRATION NUMBER: -BRERAP00247-2/190/R-155/2018

Q1 April to June 2019

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach
	B	Details of the fund received through booking or other means (equity, loan etc), money spent,	Opening Balance –83,70,932.00 Fund Received – NIL Money Spend- 17,08,447.00 Closing Balance- 1,00,79,379.00

Jai Sri Shyam Homes Pvt. Ltd.

Director

		balance available, the proposed plan for sourcing the funds etc	
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balence).	NIL
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balence).	NIL
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the	N/A

Ref. .

Date .....

		competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	
4		Physical work (internal & External)	April- internal electrical work internal plaster work on 1ST FLOOR. Internal Brick Work On 3rd Floor. May – Internal Plumbing Work. June – Brick Work On 4th floor. Internal electric work & Chaukhat Fitting.

This certificate is being issued on specific request of DHRUV PRASAD MURARKA ,(Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

Jai Sri Shyam Homes Pvt. Ltd.

Director