Project Quarterly Progress Report
Quarter: - July- Sept 2019

Project Name : **Urmila Regency**
Promoter Name : **GURUDEV**

INFRAHOMES (INDIA) PRIVATE

LIMITED

RERA Registration

Number : **BRERAP00457-2/696/R-729/2019**

Progress Update of each Block/ Wing Separately

S. No.	Task / Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks
1			100	
2				

Progress Update of Common Areas, Facilities and Amenities in the Project

S. No.	Task / Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks

Update on number and types of flats/plots booked during the quarter

S. N	Unit	Total No.	Flats / Plot Booking	No. of Garages / Covered Parking Booked

o.	Type	of Units in Builder's Share	Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance	Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance
1	Carpet Area									
2	-	-	-	-	-	-	-	-	-	-

Status of financials in the project up to 30th September, 2019

S. No.	Description	Amount in (Rs.)
1	Amounts received from allottees against booking of units (for builder's share) (*including GST*)	1176000
2	Amounts contributed by Builder's / Loan from Others	
	Total (1 + 2) in Rs.	
3	Expenditure done towards completion of project (*including GST*)	772810
4	Balance in Designated Bank A/c as on this quarter end	403190