Project Quarterly Progress Report
Quarter: - Jan- Mar 2020

Project Name : Urmila Regency

Promoter Name : GURUDEV INFRAHOMES (INDIA) PRIVATE LIMITED.

RERA Registration Number : BRERAP00457-2/696/R-729/2019

Progress Update of each Block/ Wing Separately

S. No.	Task / Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks
1	Heat profing with water tank completed	Yes	100	Completed
2				

Progress Update of Common Areas, Facilities and Amenities in the Project

S. No.	Task / Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks

Update on number and types of flats/plots booked during the quarter

S. No.	Unit Type	Total No. of Units in Builder's Share	Flats / Plot Booking				No. of Garages / Covered Parking Booked			
			Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance	Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance
1	Carpet Area									
2	-	-	-	-	-	-	-	-	-	-

Status of financials in the project up to 30th March, 2020

S. No.	Description	Amount in (Rs.)
1	Amounts received from allottees against booking of units (for builder's share) (*including GST*)	*10,50,000*
2	Amounts contributed by Builder's / Loan from Others	
	Total (1 + 2) in Rs.	
3	Expenditure done towards completion of project (*including GST*)	*7,27,471*
4	Balance in Designated Bank A/c as on this quarter end	*3,22,529*