BRINDA RESIDENCY PVT. LTD.

CIN : U70100BR2016PTC025896 FOR-RERA

To,

The RERA Bihar
B.S.B.C.C.l, Shastri Nagar,
Patna-800023.

Subject: -Quarterly Report From 01-10-20 to 31-12-20- for Construction of SAUDAGAR SINGH & BRINDA RESIDENCY COMPLEX (ONGOING) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-14681 demarcated by its boundaries (latitude and longitude of the end points) , District –Gaya.

Boundaries (East)	: NALA AND THERE AFTER WEST CHURCH ROAD	Boundaries (West)	: LAND OF Tasneenrul Haque
Boundaries (North)	: 12 feet Road and House Sri Kamlesh Prasad Singh and Parti land of SAMIR, Saurav and Simant	Boundaries (South)	: LAND OF Tasneenrul Haque
Latitude of End point of the plot	: 24.786042	Longitude of End point of the plot	: 84.993906

Project Development Details :-

Admeasuring -1286.06 SQ.mtr area, being developed by Company- [BRINDA RESIDENCY PRIVATE LIMITED]

DISIGNATED ACCOUNT NO- 50448761215

BANK NAME - Allahabad Bank, Circuit House, Gaya

PROJECT REGISTRATION NUMBER: -BRERAP00691-1/553/R-410/2019

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent,	Opening Balance – 24,78,694 Fund Received – 0 Money Spend- 14,56,306 Closing Balance- 10,22,388

Brinda Residency Pvt. Ltd.
Director

Brinda Residency
11 Kautilyapuri
Opp. S.S.P. Residence
M +91 9334975816
M +91 9097005272

		balance available, the proposed plan for sourcing the funds etc	
2		Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.	N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balence).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balence).	N/A
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctiond plans,	N/A

		layout plans, specifications, license, permit or approval for the project	
4		Physical work (internal & External)	

This certificate is being issued on specific request of Braj Kishore Mishra ,(Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Photograph

Attach

Signature