To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-07-2021 to 30-09-2021 - for Construction of SAUDAGAR SINGH & BRINDA RESIDENCY COMPLEX (ONGOING) Projects situated on Plot bearing Khasra No/ Survey no. / Plot no-14681 demarcated by its boundaries (latitude and longitude of the end points), District –Gaya.

Boundaries (East)	:	Nala and there after west Church Road	Boundaries (West)	:	Land of tasneenrul haque
Boundaries (North)	:	12 feet Road and House Sri Kamlesh Prasad Singh and Parti land of samir, Saurav and Simant	Boundaries (South)	:	Land of tasneenrul haque
Latitude of End point of the plot	:	24.786042	Longitude of End point of the plot	:	84.993906

Admeasuring -1286.06 SQ.mtr area, being developed by Company- [BRINDA RESIDENCY PRIVATE LIMITED]

DISIGNATED ACCOUNT NO- 50448761215

BANK NAME - Allahabad Bank, Circuit House, Gaya

PROJECT REGISTRATION NUMBER: -BRERAP00690-1/553/R-410/2019

Quarterly Report From 01-07-2021 to 30-09-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance – 13,19,059=00 Fund Received – 10,00,000=00 Money Spent- 11,93,292=00 Closing Balance- 11,91,767=00

Brinda Residency Pvt. Ltd.

Director

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	N/A
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	N/A
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

Brinda Residency Pvt. Ltd

Director

4		Physical work (internal & External)	1. External Plaster work is completed. 2. 1st, 2nd & 3rd work is completed. 3. Electrical pipe fitting work Completed.

I, Abhishek Kumar (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

Brinda Residency Pvt. Ltd.

Director

Signature