To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-10-2021 to 31-12-2021- Project Name- **S.S.METRO MALL CUM MULTIPLEX TOWER RESIDENTIAL A,B,C,** Main Gola Road, Patna. for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 1409, 1410(P), & 1411 Khata No. - 165, 171, & 208, Mauza – Danapur demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	:	Gola Road	Boundaries (West)	:	Branch Road
Boundaries (North)	:	Surve Plot	Boundaries (South)	:	Surve Plot
Latitude of End point of the plot	:	25.626838	Longitude of End point of the plot	:	85.055369

Admeasuring – 11178.50 SQ.mtr area, being developed by **(S.D.S.D. AND P. PVT. LTD (J.V))**

DISIGNATED ACCOUNT NO- 35081902380

BANK NAME – State Bank of India, Gola Road, Patna

PROJECT REGISTRATION NUMBER- **BRERAP00106-2/130/R-102/2018**

Quarterly Report From 01-10-2021 to 31-12-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 83,590=96 Fund Received – 32,70,437=00 Money Spent- 80,88,778=00 Closing Balance- 63,873=60

S.D.-S.D.& P. Pvt. Ltd. (J.V.)

Partner

2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	<table><tr><th>Flat No.</th><th>Carpet Area</th></tr><tr><td>206 B</td><td>817 sq. ft.</td></tr></table>
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	Attached with booked flat.
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A

S.D.-S.D.& P. Pvt. Ltd. (J.V.)

Partner

4		Physical work (internal & External)	
	1.	Shuttering of Floor Casting of 10th Floor Block-'A'.	
	2.	Outer face putting work in Block 'B'	
	3.	Basement completed in Mall Block	

I, Ramesh Prasad (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.


Photograph

(Attach)

S.D.-S.D.& P. Pvt. Ltd. (J.V.)

Partner

Signature





Rera Registration-BRERP00106-2/1301R-102/2018





PROJECT NAME— S.S Metro Mall Cum Multiplex Tower Residential A, B, C



Rera Registration - BRERAP00106-2/130/R-102/2018



PROJECT NAME— SS. Metro Mall Cum Multiplex Tower
Residential A, B, C