To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject:- Quarterly Report From 01-01-2022 to 31-03-2022- Project Name- **S.S.METRO MALL CUM MULTIPLEX TOWER RESIDENTIAL A,B,C,** Main Gola Road, Patna. for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 1409, 1410(P), & 1411 Khata No. - 165, 171, & 208, Mauza – Danapur demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	:	Gola Road	Boundaries (West)	:	Branch Road
Boundaries (North)	:	Surve Plot	Boundaries (South)	:	Surve Plot
Latitude of End point of the plot	:	25.626838	Longitude of End point of the plot	:	85.055369

Admeasuring – 11178.50 SQ.mtr area, being developed by **(S.D.S.D. AND P. PVT. LTD (J.V))**

DISIGNATED ACCOUNT NO- 35081902380

BANK NAME – State Bank of India, Gola Road, Patna

PROJECT REGISTRATION NUMBER- **BRERAP00106-2/130/R-102/2018**

Quarterly Report From 01-01-2022 to 31-03-2022

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 63,873=60 Fund Received – 1,32,27,887=00 Money Spent- 1,10,74,597=88 Closing Balance- 22,17,168=72

S.D.-S.D.& P. Pvt. Ltd. (J.V.)

Partner

<table>
<tr><td>2</td><td colspan="2">Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).</td><td><table><tr><th>Flat No.</th><th>Carpet Area sq.ft</th></tr><tr><td>1001 B</td><td>1168</td></tr><tr><td>505 B</td><td>987</td></tr><tr><td>905 B</td><td>987</td></tr><tr><td>401 B</td><td>1168</td></tr></table></td></tr>
<tr><td></td><td>B</td><td>List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).</td><td>Attached with booked flat.</td></tr>
<tr><td>3</td><td colspan="2">Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>Approvals receiving during the quarter</td><td></td></tr>
<tr><td></td><td>B</td><td>Approvals applied and expected date of receipt</td><td></td></tr>
<tr><td></td><td>C</td><td>Approvals to be applied and date planned for application</td><td></td></tr>
<tr><td></td><td>D</td><td>Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project</td><td>N/A</td></tr>
</table>

S.D.-S.D.& P. Pvt. Ltd. (J.V.)

Partner

4		Physical work (internal & External)	1. 1st Floor completed in Mall Block. 2. Inner plaster & Bricks work in Block-A 3. Design work on Top floor of Block-A 4. Tiles & Granite work in Block-B 5. Inner/ Outer face putty work in Block-B

I, Pankaj Kumar Singh Ramesh Prasad (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

S.D.-S.D.& P. Pvt. Ltd. (J.V.)

Partner

Signature





Project Name - S.S. Metro Mall Cum Multiplex Tower