QUARTERLY PROGRESS REPORT FOR RERA BIHAR

Jan - Mar, 2022

ABSTRACT

This report documents and describes the updates on project work progress, with updates on status of financials, bookings in the project along with status of the approvals for the quarter.

PROJECT NAME

SHUKDEO ENCLAVE

PROMOTER NAME

SHRI BALAJEE NEST BUILDER PRIVATE LIMITED

RERA REGISTRATION NO.

BRERAP00075-3/1072/R-882/2020

PROJECT QUARTERLY PROGRESS STATUS

Quarter: Jan – Mar, 2022


Project Description: *Proposed Commercial Cum Residential Building, Consisting Of 12 Flats and Shops.*

Progress Update of each Block/Wing separately

S. No.	Task/Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks
1	Excavation	Yes	100%	Overall Excavation works complete.
2	Foundation Works	Yes	100%	Overall Foundation workscomplete.
3	Basement	Yes	35%	Retaining Wall Construction is almost complete.
4	Slabs of super- structure	Yes	70%	Terrace floor casting work almost complete.
5	Walls	Yes	20%	Brick work on 3rd floor under progress in full swing.
6	Internal Plaster& Putty	Yes	0%	
7	Flooring inside units and common areas	Yes	0%	
8	Doors and Window to each of unit and common areas	Yes	0%	
9	Sanitary fittings within the unit including water proofing and plumbing	Yes	0%	
10	Electrical fitting within the unit	Yes	0%	
11	Staircase, lift walls and lobbies at each floor	Yes	10%	Staircase upto terrace floor almost complete and lobby construction work on 3rd floor near about to completion.
12	Water tank	Yes	0%	
13	External Plumbing works and completion of terrace with waterproofing of the building if specified.	Yes	0%	

Progress Update of each Block/Wing separately

S. No.	Task/Activity	Applicable (Yes/No)	Percentage of Work Done	Remarks
14	External Plaster	Yes	0%	
15	External Paint	Yes	0%	
16	Installation of lifts water pumps, firefighting fittings as NOC, Electricals fittings to the common areas, electro mechanic equipment, finishing to the entrance lobby, plinth protection, paving of areas, compound walls and other requirements as may be required to obtain completion/occupancy certificate. (Misc. Works)	Yes	11%	Pump is installed.


PROGRESS CHART
Excavation
Foundation Works
Basement
Slabs of Super- Structure
Walls
Internal Plaster and Putty
Flooring
Doors and Windows
Sanitary Fittings
Electrical Fittings
Staircase, Lift Walls and Lobbies
Water Tank
External Plumbing works
External Plaster
External Paint
Misc. Works
100%
100%
35%
70%
20%
0%
0%
0%
0%
0%
10%
0%
0%
0%
0%
11%
0%
10%
20%
30%
40%
50%
60%
70%
80%
90%
100%
Scope
Work Progress

Progress Updatefor Common Areas, Facilities and Amenities in the Project

S. No.	Description	Applicable (Yes/No)	Percentage of Work Done	Remarks
1	Compound Walls	Yes	80%	Compound wall structure near about to complete.
2	Water supply	Yes	50%	Pump Installed supply pipe line installation pending.

Update on number and types of flats/plots booked during the quarter

S.No	Unit Type	Total No. of Units in builder's Share	No. of Flats / Plot Booked				No. of Garages/ Covered Parking Booked			
			Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance	Opening Balance	Booked in the quarter	Cancelled in the quarter	Closing Balance
1	3 BHK	5	3	1	0	4	3	1	0	4
2	SHOP	5	0	0	0	0	0	0	0	0

Status of financials in the project up to 31st March, 2022

S.No.	Description	Amount (in Rs.)
1	Amounts received from allottees against booking of units(for builder's share)	49,52,380.98/-
2	Expenditure done towards completion of project	94,50,870.76/-
3	Balance in Designated Bank A/c as on thisquarter end	3 5,098.50/-

Status of Approvals

A. Approval Received

S. No.	Description	Date of Receipt
1	Fire NOC	09.11.17
2	Sanctioning of Building Plan	19.07.19
3	RERA Registration	17.01.20

B. Approval Applied

S. No.	Description	Expected Date
NA	NA	NA

C. Approvals to be applied

S. No.	Description	Expected Date of application
NA	NA	NA

D. Modifications amendments or revisions, if any, issued by competent authority with regard to any sanctioned plans, layout plans, specifications, license, permit or approval for the project - NA

Project Site Photographs



