ANNEXURE-A

Able to Invest

Quarterly Progress Report for quarter ending March/June/Sept/December of _____ (Year)

I. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP00477/308/R-265/2018	Name of Project/Phase of Registered Project	Phulwari Gulzar APT
Name of Promoter	ABIDA ENGICON PVT LTD	Project Address	
Name of Co-promoter			
Project Registration is valid up to	17.05.2021		
Starting date of Project or Phase of the Project	29.11.2018		
Type of Project or Phase of the Project	✓1.Residential 2. Commercial 3. Residential-cum-Commercial 4, Plotted project	RESIDENTIAL	
Period of validity of map by the Competent Authority	Phulwari Nagar Parishad 3.5 Year		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS					
Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments –
G+3	1. 1 BHK - 2. 2 BHK, - 3. 3 BHK - 4. Shop - 5.Bungalow - 6. Plot etc. -	4 4	800.00 732.00 760.00 970.00	24 Flats 11 - L.O 13 - DEV	1. Booked/ Allotted - 0 2. Sold - 0

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages:	
G+3	24	1. Booked/Allotted -	0
		2. Sold -	0

IV. Construction Progress of the Project		
1. Building / Wing / Layout Number _____ (To beaded for each Building / Wing)		
S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	100%
2.	Basements (if any)	NO

3.	Podiums (if any)	NA
4.	Plinth	100%
5.	Stilt Floor	NO
6.	Slabs of Super Structure	NO
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	NO
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	NO
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	NO
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	NO
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as my be required to complete project as per specifications in Agreement of Sale. Any other activities.	NO

V. Amenities and Common Area and External Infrastructure Development Works)				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	NO		
2.	Water Supply	YES	00%	

3.	Sewerage (Chamber, Line, Septic Tank, STP)	YES	00%	
4.	Storm Water Drains	YES	00%	
5.	Landscaping & Tree Planting	NO	00%	
6.	Street Lighting	NO	00%	
7.	Community Buildings	NO	00%	
8.	Treatment and Disposal of Sewage and Sullage Water	NO	00%	
9.	Solid Waste Management & Disposal	NO	00%	
10.	Water Conservation / Rain Water Harvesting	YES	00%	
11.	Energy Management	NO	00%	
12.	Fire Protection and Fire Safety Requirements	YES	00%	
13.	Closed Parking	YES	00%	
14.	Open Parking	NO	00%	
15.	Electrical Meter Room, Sub-Station, Receiving Station	YES	00%	
16.	Others (Option to Add More)	NA	—	

VI.	**PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING**
S. No.	Particulars
1.	Front Elevation.
2.	Rear Elevation
3.	Side Elevation

VII.	**Financial Progress of the Project**	
S. No.	Particulars	Amount (In Rs.)

(1)	(2)	(3)
1.	Project Account No.	143420100168O
2.	Estimated Cost of the Project including land cost at the start of the Quarter	
3.	Amount received during the Quarter	NIL
4.	Actual Cost Incurred during the Quarter	17,78,212.00
5.	Net amount at end of the Quarter	17,78,212.00
6.	Total expenditure on Project **till date**	64,62,390.04
7.	Details of Mortgage or Charge, if any, created on the Land and the projects	NO

VIII. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	NO
2.	Name of Parties	"
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	NO
2.	Agreement for Sale	"

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

Abida Engineers Pvt. Ltd.

Abhijit Mukherjee

Managing Director/Director

Signature of Promoter

Name:

Date :