To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: - Quarterly Report From 01-04-2021 to 30-06-2021- Project Name- **SANT VILLA (NEW PROJECT),** Near IGIMS Shekhpura Patna for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 683, Khata No. - 285, Mauza – Shekhpura demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	:	Brahmdeo Tamauli	Boundaries (West)	:	Branch Road
Boundaries (North)	:	Branch Road	Boundaries (South)	:	Ram Swaroop Ram
Latitude of End point of the plot	:	25.611	Longitude of End point of the plot	:	85.087

Admeasuring – 549.27 SQ.mtr area, being developed by **(GAYATYRI ENGICON PVT. LTD)**

DISIGNATED ACCOUNT NO- 33070535519

BANK NAME – State Bank of India, Patel Nagar, Patna

PROJECT REGISTRATION NUMBER- **BRERAP00371-2/341/R-138/2018**

Quarterly Report From 01-04-2021 to 30-06-2021

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance	Opening Balance- 11,997=40 Fund Received – 12,00,000=00 Money Spent- 9,83,161=50 Closing Balance- 2,28,835=90

		available, the proposed plan for sourcing the funds etc	
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		N/A
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).	Flat No. 401 | Carpet Area 793 sq. ft.
	B	List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).	Attached with booked flat.
3	Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate		N/A
	A	Approvals receiving during the quarter	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	

	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	1. Marble & Tiles Fitting completed 2. Electric work completed. 3. Wall putty completed. 4. Sanitary Fitting completed. 5. Grill work completed.

This certificate is being issued on specific request of Munni Lal Yadav (Name of the builder) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.


Photograph
(Attach)

Signature









Project - Sant villa