To,

The RERA Bihar
B.S.B.C.C.L.C, Shastri Nagar,
Patna-800023.

Subject: - Quarterly Report From 01-01-2022 to 31-03-2022- Project Name- **GAYATRI GIRIJA VIHAR(NEW PROJECT),** Plot No 753, Mohalla Panchsheel Nagar, Gola Road Nagar Parishad road, Danapur, Patna for Construction of situated on Plot bearing Survey Plot No. / Khesra No.- 753, Khata No. -289, Thana No. -21, Mauza – Danapur Sahjadpur demarcated by its boundaries (latitude and longitude of the end points), District –Patna

Boundaries (East)	:	Mokiran	Boundaries (West)	:	Road
Boundaries (North)	:	Part Plot No. 753	Boundaries (South)	:	Mokiran
Latitude of End point of the plot	:	25.635809	Longitude of End point of the plot	:	85.0592785

Admeasuring – 695.35 SQ.mtr area, being developed by **(GAYATYRI ENGICON PVT. LTD)**

DISIGNATED ACCOUNT NO- 525702000000211

BANK NAME – Bank of Baroda Patel Nagar, Patna

PROJECT REGISTRATION NUMBER- **BRERAP00371-4/480/R-167/2018**

Quarterly Report From 01-01-2022 to 31-03-2022

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Construction of each building with photographs	Attach Photograph
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance- 1,64,682=60 Fund Received 26,95,000=00 (From customers-17,00,000/= Cash-2,70,000/= and cheque/ Drafts/Neft-7,25,000/=) Money Spent- 28,34,159=70 Closing Balance- 25,522=90

For M/s Gayatri Engicon Pvt. Ltd.

Managing Director

<table>
<tr><td>2</td><td colspan="2">Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>list of the number and type of apartment or plots, booked (opening balance, booked during the quarter and closing balance).</td><td><table><tr><th>Flat No.</th><th>Carpet Area sq. ft.</th></tr><tr><td>201</td><td>790</td></tr><tr><td>401</td><td>790</td></tr></table></td></tr>
<tr><td></td><td>B</td><td>List of number garages (covered only) booked (opening balance, booked during the quarter and closing balance).</td><td>Attached with booked flat.</td></tr>
<tr><td>3</td><td colspan="2">Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate</td><td>N/A</td></tr>
<tr><td></td><td>A</td><td>Approvals receiving during the quarter</td><td></td></tr>
<tr><td></td><td>B</td><td>Approvals applied and expected date of receipt</td><td></td></tr>
<tr><td></td><td>C</td><td>Approvals to be applied and date planned for application</td><td></td></tr>
<tr><td></td><td>D</td><td>Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctioned plans, layout plans, specifications, license, permit or approval for the project</td><td>N/A</td></tr>
<tr><td>4</td><td></td><td>Physical work (internal & External)</td><td>Wall putty work & 4th Floor Roof casting.</td></tr>
</table>

For M/s Gayatri Engicon Pvt. Ltd.

Managing Director

I, Munni Lal Yadav (Name of the Builder), certify that the particulars given above are true to the best of my knowledge.

Photograph

(Attach)

r M/s Gayatri Engicon Pvt. Ltd.

Managing Director

Signature

for M/s Gayatri Engicon Pvt. Ltd.