मो. : 9431649483 (अध्यक्ष)
मो. : 8986561099 (महासचिव)

गणेशदत्त परिषद्, बिहार

रजि0 नं0-468-85-86

मकान सं०-81, रोड नं०-13
श्री कृष्ण नगर, पटना - 800001

पत्रांक ----------

दिनांक ----------

To,
The RERA Bihar
B.S.B.C.C.I, Shastri Nagar,
Patna-800023.

Subject: - Quarterly Report from 01-04-2021 to 30-06-2021.

Promoter Name - GANESH DUTT PARISHAD BIHAR
Project - GANESH DUTTA SMRITY GRAM
Project Address: Mauza- Bicchedi, Sarasat Road, Thana- Naubatpur,
Thana No-150, Registry- Bikram, Tauzi No- 3547, 3822, 3821, 3548. Distruct- Patna.
Total Area of Land (Sq mt) : 23598.67
Project Start Date: 2019-01-15 Project End Date: 2024-01-16
Project Status: Application Approved
PROJECT REGISTRATION NUMBER: - BRERAP01056-1/776/R-812/2019
PROJECT MEMO NUMBER: - RERA/PRO-REG-776/2018/1311.

DISIGNATED ACCOUNT NO- 38288005601

BANK NAME – STATE BANK OF INDIA, DAK BUNGLOW, PATNA

Quarterly Report from 01-04-2021 to 30-06-2021

Q1 APRIL to JUNE

1	Quarterly up-to-date status of the project (Physical and Financial).		
	A	Status of Land Development with photographs	Attached
	B	Details of the fund received through booking or other means (equity, loan etc), money spent, balance available, the proposed plan for sourcing the funds etc	Opening Balance –34,94,826.92/- Fund Received – 12,50,000.00/- Money Spend- 8,21,224.20/- Closing Balance-39,23,602,.72/-
2	Quarterly up-to-date the list of the number and type of apartment or plots, as the case may be, booked.		2 PLOT- 2000 SFT
	A	list of the number and type of apartment or plots, booked (opening balance, booked during the quater and closing balence).	2 PLOT- 2000 SFT

महासचिव
गणेशदत्त परिषद्, बि

	B	List of number garages (covered only) booked (opening balance, booked during the quater and closing balence).	N/A
3		Quarterly up-to-date the list of approvals which are pending subsequent to commencement certificate	N/A
	A	Approvals receiving during the quater	
	B	Approvals applied and expected date of receipt	
	C	Approvals to be applied and date planned for application	
	D	Modification, amendment or revisions, if any issued by the competent authority with regards to any sanctiond plans, layout plans, specifications, license, permit or approval for the project	N/A
4		Physical work (internal & External)	1.Advance Against LAND PURCHES

This certificate is being issued on specific request of M/s **Mithilesh Prasad Sinha** (Name of the Developer) for RERA compliance. The certification is based on the information and records produced before me and is true to the best of my knowledge and belief.

Signature

महासचिव