FORM-7
[REGULATION-9]

Quarterly progress report for quarter ending September of 2022

I. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP00019-3/53/R-1362/2022	Name of Project/Phase of Registered Project	Magnolia Residency
Name of Promoter	Deva Developers	Project Address	Deva Nagar Singhaul, Beg.
Name of Co-promoter	N.A	N.A	N.A
Project Registration is valid upto	01/04/2027		
Starting date of Project orPhase of the Project	07/04/2022		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential-cum-Commercial 4, Plotted project		
Period of validity of map by the Competent Authority	27/08/2021 to 26/08/2024	Validity now extended from 3 to 5 years as per Govt. order	Validity now should be upto 26/08/2026

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS				
Building/Block Number	Apartment Type	CarpetArea	Total Number of sanctioned apartments	Total Number of Apartments –
	1. 1 BHK-	N.A	N.A	
	2. 2 BHK, -	N.A	N.A	
	3. 3 BHK –	N.A	N.A	
	4. Shop –	N.A	N.A	

	5. Bungalow-	1900.2 (Built Up Area)	12NOS	1. Booked-5 Allotted - 2. Sold -
	6. Plot etc. -	N.A.		

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages: 1. Booked/Allotted - 2. Sold -	
	N.A		

IV. DETAILS OF BUILDING APPROVALS (If already filed along with Registration Application, then there is no need of further filing)					
S. No.	Name of the Approval / N.O.C./ Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as AnnexureNo.
1.	NOC for Environment		N.A		
2.	Fire N.O.C.		N.A		
3.	Water SupplyPermission		N.A		
4.	NOC from Airport Authority of India		N.A		
5.	Other Approval(s), if any, required for the Project.		N.A		

V. Construction Progress of the Project		
1. Plan Case No. **6 units (North facing)** (To be added for each Building / Wing)		
S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done(As on date of the Certificate) (3)
1.	Excavation (if any)	Foundation completed G. Floor Columns completed
2.	Basements (if any)	N.A

3.	Podiums (if any)	N.A
4.	Plinth	Plinth Completed
5.	Stilt Floor	N.A.
6.	Slabs of Super Structure	G. Floor roof casting completed First Floor under progress
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	_____
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	_____
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and UndergroundWater Tanks.	_____
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of theBuilding/Wing.	_____
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZNOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing,	_____
	Compound Wall and all other requirements as me be required to complete project as per Specifications in Agreement ofSale. Any other activities.	_____ _____ _____ As per passed map

V. Construction Progress of the Project		
1. Plan Case No. **6 units (South facing)** (To be added for each Building / Wing)		
S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done(As on date of the Certificate) (3)
1.	Excavation (if any)	Construction to commence
2.	Basements (if any)	N.A
3.	Podiums (if any)	N.A
4.	Plinth	_____
5.	Stilt Floor	N.A.
6.	Slabs of Super Structure	_____
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	_____
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	_____
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and UndergroundWater Tanks.	_____
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of theBuilding/Wing.	_____
11.	Installation of Lifts, water pumps,Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZNOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as me be required to complete project as per Specifications in Agreement of Sale. Any other activities.	_____ _____ _____ _____ As per passed map

VI. Amenities and Common Area and External Infrastructure Development Works)				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on dateof the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	YES	NIL	
2.	Water Supply	YES	NIL	
3.	Sewerage (Chamber, Line, Septic Tank, STP)	Sewerage line, Septic Tank, Soak pit	NIL	
4.	Storm Water Drains	YES	NIL	
5.	Landscaping & Tree Planting	YES	NIL	
6.	Street Lighting	YES	NIL	
7.	Community Buildings	N.A	N.A	
8.	Treatment and Disposal of Sewage and Sullage Water	N.A	N.A	
9.	Solid Waste Management & Disposal	N.A	N.A	
10.	Water Conservation / Rain Water Harvesting	N.A	N.A	
11.	Energy Management	N.A	N.A	
12.	Fire Protection and FireSafety Requirements	N.A	N.A	
13.	Closed Parking	N.A	N.A	
14.	Open Parking	N.A	N.A	
15.	Electrical Meter Room, Sub-Station, Receiving Station	Transformer, Bus bar	NIL	
16.	Others (Option to Add More)	_____	_____	

VIA. EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT				
		Proposed Yes/No.	Percentage of Actual Work Done (As on date of certificate)	Details
1.	Internal Roads and foot paths			
2.	Water Supply			
3.	Sewerage Chambers Septic Tank			
4	Drains			
5.	Parks, Land Scaping and Tree Planting		N.A	
6.	Street Lighting			
7.	Disposal of sewage & sullage water			
8.	Water conservation/RainWater Harvesting			
9.	Energy Management			

VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE PROJECT				
(A)	Sr. No.			
	1.	Front Elevation	Uploaded separately	
	2.	Rear Elevation		
	3.	Side Elevation		
(B)		Photograph of each floor		

VIII. Financial Progress of the Project		
S. No. (1)	Particulars (2)	Amount (In Rs.) (3)
1.	Project Account No. Canara Bank, Begusarai Current A/C No-120000822795	

2.	Estimated Cost of the Project including land costat the start of the Project	Rs. 15,00,00,000 (Land – Approx 5.5 Crs +)
3.	Amount received during the Quarter	1,10,30,200
4.	Actual Cost Incurred during the Quarter	17,84,820
5.	Net amount at end of the Quarter	42,677
6.	Total expenditure on Project till date	6,19,21,185
7.	Cumulative fund collected till the end of Quarterin question	1,64,92,825
8.	Cumulative expenditure done till the end ofQuarter in question	6,19,21,185

IX. Details of Mortgage or Charge if any created
N.A

X. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	
2.	Name of Parties	N.A
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	
2.	Agreement for Sale	

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Whether the project in progress is as per time schedule or lagging behind?

As Per Schedule

Action Item	Jun-22	Sep-22	Dec-22	Mar-23	Jun-23	Sep-23	Dec-23	Mar-24	Jun-24	Sep-24	Dec-24	Mar-25
Site preparation												
Civil Work												
Concealed wiring conduit & plumbing												
Door frame fixing & plaster												
POP & Flooring												
Door & Window fixing												
Wiring & Switches												
Sanitary & CP Fitting												
External Putty & Painting												
Civic Infrastructure												

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

Signature of Promoter
Name:
Date:

