ANNEXURE-A

Quarterly Progress Report for quarter ending June of 2023 (Year)

I. PARTICULARS OF PROJECT			
Project Registration Number	BRERAP0041146-1/1006/R-738/-2019	Name of Project/Phaseof Registered Project	SNEH JAGAT NANDNI TOWER
Name of Promoter	RAUSHAN BROTHERS INFRASTRUCTURE . PVT. LTD	Project Address	GUDRI BAZAR , OPP, PNB BANK, BALBHADRAPUR BRANCH, LAHERIASARAI, DARBHANGA
Name of Co-promoter	N.A		
Project Registration is valid up to	01/03/2023		
Starting date of Project or Phase of the Project	22/08/2019		
Type of Project or Phase of the Project	Residential-cum-Commercial		
Period of validity of map by the Competent Authority	3 Years		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS (Promoter Share Only)				
Building/Block Number	Apartment Type	Carpet Area	Total Number of sanctioned Flat	Total Number of Apartments –
	1. 1 BHK- 2. 2 BHK- 3. 3BHK- 4. SHOP- 5. Bungalow			1. Booked/ Allotted - NIL 2. Sold - NIL

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages: 1. Booked/Allotted -	NIL
		2. Sold -	NIL

RAUSHAN BROTHERS INFRASTRUCTURE PRIVATE LIMITED

Director

IV. Construction Progress of the Project

1. Building / Wing / Layout Number_____(To beaded for each Building / Wing)

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	100 %
2.	Basements (if any)	100%
3.	Podiums (if any)	0%
4.	Plinth	100%
5.	Stilt Floor	0%
6.	Slabs of Super Structure	90%
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	0%
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	0%
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	0%
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	0%
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as my be required to complete project as per specifications in Agreement of Sale. Any other activities.	0%

V. Amenities and Common Area and External Infrastructure Development Works)

S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details

RAUSHAN BROTHERS INFRASTRUCTURE PRIVATE LIMITED

Director

(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	NO		
2.	Water Supply	YES	100%	Deep Boring
3.	Sewerage (Chamber, Line, Septic Tank, STP)	YES	0%	
4.	Storm Water Drains	NO		
5.	Landscaping & Tree Planting	NO		
6.	Street Lighting	NO		
7.	Community Buildings	NO		
8.	Treatment and Disposal of Sewage and Sullage Water	NO		
9.	Solid Waste Management & Disposal	NO		
10.	Water Conservation / Rain Water Harvesting	YES	0%	
11.	Energy Management	NO		
12.	Fire Protection and Fire Safety Requirements	YES	0%	
13.	Closed Parking	YES	0%	
14.	Open Parking	NO		
15.	Electrical Meter Room, Sub-Station, Receiving Station	NO		
16.	Others (Option to Add More)			

VI.	PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING	
S. No.	Particulars	
1.	Front Elevation.	Attach
2.	Rear Elevation	Attach
3.	Side Elevation	Attach

RAUSHAN BROTHERS INFRASTRUCTURE PRIVATE LIMITED

Director

VII.	Financial Progress of the Project	
S. No.	Particulars	Amount (In Rs.)
(1)	(2)	(3)
1.	Project Account No.	40180200000316
2.	Estimated Cost of the Project including land cost at the start of the Quarter	3,88,69,600=00
3.	Amount received during the Quarter	NIL
4.	Actual Cost Incurred during the Quarter	8,65,200=0
5.	Net amount at end of the Quarter	0
6.	Total expenditure on Project till date	1,20,64,075=0
7.	Details of Mortgage or Charge, if any, created on the Land and the projects	

VIII. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	NO
2.	Name of Parties	NO
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	NO
2.	Agreement for Sale	NO

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my/our knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

RAUSHAN BROTHERS INFRASTRUCTURE PRIVATE LIMITED

Director

Signature of Promoter

Name: HITESH ROSHAN

Date : 02/08/2023