FORM-7
[REGULATION-9]

Quarterly progress report for quarter ending December of 2022.

I. PARTICULARS OF PROJECT			
Project Registration Number	**BRERAP41709-2/90/R-1229/2021**	Name of Project/Phase of Registered Project	**Samriddhvihar-Phase-1**
Name of Promoter	**Naveen Kumar Jha**	Project Address	**Vasudevpur,Khesra/plot no.1076/889,899/835, Khata no.234/1765,1411/718,Thana no.449,Mauza-Vasudevpur,Dist-Darbhanga.**
Name of Co-promoter	--	--	--
Project Registration is valid up to	**31/03/2023**		
Starting date of Project or Phase of the Project	**26/10/2021**		
Type of Project or Phase of the Project	1. Residential 2. Commercial 3. Residential-cum-Commercial 4, Plotted project	**Plotted Project**	
Period of validity of map by the Competent Authority	**31/03/2023**		

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS				
Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments - 1. Booked/ Allotted - 2. Sold -
NOT APPLICABLE	1. 1 BHK - 2. 2 BHK, - 3. 3 BHK - 4. Shop - 5. Bungalow - 6. Plot etc. -				

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages: 1. Booked/Allotted - 2. Sold -	
NOT APPLICABLE			

IV. DETAILS OF BUILDING APPROVALS (If already filed along with Registration Application, then there is no need of further filing)					
S. No.	Name of the Approval / N.O.C./ Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment				

		NOT APPLICABLE			
2.	Fire N.O.C.	**NOT APPLICABLE**			

3.	Water Supply Permission	NOT APPLICABLE			
4.	NOC from Airport Authority of India	NOT APPLICABLE			
5.	Other Approval(s), if any, required for the Project.	NOT APPLICABLE			

V. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No._____(To beaded for each Building / Wing)

S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	NOT APPLICABLE
2.	Basements (if any)	NOT APPLICABLE
3.	Podiums (if any)	NOT APPLICABLE
4.	Plinth	NOT APPLICABLE
5.	Stilt Floor	NOT APPLICABLE
6.	Slabs of Super Structure	NOT APPLICABLE
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	NOT APPLICABLE
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	NOT APPLICABLE
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	NOT APPLICABLE
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	NOT APPLICABLE

11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other	**NOT APPLICABLE**

	requirements as me be required to complete project as per Specifications in Agreement of Sale. Any other activities.	NOT APPLICABLE

VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE DEVELOPMENT WORKS				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	NOT APPLICABLE		
2.	Water Supply	NOT APPLICABLE		
3.	Sewerage (Chamber, Line, Septic Tank, STP)	NOT APPLICABLE		
4.	Storm Water Drains	NOT APPLICABLE		
5.	Landscaping & Tree Planting	NOT APPLICABLE		
6.	Street Lighting	NOT APPLICABLE		
7.	Community Buildings	NOT APPLICABLE		
8.	Treatment and Disposal of Sewage and Sullage Water	NOT APPLICABLE		
9.	Solid Waste Management & Disposal	NOT APPLICABLE		
10.	Water Conservation / Rain Water Harvesting	NOT APPLICABLE		
11.	Energy Management	NOT APPLICABLE		
12.	Fire Protection and Fire Safety Requirements	NOT APPLICABLE		
13.	Closed Parking	NOT APPLICABLE		

14.	Open Parking	NOT APPLICABLE		
15.	Electrical Meter Room, Sub-Station, Receiving Station	NOT APPLICABLE		
16.	Others (Option to Add More)	NOT APPLICABLE		

VI	A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT			
		PROPOSED YES/NO.	PERCENTAGE OF ACTUALWORK DONE (As on date of certificate)	Details
1.	Internal Roads and foot paths	NOT APPLICABLE		
2.	Water Supply	NOT APPLICABLE		
3.	Sewerage Chambers Septic Tank	NOT APPLICABLE		
4	Drains	NOT APPLICABLE		
5.	Parks, Land Scaping and Tree Planting	NOT APPLICABLE		
6.	Street Lighting	NOT APPLICABLE		
7.	Disposal of sewage & sullage water	NOT APPLICABLE		
8.	Water conservation/Rain Water Harvesting	NOT APPLICABLE		
9.	Energy Management	NOT APPLICABLE		

VII.	GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE PROJECT		
(A)	Sr. No.		
	1.	Front Elevation	NOT APPLICABLE
	2.	Rear Elevation	NOT APPLICABLE

	3.	Side Elevation	NOT APPLICABLE
(B)		Photograph of each floor	NOT APPLICABLE

VIII. FINANCIAL PROGRESS OF THE PROJECT		
S. No. (1)	Particulars (2)	Amount (In Rs.) (3)
1.	Project Account No.	ICICI Bank A/c No.092405003839, IFSC :ICIC0000924
2.	Estimated Cost of the Project including land cost at the start of the Project	Rs.41800000/-
3.	Amount received during the Quarter	Rs.2280000/-
4.	Actual Cost Incurred during the Quarter	Nil
5.	Net amount at end of the Quarter	Rs.2280000/-
6.	Total expenditure on Project **till date**	Nil
7.	Cumulative fund collected till the end of Quarter in question	Rs.34521000/-
8.	Cumulative expenditure done till the end of Quarter in question	Nil

IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED
NOT APPLICABLE

X. MISCELLANEOUS		
A	List of Legal Cases (if any)	
1.	Case No.	NOT APPLICABLE
2.	Name of Parties	NOT APPLICABLE
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	2nos. (Deedno.15996 & 18492).
2.	Agreement for Sale	Nil

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART
Weather the project in progress is as per time schedule or lagging behind?

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

For
Samriddhvihar Buildcon Pvt. Ltd

Director

Signature of Promoter

Name: Naveen Kr. Jha

Date: 06 - 11 - 2023