FORM-7
[REGULATION-9]

Quarterly progress report for quarter ending March/June/sept/December of 2023 (year)

I. PARTICULARS OF PROJECT			
Project Registration Number	BRERA00002704/949/R-959/20	Name of Project/Phase of Registered Project	Adyah Great City Sonepur
Name of Promoter	Prabhat Kumar	Project Address	Chakapsaid
Name of Co-promoter	-		
Project Registration isvalid up to	20/10/2024		
Starting date of Project or Phase of the Project	06/05/2020		
Type of Project or Phase of the Project	1.Residential 2. Commercial 3. Residential-cum-Commercial 4, Plotted project	plotted project	
Period of validity of map by the Competent Authority			

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS					
Building/Block Number	Apartment Type		Carpet Area	Total Number of sanctioned apartments	Total Number of Apartments –
	1. 1 BHK -		N/A		

	2. 2 BHK, - 3. 3 BHK - 4. Shop - 5. Bungalow- 6. Plot etc. -				1. Booked/ Allotted - 2. Sold -

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES			
Building / Block Number	Total Number of Sanctioned Garages	Total Number of Garages: 1. Booked/Allotted - 2. Sold -	
N/A	N/A		

IV. DETAILS OF BUILDING APPROVALS (If already filed along with Registration Application, then there is no need of further filing)					
S. No.	Name of the Approval / N.O.C./ Permission / Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment	N/A			
2.	Fire N.O.C.	N/A			
3.	Water Supply Permission	N/A			
4.	NOC from Airport Authority of India	N/A			
5.	Other Approval(s), if any, required for the Project.	N/A			

V. Construction Progress of the Project		
1. Plan Case No. _____ (To beaded for each Building / Wing)		
S. No. (1)	Tasks / Activity (2)	Percentage of Actual Work Done (As on date of the Certificate) (3)
1.	Excavation (if any)	N/A
2.	Basements (if any)	N/A
3.	Podiums (if any)	N/A
4.	Plinth	N/A
5.	Stilt Floor	N/A
6.	Slabs of Super Structure	N/A
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats /Premises.	N/A
8.	Sanitary Fittings within the Flat/Premises, Electrical Fittings within the Flat/Premises	N/A
9.	Staircases, Lifts Wells and Lobbies at each Floor level, Overhead and Underground Water Tanks.	N/A
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	N/A
11.	Installation of Lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical	N/A

	Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as me be required to complete project as per Specifications in Agreement of Sale. Any other activities.	N/A

VI. Amenities and Common Area and External Infrastructure Development Works)				
S. No.	Common Areas and Facilities	Proposed (Yes/No)	Percentage of actual Work Done (As on date of the Certificate)	Details
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	NO		
2.	Water Supply	NO		
3.	Sewerage (Chamber, Line, Septic Tank, STP)	NO		
4.	Storm Water Drains	NO		
5.	Landscaping & Tree Planting	NO		
6.	Street Lighting	NO		

7.	Community Buildings	NO		
8.	Treatment and Disposal of Sewage and Sullage Water	NO		
9.	Solid Waste Management & Disposal	NO		
10.	Water Conservation / Rain Water Harvesting	NO		
11.	Energy Management	NO		
12.	Fire Protection and Fire Safety Requirements	NO		
13.	Closed Parking	NO		
14.	Open Parking	NO		
15.	Electrical Meter Room, Sub-Station, Receiving Station	NO		
16.	Others (Option to Add More)	—		

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT

		PROPOSED YES/NO.	PERCENTAGE OF ACTUALWORK DONE (As on date of certificate)	Details
1.	Internal Roads and foot paths	YES		

2.	Water Supply	Yes		
3.	Sewerage Chambers Septic Tank	NO		
4	Drains	Yes		
5.	Parks, Land Scaping and Tree Planting	No		
6.	Street Lighting	Yes		
7.	Disposal of sewage & sullage water	No		
8.	Water conservation/Rain Water Harvesting	No		
9.	Energy Management	NO		

VII. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE PROJECT			
(A)	Sr. No.		
	1.	Front Elevation	N/A
	2.	Rear Elevation	N/A
	3.	Side Elevation	N/A
(B)		Photograph of each floor	N/A

VIII. Financial Progress of the Project		
S. No. (1)	Particulars (2)	Amount (In Rs.) (3)
1.	Project Account No.	20390102000002677

2.	Estimated Cost of the Project including land cost at the start of the Project	9000000/-
3.	Amount received during the Quarter	———
4.	Actual Cost Incurred during the Quarter	—
5.	Net amount at end of the Quarter AS PER bank Statment	26,386/-
6.	Total expenditure on Project **till date** Including cost of land	6,697,018/-
7.	Cumulative fund collected till the end of Quarter in question	732,000
8.	Cumulative expenditure done till the end of Quarter in question	7056141/-

IX.	Details of Mortgage or Charge if any created

X.	MISCELLANEOUS	
A	List of Legal Cases (if any)	
1.	Case No.	NO
2.	Name of Parties	NO
B	Sale/Agreement for Sale during the Quarter	
1.	Sale Deed	NO
2.	Agreement for Sale	NO

XI.	PERCENTAGE OF WORK ALONG WITH MILESTONE CHART
	Weather the project in progress is as per time schedule or lagging behind?

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. I am/we are executing this undertaking to attest to the truth of all

Babkat Kumar