FORM – 7

[REGULATION – 9]

Quarterly Progress Report for Quarter ending **OCTOBER TO DECEMBER, 2023** (Year)

I. PARTICULARS OF PROJECT			
Project Registration Number	**BRERAP15818-8/66/R-1390/2022**	**Name of Project/ Phase of Registered Project**	**USHA RESIDENCY (New Project)**
Name of Promoter	**SOUMYVINAYAK CONSTRUCTION PVT. LTD.**	Project Address	**SMT. MANORAMA SINHA, NTPC COLONY, NALA PAR, EAST RAMKRISHNA NAGAR, PATNA – 800027**
Name of Co-promoter			
Project Registration is valid up to	15/04/2027		
Starting date of Project or Phase of the Project	06/05/2022		
Type of Project or Phase of the Project	1. Residential		
Period of validity of map by the Competent Authority			

II. DISCLOSURE OF SOLD/ BOOKED INVENTORY OF APARTMENTS					
Building/ Block Number	**Apartment Type**		**Carpet Area**	**Total Number of sanctioned apartments**	**Total Number of Apartments-**
	1. 2 BHK – 2. 3 BHK –	31 12	NIL NIL	(G+4) Total No. of Flats - 43	1. Booked/ Allotted – NIL 2. Sold - NIL

III. DISCLOSURE OF SOLD/ BOOKED INVENTORY OF GARAGES			
Building / Block Number	**Total Number of Sanctioned Garages**	**Total Number of Garages**	
		1. Booked/Allotted – **2. Sold -**	NIL NIL

Scanned with CamScanner

IV. DETAILS OF BUILDING APPROVALS					
(If already filed along with Registration Application, then there is no need of further filing)					
S. No	Name of the Approval/ N.O.C./ Permission/ Certificate	Issuing Authority	Applied Date	Issuance Date	Enclosed as Annexure No.
1.	NOC for Environment				
2.	Fire N.O.C.				

V. Construction Progress of the Project		
1. Building/Wing/ Layout Number _____ (To be added for each Building/Wing)		
S.No. (1)	**Tasks/ Activity (2)**	**Percentage of Actual Work Done (As on date of the Certificate) (3)**
1.	Excavation (if any)	
2.	Basements (if any)	
3.	Podiums (if any)	
4.	Plinth	
5.	Stilt Floor	
6.	Slabs of Super Structure	
7.	Internal walls, Internal Plaster, Floorings, Doors and Windows within Flats/ Premises.	
8.	Sanitary Fittings within the Flat/ Premises, Electrical Fittings within the Flat/Premises	
9.	Staircases, Lifts Wells and Lobbies at each floor level, Overhead and Underground Water Tanks.	
10.	External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing.	
11.	Installation of Lifts, water pumps, Fire Fighting, Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditions of environment/CRZ NOC, Finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/ Wing, Compound Wall and all other requirements as may be required to complete project as per specifications in Agreement of Sate. Any Other activities : COLUMN/ BOUNDRY	25%

Scanned with CamScanner

VI. Amenities and Common Area and External Infrastructure Development Works)				
S. No.	**Common Areas and Facilities**	**Proposed (Yes/No)**	**Percentage of actual Work Done (As on date of the Certificate)**	**Details**
(1)	(2)	(3)	(4)	(5)
1.	Internal Roads & Footpaths	NO		
2.	Water Supply	NO		
3.	Sewerage (Chamber, Line, Septic tank, STP)	NO		
4.	Storm Water Drains	NO		
5.	Landscaping & Tree Planting	NO		
6.	Street Lighting	NO		
7.	Community Buildings	NO		
8.	Treatment and Disposal of Sewage and Sullage Water	NO		
9.	Solid Waste Management & Disposal	NO		
10.	Water Conservation/Rain Water Harvesting	NO		
11.	Energy Management	NO		
12.	Fire Protection and Fire Safety Requirements	NO		
13.	Closed Parking	NO		
14.	Open Parking	NO		
15.	Electrical Meter Room, Sub-Station, Receiving Station	NO		
16.	Others (Option to Add More)	NO		

VI. A external and Internal Development works in Case of Plotted Development.				
		Proposed (Yes/No)	**Percentage of actual Work Done (As on date of the Certificate)**	**Details**
1.	Internal Roads ad foot paths	NO		
2.	Water Supply	NO		
3.	Sewerage Chambers Septic Tank	NO		
4.	Drains	NO		
5.	Parks, Land Scaping and Tree Plating.	NO		

Scanned with CamScanner

Scanned with CamScanner

Whether the project in progress is as per time schedule or lagging behind?

Undertaking :

I/We solemnly affirm, declare and undertake that all the details stated above are true to the best of my /our knowledge and nothing material has been concealed here from. I am/ we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

Signature of Promoter

Name : Gopal Pandey
Date :

Soumyvinayak Construction Pvt. Ltd.

Director

Scanned with CamScanner

Scanned with CamScanner