**FORM-7**

**[REGULATION-9]**

**Quarterly progress report for quarter ending MARCH 2024**

## I. PARTICULARS OF PROJECT

| | | | |
|---|---|---|---|
| Project Registration Number | BRERA P 60248-1/18R-1285/2022 | Name of Project/Phase of Registered Project | CNI Diocesan Complex ( New Project ) |
| Name of Promoter | Rema Enterprises Pvt. Ltd. | Project Address | M.G. Path Ghantaghar Chowk, Bhagalpur ( Municipal/Plot No-1375 K to Ph,1374 ka to P, Khata No.-05, Thana No.-05, Mauza – Jagdishpur ) |
| Name of Co-promoter | N/A | | |
| Project Registration is valid up to | 01/02/2025 | | |
| Starting date of Project or Phase of the Project | 01/02/2021 | | |
| Type of Project or Phase of the Project | 1. Commercial | | |
| Period of validity of map by the Competent Authority | 29/06/2023 | | |

## II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

| Building/Block Number | Apartment Type | | Carpet Area | Total Number of sanctioned- | Total Number of Shop - |
|---|---|---|---|---|---|
| | 1. Shop<br>2. Shop<br>3. Shop<br>4. Shop<br>5. Shop | | 1501 Sq. ft.<br>1184 Sq. ft.<br>1170 Sq. ft.<br>1050 Sq. ft.<br>1050 Sq. ft. | | |

## III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

| Building / Block Number | Total Number of Sanctioned Garages | Total Number of Garages: | |
|---|---|---|---|
| | | 1. Booked/Allotted - | |
| | N/A | 2. Sold - | |

REMA ENTERPRISES PVT. LTD. RANCHI

## IV. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

| S. No. | Name of the Approval / N.O.C./ Permission / Certificate | Issuing Authority | Applied Date | Issuance Date | Enclosed as Annexure No. |
|---|---|---|---|---|---|
| 1. | NOC for Environment | | | | |
| 2. | Fire N.O.C. | | | | |
| 3. | Water Supply Permission | | | | |
| 4. | NOC from Airport Authority of India | | | | |
| 5. | Other Approval(s), if any, Required for the Project. | | | | |

## V. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No._____(To beaded for each Building / Wing)

| S. No. (1) | Tasks / Activity (2) | Percentage of Actual Work Done(As on date of the Certificate) (3) |
|---|---|---|
| 1. | Excavation (if any) | 100% |
| 2. | Basements (if any) | 100% |
| 3. | Podiums (if any) | 100% |
| 4. | Plinth | 100% |
| 5. | Stilt Floor | 100% |
| 6. | Slabs of Super Structure | Basement Slabs 100%<br>Ground Floor 100%<br>First Floor 75% |
| 7. | Internal walls, Internal Plaster, Floorings, Doors and Windows withinFlats /Premises. | |
| 8. | Sanitary Fittings within the, Flat/Premises Electrical Fittingswithin the Flat/Premises | |
| 9. | Staircases, Lifts Wells and Lobbies ateach Floor level, Overhead and Underground Water Tanks. | Basement/ Ground Floor/First Floor |
| 10. | External plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing. | |
| 11. | Installation of Lifts, water pumps,Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings, Mechanical Equipment, compliance to conditionsof environment/CRZ NOC, Finishing to entrance lobby/s, plinthprotection, paving of areas appurtenant to Building/Wing, Compound Wall and all other Requirements as me be required to complete project as per Specifications in Agreement of Sale. Any other activities. | Water Pump 01 |

REMA ENTERPRISES PVT. LTD. ★ RANCHI ★

| VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE DEVELOPMENT WORKS | | | | |
|---|---|---|---|---|
| S. No. | Common Areas and Facilities | Proposed (Yes/No) | Percentage of actual Work Done (As on date of the Certificate) | Details |
| (1) | (2) | (3) | (4) | (5) |
| 1. | Internal Roads & Footpaths | Yes | | |
| 2. | Water Supply | Yes | | |
| 3. | Sewerage (Chamber, Line, Septic Tank, STP) | Yes | | |
| 4. | Storm Water Drains | | | |
| 5. | Landscaping & Tree Planting | | | |
| 6. | Street Lighting | | | |
| 7. | Community Buildings | | | |
| 8. | Treatment and Disposal of Sewage and Sullage Water | | | |
| 9. | Solid Waste Management & Disposal | | | |
| 10. | Water Conservation / Rain Water Harvesting | | | |
| 11. | Energy Management | Yes | | |
| 12. | Fire Protection and Fire Safety Requirements | Yes | | |
| 13. | Closed Parking | Yes | | |
| 14. | Open Parking | Yes | | |
| 15. | Electrical Meter Room, Sub-Station, Receiving Station | Yes | | |
| 16. | Others (Option to Add More) | Yes | | |

REMA ENTERPRISES PVT. LTD. ★ RANCHI ★

| VI | A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF PLOTTED DEVELOPMENT | | | |
|---|---|---|---|---|
| | | PROPOSED YES/NO. | PERCENTAGE OF ACTUALWORK DONE (As on date of certificate) | Details |
| 1. | Internal Roads and foot paths | Yes | | |
| 2. | Water Supply | Yes | | |
| 3. | Sewerage Chambers Septic Tank | Yes | | |
| 4 | Drains | | | |
| 5. | Parks, Land Scaping and Tree Planting | | | |
| 6. | Street Lighting | | | |
| 7. | Disposal of sewage & sullage water | | | |
| 8. | Water conservation/Rain Water Harvesting | | | |
| 9. | Energy Management | | | |

| VII. | GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE PROJECT | | |
|---|---|---|---|
| (A) | Sr. No. | | |
| | 1. | Front Elevation. – Photographs Attached | |
| | 2. | Rear Elevation. – Photographs Attached | |
| | 3. | Side Elevation. – Photographs Attached | |
| (B) | | Photograph of each floor- Photographs Attached | |

REMA ENTERPRISES PVT. LTD. ★ RANCHI ★

| VIII. FINANCIAL PROGRESS OF THE PROJECT | | | |
|---|---|---|---|
| S. No.<br>(1) | Particulars<br>(2) | | Amount (In Rs.)<br>(3) |
| 1. | Project Account No. | Bank Name : Indian Bank<br>Branch : Bhagalpur | RERA<br>Current Account No.-7046634966<br>ESCROW Account No.50537516546<br>Current Account No.-7046637843 |
| 2. | Estimated Cost of the Project including land cost at the start of the Project | | Land Cost Gross Value-26.25 Crore<br>Construction – 12.08 Crore |
| 3. | Amount received during the Quarter | | 00.00 |
| 4. | Actual Cost Incurred during the Quarter | | 6,94,000.00 |
| 5. | Net amount at end of the Quarter | | 6,94,000.00 |
| 6. | Total expenditure on Project **till date** | | 5,75,80,875.00 |
| 7. | Cumulative fund collected till the end of Quarter inquestion | | 2,22,37,000.00 |
| 8. | Cumulative expenditure done till the end of Quarter in question | | 5,75,80,875.00 |

| IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED |
|---|
| NIL |
| |

| X. MISCELLANEOUS | | |
|---|---|---|
| **A** | List of Legal Cases (if any) NILL | |
| 1. | Case No. | NIL |
| 2. | Name of Parties | NIL |
| **B** | Sale/Agreement for Sale during the Quarter | |
| 1. | Sale Deed | NIL |
| 2. | Agreement for Sale | NIL |
| **XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART** | | |
| Weather the project in progress is as per time schedule or lagging behind? | | |

**Undertaking:**

We solemnly affirm, declare and undertake that all the details stated above are true to the best of my knowledge and nothing material has been concealed here from. we are executing this undertaking to attest to the truth of all the foregoing and to apprise the Authority of such facts as mentioned as well as for whatever other legal purposes this undertaking may serve.

REMA ENTERPRISES PVT. LTD. ★ RANCHI ★

Signature of Promoter
Name: Amrit Prasad
Date: 08/05/2024