FORM NO. 2
[See Regulation 3]

ENGINEER'S CERTIFICATE

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account-Project Wise)

Date----------

To, Jyam India Construction Pvt. Ltd

The ----------Neeraj Roy----------(Name & Address of Promoter),

S/o Bhagwan Roy

Subject : Certificate of Cost Incurred for Development of [Project Name] _____ for Construction of _____ building(s)/ 1 Wing(s) of the _____ Phase (Bihar RERA Registration Number) situated on the plot bearing C.S.No...../ Khata No...../Survey no. ...../Thana No. ...../ Tauzi No...../ Plot No. 4421 demarcated by its boundaries (latitude and longitude of the end points) _____ Village Gochhra Block _____ Division _____ District Patna PIN _____ Admeasuring 602.75 sq.mts. area being developed by [Promoter] Neeraj Roy

Ref: Bihar RERA Registration Number BRERAP53025-3/1220/R-1067/2022 (UMA Residency)

Sir,

I, We Amsendra Kumar have undertaken assignment of certifying Cost for the Subject Real Estate Project registered under RERA, Bihar of _____ Building(s)/ _____ Wing(s) of the _____ Phase situated on the plot bearing/ CTS No. /Survey No./ Plot No. 4421 of Village Gochhra Block _____ Division _____ District Patna PIN _____ admeasuring 602.75 sq.mts. area being developed by [Owner /Promoter]

1. Following technical professionals are appointed by Owner / Promoter :-
   (i) M/s /Shri/Smt. Pawan Kumar as L.S. / Architect;
   (ii) M/s /Shri/Smt. Amsendra Kumar as Structural Consultant
   (iii) M/s /Shri/Smt. Manish Kumar as MEP Consultant
   (iv) M/s /Shri/Smt. Vijay Kumar as Quantity Surveyor*
2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion Certificate, of the Civil, MEP and Allied works, of the building(s) of the project. Our estimated cost calculations are based on the Schedule of rates (name of the schedule of Rates)------ and Drawings/plans made available to us for the project under reference by the Developer and Consultants and the quantity for the entire work as calculated by _____ Quality Surveyor* appointed by Developer/Engineer, and the assumption of the cost of material, labour and other inputs made by developer, and the site inspection carried out by us.

3. We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project under reference as Rs. _____ (Total of Table A and B). The estimated Total Cost of project is with reference to the Civil, MEP and allied works required to be completed for the purpose of obtaining occupation certificate / completion certificate for the building(s) from the _____ being the planning Authority under whose jurisdiction the aforesaid project is being implemented.

4. The Estimated Cost Incurred till date is calculated at Rs. ---------- (Total of Table A and B). The amount of Estimated Cost incurred is calculated on the base of amount of Total Estimated Cost.

5. The Balance cost of Completion of the Civil, MEP and Allied works of the building(s) of the subject project to obtain Occupation Certificate/ Completion Certificate from _____ (planning Authority) is estimated at Rs. _____ (Total of Table A and B).

6. I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed on the date of this certificate is as given in Table A and B below:

TABLE-A

Building/Wing bearing Number _____or called _____
(To be prepared separately for each Building/Wing of the Real Estate Project)

Sr. No.	Particulars	Amounts
1.	Total Estimated cost of the building/wing as on 05/05/20 date of Registration is	Rs. 1.55 Cr
2.	Cost incurred as on _____ (Based on the Estimated cost)	Rs. 1.78 Cr
3.	Work done in Percentage (As Percentage of the estimated cost)	85 %
4.	Balance Cost to be Incurred (Based on Estimated Cost)	Rs. —
5.	Cost Incurred on Additional/Extra Items as on _____ not included in the Estimated Cost (Annexure A)	Rs. NO

TABLE-B
(To be prepared for the entire registered phase of the Real Estate Project)

Sr. No.	Particulars	Amounts
1.	Total Estimated cost of the Internal and External Development Works including amenities and Facilities in the layout as on _____ date of Registration is	Rs. —
2.	Cost incurred as on _____ (Based on the Estimated cost).	Rs.
3.	Work done in Percentage (As Percentage of the estimated cost).	85 %

4.	Balance Cost to be Incurred (Based on Estimated Cost).	Rs._____
5.	Cost Incurred on Additional/Extra Items as on _____ not included in the Estimated Cost (Annexure A).	Rs._____

Yours Faithfully,

Signature of Engineer.(License No.....)

Er. Amrendra Kumar
(Structural Engineer)
Reg. No.-BR/UDHD/SE/230129

*Note :

1. The scope of work is to complete entire Real Estate Project as per drawings approved from time to time so as to obtain Occupancy Certificate/Completion Certificate.

2. (*) Quantity survey can be done by office of Engineer or can be done by an independent Quantity Surveyor, whose certificate of quantity calculated surveyor being appointed by Developer, the name has to be mentioned at the place marked (*) and in case quantity are being calculated by office of Engineer, the name of the person in the office of Engineer, who is responsible for the quantity calculated should be mentioned at the place marked (*).

3. The estimated cost includes all labour, material, equipment and machinery required to carry out entire work.

4. As this is an estimated cost, any deviation in quantity required for development of the Real Estate Project will result in amendment of the cost incurred / to be incurred.

5. All components of work with specifications are indicative and not exhaustive.

Annexure A
List of Extra/Additional Items executed with cost
(Which were not Part of the original Estimate of Total Cost)