
Start Date End Date M1-M3 M4-M6 M7-M9 M10-M12 M13-M15 M16-M18M19-M21 M22-M24 M25-M27 M28-M30 M31-M33 M33-M36

    

1 Foundation May-17 Sep-17
2 First Floor Roof Casting Oct-17 Dec-17
3 Second Floor Roof Casting Jan-18 Mar-18
4 Third Floor Roof Casting Apr-18 Jun-18
5 Fourth Floor Roof Casting Jul-18 Sep-18
6 Fifth Floor Roof Casting Oct-18 Dec-18
7 Sixth Floor Roof Casting Jan-19 Mar-19
8 Seventh Floor Roof Casting Apr-19 Jun-19
9 Brick Work & Plaster of all 7 floors Jul-19 Sep-19

GHARANA TOWER Project Development Plan

Tentative Dates

Project Activities #

9 Brick Work & Plaster of all 7 floors Jul-19 Sep-19
10 Flooring & Plumbing Oct-19 Jan-20
11 Putty, Sewerage, Campus Flooring etc Feb-20 Apr-20

 


