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PROJECT: URMILA VATIKA
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06.05.2026 ORDER

Learned counsel Mr. Punit Kumar on behalf the
complainant and learned counsel Mr. Ankit Kumar on behalf of the
respondent are present.

2. Learned counsel for the complainant submits that
the complainant vide KYC dated 30.05.2015 booked a flat bearing
no.102 on 1st floor, having an area of 1300 sq. ft. in the project Urmila
Vatika, located at 70 feet road near IOC Patna, Bihar, on consideration
amount of Rs.25,44,000/-, out of which the complainant made total
payment of Rs.7,76,000/- through demand draft/cheque/cash,
against which the respondent — company issued money receipts,
which are kept on record. Thereafter, the complainant requested the
respondent to execute the Agreement against the aforesaid booking
of Flat no.102 but the respondent did not execute the same on one
pretext or the other in spite of the fact that initial payment made was
more than 10% of the consideration amount. He further submits that
the respondent had assured to complete the project and handover the
flat within three years with six months grace period from the date of
the development agreement dated 26.11.2013, but till date neither
the respondent offered for delivery of possession of the flat nor
executed any registered agreement. He also submits that the
complainant visited several times to the office of the respondent and
requested for execution of the Agreement and delivery of possession
of the flat but the respondent did not pay heed to his request and
ultimately he sent legal notice dated 17.08.2023 which was not
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responded by the respondent. Hence, the complainant filed the
instant complaint case for a direction to the respondent to handover
possession of the flat along with amenities and execute sale deed in
favour of the complainant.

3. Learned counsel for the respondent submits that

that the respondent was making every effort to complete the project
but due to hindrance created by the landowner, the project could not
be completed, which resulted in falling the project in the category of
lapsed one. He further submits that the complainant had booked the
flat under a one-time scheme and as per the commitment, the
complainant was to pay the total consideration amount within fifteen
days from the booking but he did not make payment which resulted
in non-issuing of allotment letter. The complainant made total
payment of Rs.7,76,000/- till 2020, out of consideration amount of
Rs.25,44,000/-, which excludes GST/Service Tax. Since the payment
was not made by the complainant as per the schedule, the
complainant’s booking was cancelled and the respondent is ready to
refund the amount of the complainant. He also submits that the entire
occurrence had occurred in the year, 2015, which is before coming
into force of the RERA Act, 2016, and, therefore, this case is not
maintainable. He also submitted in course of the proceeding dated
19.12.2025 that the respondent is taking appropriate action for carry
on remaining work of the project.
4. Having heard learned counsel for the parties and perused the
record, the Bench observes that the respondent does not dispute
about booking of Flat no. 102 on 1st floor, having an area of 1300 sq.
ft., in the project Urmila Vatika, located at 70 feet road near I0C Patna,
Bihar, on consideration amount of Rs.25,44,000/-, out of which the
complainant made total payment of Rs.7,76,000/-. The Bench further
observes that the project falls in the category of the lapsed one.
However, the respondent’s counsel during the proceeding dated
19.12.2025 submitted that the respondent is taking appropriate
action to get the registration of the project extended and complete
the remaining work of the project. The Bench further observes that
sinceonly KYC was executed between the parties without got
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mentioning onetime payment plan, the receiving of more than 10%
consideration amount without execution of the registered agreement
deed is violation of Section 13(1) of the RERA Act, 2016 by the
respondent. The Bench also observes that the respondent did not
issue any demand letter and cancellation letter when the
complainant, as claimed, did not make payment as per schedule as no
such documents are brought on record by the respondent and,
therefore, the stand taken for cancellation of booking cannot be
allowed and the same stand rejected. The Bench also observes that
the last payment was made to the respondent in the year 2020, which
is after cominginto force of the RERA Act, 2016, so the question raised
on behalf of the respondent on maintainability of the instant case is
not fit to be taken into consideration and, accordingly, the same also
stands rejected.

5.Taking into consideration the aforesaid facts and
the observations made above, the Bench directs the respondent
company and its Directors namely Anita Kumari and Khooshbu Jha to
complete the project and deliver possession of Flat no.102 on 1st
floor, having an area of 1300 sq. ft., in the project Urmila Vatika, along
with amenities to the complainant and execute the sale deed in
favour of the complainant after completing all the legal formalities
within sixty days and at the same time the complainant is also
directed to make payment of remaining amount along with GST and
interest at 2% above marginal cost of the lending rate (MCLR)
of the State Bank ofIndia on the remaining amount from the
date which became due to be paid till the date of payment to the
respondent after handing over possession of the flat and before
execution of the sale deed.

6. With the aforesaid observations and directions,
this case is disposed of.

Sd/-
(Ved Prakash)
Special Presiding Officer, RERA, Bihar



