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Learned counsel Mr. Punit Kumar on behalf of the 
complainant is present but the respondents are absent. 

2. Learned counsel for the complainant submits that 
the complainant had entered into a registered Agreement For Sale 
with the respondent – landowner Nirmala Choudhary on 17.07.2021 
to purchase a flat bearing Flat no.103 on 1st   floor, having super built-
up area of 1556 sq. ft.,  along with one reserved car parking on the 
ground floor in the project “Shubh’s Radhika Kunj – 2 or Nirmala 
Mansion” situated at Mauja – Balbhadrapur, Ward no.43, P.S. – 
Laherisarai, District – Darbhanga, on consideration amount of 
Rs.54,97,000/-, out of which he made payment of Rs.9,00,000/- in the 
manner Rs.5,00,000/-  at the time of the Agreement, which finds 
mention in the Agreement, and remaining Rs.4,00,000/- thereafter  
which is supported  by the paper brought on the record as annexure. 
He also submits that the respondents had assured to complete the 
project and hand over physical possession of the flat within the 
specified period of two years with six months grace period from the 
date of passing of the map, but   the respondents failed in honouring 
his commitment. Consequently, the complainant sent a legal notice 
dated 08.09.2023 to the respondent, which was refused and returned 
back by the respondents and then the said notice was sent to the 
respondents through email but till today that has not been responded. 
Hence, the complainant has filed this complaint for a direction to the 
respondent - promoters to complete the project and deliver 
possession of the flat and the respondent – landowner to execute the  
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registered sale deed.   Lastly, he submits that the complainant is ready 
to pay the remaining consideration amount to the respondent – land 
owner. 

3.  It is evident from the previous proceedings of the case 
that   the respondents never appeared in the proceedings held before 
the Conciliation Forum, RERA, and thereafter when the matter came 
to be listed before the Bench/ Authority for hearing on most of the 
dates except on 03.09.2025, 05.11.2025, 07.01.2026 and 11.03.2026 
the respondents remained absent without any plausible explanation. 
However, in course of the proceeding dated 05.11.2025 the 
respondents’ counsel  had submitted that  the work  in the building is 
about to complete  and in support of the submission he showed  video 
to prove that  the work is still going on and further in course of the 
proceeding dated 11.03.2026  the respondents’ counsel had  also 
submitted  that the matter is likely to be settled between the parties 
and then he prayed for time to file reply, which was allowed and the 
matter was put up on 06.05.2026,  but on 06.05.2026 neither the 
respondents  filed any reply nor remained present, nor  sent any 
intimation in writing about his absence, which constrains the Bench to 
pass the order on the basis of material available on record  as the 
matter cannot be allowed to remain pending for an indefinite period.  

4. Having heard learned counsel for the complainant 
and perused the record including the previous proceedings recorded 
in this case, the Bench observes that a registered Agreement For Sale 
dated 17.07.2021 was executed between the complainant and the 
landowner  Nirmala Choudhary  against Flat no.103 on 1st   floor, 
having super built-up area of 1556 sq. ft.,  along with one reserved car 
parking on the ground floor in the project “Shubh’s Radhika Kunj – 2 
or Nirmala Mansion”  on consideration amount of Rs.54,97,000/- and 
out of total consideration money, the complainant made payment of 
Rs.9,00,000/- which finds supports with the documents available on 
the record and that is also not disputed on behalf of  the respondents. 
The Bench also observes that the respondent – promoter failed in 
honouring the commitment of completing the project and delivering 
possession of the flat within the specified period of time. However, in  
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course of the proceeding dated 05.11.2025 the respondents have 
expressed willingness to complete the project and deliver possession 
of the flat to the allottees. The Bench also observes that it would be in 
the interest of justice that the complainant should pay the remaining 
consideration amount along with interest at 2% above marginal cost 
of fund-based lending rate (MCLR) of the State Bank of India from the 
date that amount became due till delivery of possession of the flat to 
the respondent - landowner. 

 5. Taking into consideration the aforesaid fact and 
the observations made above, the Bench directs the   respondent -   
company and its Directors/partners, namely, Mr. Nitin Kumar, Mr. 
Mohammad Zeyaullah,  Mr. Kumar Gaurav and Mr. Bhawana Sinha to 
complete the project and deliver possession of Flat no.103 on 1st   
floor, having super built-up area of 1556 sq. ft.,  along with one 
reserved car parking on the ground floor in the project “Shubh’s 
Radhika Kunj – 2 or Nirmala Mansion” to the complainant  and to get 
the registered Sale Deed executed in favour of the complainant by the 
respondent – landowner after completing all legal formalities  within 
two months of this order. The complainant is also directed to make 
payment of remaining   consideration   amount along with interest, as 
observed above, and GST as applicable after delivery of possession of 
the flat and before execution of the Sale Deed to the respondent – 
landowner. 

With the aforesaid observations and direction, this 
case is disposed of. 

 
Sd/- 

                                                (Ved Prakash) 
                                                                  Special Presiding Officer, RERA, Bihar 


