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    RERA/CC/ 505/2023 

          Gopi Nath Dubey    ….             Complainant 
                                                  Vs. 
       M/s  Shubh Sourya Developers L.L.P  & Ors.  …. Respondents 
                                 PROJECT: SUBH’S RADHIKA KUNJ -2 OR  
                                                      NIRMALA MANSION. 
        For the Complainant:  Mr. Punit Kumar, Advocate 

For the Respondents:  None                                
                    
                      26.05.2026                       O R D E R  

Learned counsel Mr. Punit Kumar on behalf of the 
complainant is present but the respondents are absent. 

2. Learned counsel for the complainant submits that 
the complainant had entered into an unregistered Agreement For Sale 
with the respondent – promoter Sri Nitin Kumar on 15.07.2020 to 
purchase  a flat bearing Flat no.402, having super built-up area of 1559 
sq. ft.,  on 4th  floor,  along with one reserved car parking  on the 
ground floor in the project “Shubh’s Radhika Kunj – 2 or Nirmala 
Mansion” situated at Mauja – Balbhadrapur, Ward no.43, P.S. – 
Laherisarai, District – Darbhanga, on consideration amount of 
Rs.56,12,400/- out of which  the complainant made payment of 
Rs.28,00,000/-, which finds mention in the Agreement itself. He also 
submits that the respondents had assured to complete the project 
and hand over physical possession of the flat within the specified 
period of two years with six months grace period from the date of 
passing of the map, but   the respondents failed in honouring their 
commitment. Consequently, the complainant sent a legal notice dated 
08.09.2023 to the respondents, which was refused and returned back 
by the respondents and then the said notice was sent to the 
respondents through email but till today that has not been responded. 
Hence, the complainant has filed this complaint for a direction to the 
respondents to complete the project and deliver possession of the 
flats.   Lastly, he submits that the complainant is ready to pay the 
remaining consideration amount to the respondents.  
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3.  It is evident from the previous proceedings of the case 
that   the respondents never appeared in the proceedings held before 
the Conciliation Forum, RERA, and thereafter when the matter came 
to be listed before the Bench/Authority for hearing on most of the 
dates except on 03.09.2025, 05.11.2025, 07.01.2026 and 11.03.2026 
the respondents remained absent without any plausible explanation. 
However, in course of the proceeding dated 05.11.2025 the 
respondents’ counsel  had submitted that  the work  in the building is 
about to complete  and in support of the submission he showed  video 
to prove that  the work is still going on and further in course of the 
proceeding dated 11.03.2026  the respondents’ counsel had  also 
submitted  that the matter is likely to be settled between the parties 
and then he prayed for time to file reply, which was allowed and the 
matter was put up on 06.05.2026,  but on 06.05.2026 neither the 
respondents  filed any reply nor remained present, nor  sent any 
intimation in writing about his absence, which constrains the Bench to 
pass the order on the basis of material available on record  as the 
matter cannot be allowed to remain pending for an indefinite period.  

4. Having heard learned counsel for the complainant 
and perused the record including the previous proceedings recorded 
in this case, the Bench observes that  an unregistered Agreement For 
Sale dated 15.07.2020 was executed between the parties against Flat 
nos.402, having super built-up area of 1559 sq. ft.,  on 4th  floor,  along 
with one reserved car parking  on the ground floor in the project 
“Shubh’s Radhika Kunj – 2 or Nirmala Mansion” situated at Mauja – 
Balbhadrapur, Ward no.43, P.S. – Laherisarai, District – Darbhanga, on 
consideration amount of Rs.56,12,400/- out of which  the complainant 
made payment of Rs.28,00,000/-, which finds mention in  the  
Agreement that is also not disputed on behalf of  the respondents. The 
Bench also observes that the respondents failed in honouring the 
commitment of completing the project and delivering possession of 
the flat within the prescribed period of time. However, in course of 
the proceeding dated 05.11.2025 the respondents have expressed 
willingness to complete the project and deliver possession of the flat 
to  the  allottees. The  Bench  also  observes  that  it  would be in the  
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interest of justice that the complainant should pay the remaining 
consideration amount along with interest at 2% above marginal cost 
of fund-based lending rate (MCLR) of the State Bank of India from the 
date that amount became due till delivery of possession of the flat to 
the respondents. 

 5. Taking into consideration the aforesaid fact and 
the observations made above, the Bench directs the   respondent -  
company and its Directors/partners, namely, Mr. Nitin Kumar, Mr. 
Mohammad Zeyaullah,  Mr. Kumar Gaurav and Mr. Bhawana Sinha to 
complete the project and deliver possession of Flat nos.402, having 
super built-up area of 1559 sq. ft.,  on 4th  floor,  along with one 
reserved car parking  on the ground floor in the project “Shubh’s 
Radhika Kunj – 2 or Nirmala Mansion” situated at Mauja – 
Balbhadrapur, Ward no.43, P.S. – Laherisarai, District – Darbhanga,  
and execute  the registered Sale Deed in favour of the complainant 
after completing all legal formalities  within two months of this order. 
The complainant is also directed to make payment of remaining   
consideration   amount along with interest, as observed above, and 
GST as applicable after delivery of possession of the flat and before 
execution of the Sale Deed to the respondents. 

With the aforesaid observations and direction, this 
case is disposed of. 

 
Sd/- 

                                                (Ved Prakash) 
                                                                  Special Presiding Officer, RERA, Bihar. 


