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ARTHANT COr{STECH (P) LrMrTEn
CIN No : U452008R2010PTC016215

Ref. No. . Date

Ref : - RERA/Arihant/Compliance Dated: -A9-07-2AZ1

To,

Real Estate Regularity Authority
6'h Floor
Bihar State Building Construction Corporation Campus
Hospital Road, Shastri Nagar, Patna - 800023
Phon e N u mber: AOI2-Z29LAL4 / 229fi15
E-mail I D:rerabihar@gmail.com

Sub: - Compliance with submission of Quarterly Progress report

Ref: - BRERAPS1719-1/891,/R-65312019 "Hari Nagar Group Housing Tower 5" (New Project) by
the Promoter Arihant Constech Pvt.Ltd.

Sir,

ln compliance with the submission of quarterly progress report, we certify that

execution of the project "Hari Nagar Group Housing Tower 5" (New Project) having registration

no; - BRERAP5LTL9-L/89L/R-65312019 had been started by us.

ln this connection, we would like to inform you that after handling many interruptions

like lockdown & water logging at site, we are going to resume work on construction site from

February 2AZ1,.

Arihant Qonstech (P) Ltd.

#*" I-^'Z-
Managing Directar

ARIHA\T
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ARIHANT COI\STECH (P) LIMITET)
CIN No : U452008R2010PTC016215

Ref. No.
HARI NAGAR GROUP HOUSING TOWER 5, HARI NAGAR, NEAR AIIMS, PATNA

RERA NO BRERAPS 17 Lg-u 89u R-6s3 l2OL9
Qua from 01-10-2020 to 31-12-2020

(1) Quarterly up-to-date status of the project (Physical and Financial)

A Status of construction of each building with photographs HARI NAGAR 6ROUP HOUSING

TOWER 5,NEAR AllMS, Patna

B Status of construction of each floor with photographs Nil

c Status of construction of internal infrastructure and
common areas with photographs

NIL

D Details of the fund received through booking or other
means (equity, loan etc),money spent, balance available,
the proposed plan for sourcing the funds etc

a)Amount received form
Booking of Flats is Rs *Nil

blloan from Promoters - Nil

c)Money Spent on above
mentioned Construction works
is - Nil
d)Other Administrative
Expense is Rs - 48600.00
e)Balance Available in Rera A/c
is Rs. 6,61,157.44
f) Proposed Plan for Sourcing
the Funds - by Raising Capital
through Equity & from
Booking of Flats.

t2) Quarterly up-to-date the list of number and types of
apartments or plots, as the case may be, booked
A List of number and type of apartments of plots,

booked(Opening balance, booked during the quarter
and closing balance)

Op. Booking= 2

Booked during the quarter =0
Clos. Booking =2

B List of number of garages(Covered only) booked
(Opening balance, booked during the quarter and
closing balance)

Op. Booking = 2
Booked during the quarter =0
Clos. Booking=2

(3)

N.A

Status of approvals-

A Approvals received during the quarter

B Approvals applied and expected date of receipt

C Approvals to be applied and date planned for application

D Modification, amendment or revisions, if any issued by
the competent authority with regard to any sanctioned
plans, specifications, license, permit or approval for the
project

I

tui!$l Qongteoh (p) Lrd.

a)* 16*-+ d&-24
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Date

Quarterly up-to-date the list of approvals taken and the
approvals which are pending subsequent to commencement
certificate
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ARIHANT CONSTECH (P) LIMITET)
CIN No : U452008R2010PTC016215

Ref. No. .. Date..

NA

HARI NAGAR GROUP HOUSING TOWER 5 HARI NAGAR, NEARAIIMS, PATNA

RERA NO BRERAps17l9-u891lR- 6$ l20,l,
Additional disclosure by promoters of onsoine proiect: -

Arihant Qonstech (P) Ltd.

16-- &*Za

(1) The promoter shall in addition to disclosures provided above,

disclose the following information namely

(a) The original sanctioned plan, layout plan and specifications and the
subsequent modification carried out if any,including
the existing sanctioned plan, layout plan, and specification.

(b) The total amount of money collected from the allotees
and the total amount of money used for development of the project
including the total amountof money of balance money lying with the
promoter.

(c) Status of the project (extent of development carried out till date and
the extent of development pending) including the original time period

disclose to the allotee for completion of the project at the time of sale

including the date and the time period within which he undertake to
complete the pending project, which shall be commensurate with the
extent of development already completed, and this information shall
be certified by an engineer or architect and a charted accountant in
practice.

{2) The Promoter shall disclose the size of the apartment based on carpet area
even if earlier sold on any other basis such as super area or super buildup
area etc which shall not affect the validity of the agreement entered into
between the promoter and the allotte to that extent.

{3) ln case of plotted development the promoter shall disclose the area of the
plot being sold to the allottees as per the layout plan.

(4) For projects that are ongoing and have not received completion certificate
on the date of commencement of the Act, the promoter shall ,within a

period of the three months of the application for registration of the project
with the Authority,deposit in the separated bank account, seventy percent
of amount already realized from the allot tees ,which have not been utilized
for construction of the project or the land cost for the project as required
under sub-clause{d) of clause(1) of sub-section(2) of section4,which shall be

used for the purpose specified therein

Mgnaging Direct0r

,\RIH.{N'T


