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Quarterly  Progress Report  for quarter ending March of 2023 (Year) 
 

I. PARTICULARS OF PROJECT 

Project Registration Number BRERAP14156-
2/1001/R-900/2022 

Name of Project/Phase 
of Registered Project 

Dream BMB Arcade 

Name of Promoter Dream Housing Projects 
Pvt. Ltd. (Presently 
knows as Astara 
Projects Pvt. Ltd.) 

Project Address Near Tedhi Bazar, 
Darbhanga 

Name of Co-promoter NA   

Project Registration is valid up to 20/03/2023   

Starting date of Project or Phase 
of the Project 

15/06/2019   

Type of Project or Phase of the 
Project 

Commercial   

Period of validity of map by the 
Competent Authority 

Three Years from 
Passing 

  

 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number 

of sanctioned 

apartments 

 

Total Number of 

Apartments – 

1. Booked/ 

Allotted-4 

2. Sold-0 

Dream BMB Arcade 1. Shop 
2. Hall 

 
 

9 
6 
 

 

 
 

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block 
Number 

Total Number of 

Sanctioned Garages 

Total Number of Garages: 

1. Booked/Allotted -0 

2. Sold -0 

 

Dream BMB Arcade 30  

 
 
 

IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of  Further 
filing) 

S.NO. Name of the Approval / 
N.O.C. / 
Permission / 
Certificate 

Issuing 
Authority 

    Applied 
     Date 

Issuance 
Date 

Enclosed as 
Annexure 

No. 

1. NOC for Environment     

2. Fire N.O.C     

3. Water Supply 
Permission 

    



4. NOC from Airport 
 Authority of India 

    

5. Other Approval (S), if 
any, required for the Project 

    

 
 
 

V. Construction Progress of the Project 

1. Building / Wing / Layout Number  (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks / Activity 

(2) 

Percentage of Actual Work Done 
(As on date of the Certificate) 

(3) 

1. Excavation (if any) 100% 

2. Basements (if any) 95% 

3. Podiums (if any) NIL 

4. Plinth 100% 

5. Stilt Floor NIL 

6. Slabs of Super Structure 100% 

7. Internal walls, Internal Plaster, Floorings, 
Doors and Windows within Flats 
/Premises. 

90% 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

0% 

9. Staircases, Lifts Wells and Lobbies at each 
Floor level, Overhead and Underground 
Water Tanks. 

90% 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

90% 

11. Installation of Lifts, water pumps, Fire 
Fighting Fittings and Equipment as 
per CFO NOC, Electrical fittings, 
Mechanical 
Equipment, compliance to conditions of 
environment/CRZ NOC, 

Finishing to entrance lobby/s, plinth 
protection, paving of areas appurtenant 
to Building/Wing, Compound Wall and 
all other requirements as my be required 
to complete project as per specifications 
in Agreement of Sale. 

 
Any other activities. 

75% 



 
 
 

V. Amenities and Common Area and External Infrastructure Development Works) 

 
 

S. No. 

 
Common Areas and Facilities 

 
 

Proposed (Yes/No) 

Percentage of actual 
Work Done (As on date 

of the Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths Yes 75%  

2. Water Supply Yes 100%  

 
 
 
 
 
 

3. Sewerage (Chamber, Line, 

Septic Tank, STP) 

Yes 90%  

4. Storm Water Drains No   

5. Landscaping & Tree Planting No   

6. Street Lighting No   

7. Community Buildings No   

8. Treatment and Disposal of 
Sewage and Sullage Water 

No   

9. Solid Waste Management & 
Disposal 

No   

10. Water Conservation / Rain 
Water Harvesting 

Yes 50%  

11. Energy Management No   

12. Fire Protection and Fire 
Safety Requirements 

Yes 75%  

13. Closed Parking Yes 90%  

14. Open Parking No   

15. Electrical Meter Room, Sub- 

Station, Receiving Station 

Yes 75%  

16. Others (Option to Add 
More) 

No   



 
VI. PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING 

S. No. Particulars 

1. Front Elevation- Attached 

2. Rear Elevation- Attached 

3. Side Elevation- Attached 

 
 
 

 
 
 
 
 

VII. Financial Progress of the Project 

S. No. Particulars Amount (In Lacs) 

(1) (2) (3) 

1. Project Account No. 00030200001368 

2. Estimated Cost of the Project including land cost at the 
start of the Quarter 

1715/- 

3. Amount received during the Quarter 88.00/- 

4. Actual Cost Incurred during the Quarter 90.86/- 

5. Net amount at end of the Quarter 1.33/- 

6. Total expenditure on Project till date 539.32/- 

7. Details of Mortgage or Charge, if any, created on the 
Land and the projects 

NA 

VIII. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No. NA 

2. Name of Parties NA 

B Sale/Agreement for Sale 

during the Quarter                                                                                          0 

1. Sale Deed 0 

2. Agreement for Sale 1 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 



Undertaking: 

 

I/we solemnly affirm, declare and undertake that all the details stated above are true to the 
best of my/our knowledge and nothing material has been concealed here from. I am/we are 

executing this undertaking to attest to the truth of all the foregoing and to apprise the 
Authority of such facts as mentioned as well as for whatever other legal purposes this 
undertaking may serve. 

 

 

Signature of Promoter 

Dream Housing Projects Pvt.Ltd. 

Date : 11/04/2023 
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