FORM-7 [REGULATION-9]

Quarterly progress report for quarter ending October TO December of 2024

(year)

I. PARTICULARS OF PROMOTERS

Promoter’s Registration
Number/CIN No/Partnership deed
no/LLP Details/Any other
registration with MSME Or Govt.
Bodies

BRERAP50620-
1/1226/R1072/2020

Name of Firm

BHAGWAT INFRA
DEVELOPERS
PVT.LTD

Firm Address :

Mustafapur,khagual Patna (Khesra /Plot No.244(P)Khata No. 73 Thana No .39
Mauza —Adampur )sub division /District :Patna

Total Experience of promoter in 2,79,00,000
Real Estate sector
Total Experience in Real Estate 2,79,00,000

after Implementation of RERA

No of Project done Before
Implementation of RERA

1. Residential

2. Commercial

3. Residential- cum
Commercial

4. Plotted project

1Ressidential 16 Flat

No of Project done After
Implementation of RERA

1. Residential

2. Commercial

3. Residential- cum
Commercial

4. Plotted project

1Ressidential 16 Flat

II. PARTICULARS OF PROJECT
Project Registration Number BRERAP50620- Name of DEV PLLACE(NEW
1/1226/R1072/2020 | project/Phaseof PROJECT)
Registered Project
Name of Promoter BHAGWAT INFRA | Project Address Mustafapur,khagual Patna
F?\E}/ELI%ODPERS (Khesra /Plot

No.244(P)Khata No. 73
Thana No .39 Mauza -

Adampur )sub division

District :Patna

Name of Co-promoter

SHUSHIL PARSAD

Project Registration is valid up [20/06/2024
to
Starting date of Project or Phase [10.12.2020

of the Project

Type of Project or Phase of
theProject

1.Residential

Period of validity of map by
theCompetent Authority

III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS
Building Apartment Carpet| Total Number | Total Number of Total Number of
/Bloclg Type Area of Apartments in Apartments in
Number




1 1. 2 BHK, -
2.3 BHK

[eelee]

1216 sanctioned
1168 apartments
1358 16

1354

Promoter’s share - |Landowner’s share -
1. Booked 7 3. Booked /0

/ Allotted - 4 Allotted-0

2. Sold- 4 Sold -O

Percentag Percentageof

e of booking

booking

IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Total Number of Sanctioned
Garages

2. Sold

Total Number of Garages:
1. Booked/Allotted -

V. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. No. | Name of the Approval / Issuing Authority | Applied | Issuance Enclosed as
N.O.C./ Permission / Date Date Annexure No.
Certificate

1. NOC for Environment
2. Fire N.O.C. 04.10.2024
3. Water Supply Permission
4. NOC from Airport Authority
of India
5. Other Approval(s), if any,
required for the Project.

VI. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No. (To beaded for each Building / Wing)

Percentage of Expected

S. No. Tasks/Activity (2) Actual Work Completion

(1) Done date in
(As on date of (dd/mm/yyy)
the Certificate) Format

(3)

1. Excavation (if any) 100%

2. Basements (if any) 100%

3. Podiums (if any) 100%

4. Plinth 100%

5. Stilt Floor 100%

6. Slabs of Super Structure 100%




Internal walls, Internal Plaster,
Floorings, Doors and Windows
within Flats /Premises.

100%

Sanitary Fittings within the
Flat/Premises, Electrical Fittings
within the Flat/Premises

100%

Staircases, Lifts Wells and
Lobbies at each Floor level,
Overhead and Underground
Water Tanks.

100%

10.

External plumbing and external
plaster, elevation, completion of
terraces with waterproofing of

the
Building/Wing.

100%

11.

Installation of Lifts, water
pumps, Fire Fighting Fittings
and Equipment as per CFO
NOGC, Electrical fittings,
Mechanical

Equipment, compliance to
conditions of environment/CRZ
NOC,

Finishing to entrance lobby/s,
plinth protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other

100%




requirements as me be
required to complete project
as per Specifications in
Agreement of Sale.

Any other activities.

100%

VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE

DEVELOPMENT WORKS

Percentage
Common Areas and Facilities of actual E ted
S. Proposed (Yes/No) Work Done xpecte
Completion
No. (As on date .
date in
of the (dd/mm/yyy)
Certificate) F yyy
ormat
(1) (2) (3) (4) (5)
1. | Internal Roads & Footpaths |yes
2. | Water Supply yes
3. | Sewerage (Chamber, yes
Line, Septic Tank, STP)
4. | Storm Water Drains yes
5. | Landscaping & Tree Planting |yes
6. | Street Lighting yes
7. | Community Buildings yes
8. | Treatment and Disposal of yes
Sewage and Sullage Water
9. | Solid Waste Management&  |yes
Disposal
10. | Water Conservation / Rain yes
Water Harvesting
11. | Energy Management yes




12. | Fire Protection and Fire yes
Safety Requirements

13. | Closed Parking yes

14. | Open Parking yes

15. | Electrical Meter Room, Sub- |yes
Station, Receiving Station

16. | Others (Option to Add yes

More)

VIII. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF

PLOTTED DEVELOPMENT

PERCENT
PROPOSED AGE OF Expected
YES/NO. ACTUAL cOfn Totion
WORK dateli)n
DONE (As
on date (dd/mm/yy)
Format
of
certificate)
€S
Internal Roads and foot y
1.
paths
yes
2. Water Supply
. yes
3 Sewerage Chambers Septic
) Tank
yes
4 Drains
yes
5 Parks, Land Scaping and
) Tree Planting
yes
6. Street Lighting
7 Disposal of sewage & sullage yes
) water
3 Water conservation/Rain yes
’ Water Harvesting
yes
O. Energy Management




IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT
(A) | Sr. No.
1. Front Elevation
2. Rear Elevation
3. Side Elevation
(B) Photograph of each floor
X. FINANCIAL PROGRESS OF THE PROJECT
S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 440222510000003,
440220110000147
37315955859
2. Estimated Cost of the Project including land cost at 23112480
the start of the Project
3. Estimated Development Cost of the Project at the 23112480
start of the Project.(Excluding Land Cost)
4. Any Variation in Development Cost which is declared
at the start of the Project.
5. Amount received during the Quarter 5574986
6. Actual Cost Incurred during the Quarter 3938396
7. Net amount at end of the Quarter 3938396
8. Total expenditure on Project till date 31838396
9. Cumulative fund collected till the end of Quarter in
question
10. Cumulative expenditure done till the end of Quarter
in question
XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED




XII. MISCELLANEOUS

A | List of Legal Cases (if any) - On Project / Promoter
1. | Case No. 78/2020/21
2. | Name of Parties BHAGWAT INFRA DEVELOPERS
3. |No of Execution Cases against this project

Case No.

Name of Parties
4.. [No of Suo - Moto cases against this project

Case No.

Name of Parties
5. |No of Certificate cases /PDR cases against this

project

Case No.

Name of Parties
B | Sale/Agreement for Sale

during the Quarter
1. | Sale Deed

Kiran kumari (1).pdf
puspa singh deed 302.pdf
Shila devi deed 301(rahul sir).pdf

2. | Agreement for Sale
3. | No. of possessions given to allotters

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the projectin progress is as per time schedule or lagging behind?

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are
true to the best of my knowledge and nothing material has been concealed here
from. I am/we are executing this undertaking to attest to the truth of all the

foregoing and to apprise the Authority of such facts as mentioned as well as for

whatever other legal purposes this undertaking may serve.



../../DK/coustomer%20latter/kiran%20kumari%20303/Kiran%20kumari%20(deed)304.pdf

Signature of Promoter
Name:

Date:



