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Quarterly progress report for quarter ending J U L Y  T O  S E P T E M B E R  of   2024   (year) 

 

I. PARTICULARS OF PROMOTERS 

Promoter’s Registration 
Number/CIN No/Partnership deed 
no/LLP Details/Any other 
registration with MSME Or Govt. 
Bodies 

BRERAP50620-

1/1226/R1072/2020 
Name of Firm 
 

BHAGWAT INFRA 

DEVELOPERS 
PVT.LTD 

Firm Address : Mustafapur,khagual Patna (Khesra /Plot No.244(P)Khata No. 73 Thana No .39 

Mauza –Adampur )sub division /District :Patna  

Total Experience of promoter in 
Real Estate sector 

2,79,00,000 

Total Experience in Real Estate 
after Implementation of RERA 

2,79,00,000   

No of Project done Before 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

1Ressidential 16 Flat   

No of Project done After 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

 1Ressidential 16 Flat  

 

 
II. PARTICULARS OF PROJECT 

Project Registration Number BRERAP50620-
1/1226/R1072/2020 

Name of 
Project/Phase of 
Registered Project 

DEV PLLACE(NEW 

PROJECT) 

Name of Promoter BHAGWAT INFRA 

DEVELOPERS 
PVT.LTD 

Project Address Mustafapur,khagual Patna 

(Khesra /Plot 

No.244(P)Khata No. 73 

Thana No .39 Mauza –
Adampur )sub division 

/District :Patna  

Name of Co-promoter SHUSHIL PARSAD   

Project Registration is valid up 
to 

20/06/2024   

Starting date of Project or Phase 
of the Project 

10.12.2020   

Type of Project or Phase of 
the Project 

1. Residential 
 

  

Period of validity of map by 
the Competent Authority 

   

III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building 
/Block 
Number 

Apartment 
Type 

Carpet 
Area 

Total Number 
of 
sanctioned 
apartments 

16 
 

Total Number of 
Apartments in 
Promoter’s share – 

 
1. Booked 7 
/ Allotted  - 4 

 
2. Sold-      4 

Total Number of 
Apartments in 
Landowner’s share – 
 

3. Booked/0 
Allotted-0 
 
Sold -0 

  1 1. 2 BHK, - 
2. 3 BHK 

- 
 

  8  

8 

1216 

1168 

1358 

1354 



Percentag 
e of 
booking 

Percentage of 
booking 

 
 
 

IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 

   

 
 

V. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment     

2. Fire N.O.C.  04.10.2024   

3. Water Supply Permission     

4. NOC from Airport Authority 
of India 

    

5. Other Approval(s), if any, 
required for the Project. 

    

 

VI. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No. (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks/Activity (2) 

Percentage of 
Actual Work 

Done 
(As on date of 

the Certificate) 
(3) 

Expected 
Completion 

date in 
(dd/mm/yyy) 

Format 

1. Excavation (if any) 100%  

2. Basements (if any) 100%  

3. Podiums (if any) 100%  

4. Plinth 100%  

5. Stilt Floor 100%  

6. Slabs of Super Structure 100%  

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats /Premises. 

100%  

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

100%  



9. Staircases, Lifts Wells and 
Lobbies at each Floor level, 
Overhead and Underground 
Water Tanks. 

100%  

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of 
the 
Building/Wing. 

100%  

11. Installation of Lifts, water 
pumps, Fire Fighting Fittings 
and Equipment as per CFO 
NOC, Electrical fittings, 
Mechanical 
Equipment, compliance to 
conditions of environment/CRZ 
NOC, 
Finishing to entrance lobby/s, 
plinth protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 

100%  



 requirements as me be 
required to complete project 
as per Specifications in 
Agreement of Sale. 

 
Any other activities. 

100%  

 
 
 
 
 

VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 
DEVELOPMENT WORKS 

 

S. 
No. 

 
Common Areas and Facilities 

 

Proposed (Yes/No) 

Percentage 
of actual 

Work Done 
(As on date 

of the 
Certificate) 

 
Expected 

Completion 
date in 

(dd/mm/yyy) 
Format 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths yes   

2. Water Supply yes   

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

yes   

4. Storm Water Drains yes   

5. Landscaping & Tree Planting yes   

6. Street Lighting yes   

7. Community Buildings yes   

8. Treatment and Disposal of 
Sewage and Sullage Water 

yes   

9. Solid Waste Management & 
Disposal 

yes   

10. Water Conservation / Rain 
Water Harvesting 

yes   

11. Energy Management yes   



12. Fire Protection and Fire 
Safety Requirements 

yes   

13. Closed Parking yes   

14. Open Parking yes   

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

yes   

16. Others (Option to Add 
More) 

yes   

VIII. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED 

YES/NO. 

PERCENT 
AGE OF 
ACTUAL 
WORK 

DONE (As 
on date 

of 
certificate) 

 
Expected 
Completion 
date in 
(dd/mm/yy) 
Format 

1. 
Internal Roads and foot 

paths 

yes   

2. Water Supply 
yes   

3. 
Sewerage Chambers Septic 

Tank 

yes   

4 Drains 
yes   

 

5. 
Parks, Land Scaping and 

Tree Planting 

yes   

 

6. 
 

Street Lighting 

yes   

7. 
Disposal of sewage & sullage 

water 

yes   

8. 
Water conservation/Rain 

Water Harvesting 

yes   

9. 
 

Energy Management 

yes   



 

 
 

IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation  

 2. Rear Elevation  

 3. Side Elevation 

 
(B)  Photograph of each floor 

 
 
 
 
 
 

X. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. 440222510000003, 

440220110000147 

37315955859 

 

2. Estimated Cost of the Project including land cost at 
the start of the Project 

23112480 

3. Estimated Development Cost of the Project at the 
start of the Project.(Excluding Land Cost) 

23112480 

4. Any Variation in Development Cost which is declared 
at the start of the Project . 

 

5. Amount received during the Quarter 350000 

6. Actual Cost Incurred during the Quarter 3938396 

7. Net amount at end of the Quarter 3938396 

8. Total expenditure on Project till date 31838396 

9. Cumulative fund collected till the end of Quarter in 
question 

 

10. Cumulative expenditure done till the end of Quarter 
in question 

 

 
XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 



XII. MISCELLANEOUS 

A List of Legal Cases (if any) – On Project / Promoter 

1. Case No. 78/2020/21 

2. Name of Parties BHAGWAT INFRA DEVELOPERS 

3. No of Execution Cases against this project 
Case No. 
Name of Parties 

 

4. No of Suo - Moto cases against this project 
Case No. 
Name of Parties 

 

5. No of Certificate cases /PDR cases against this 
project 
Case No. 
Name of Parties 

 

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed ..\..\DK\coustomer latter\amresh 

kumar\AMRESH KUMAR DEED.pdf 

2. Agreement for Sale  

3. No. of possessions given to allotters  

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 

 

Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for  

whatever other legal purposes this undertaking may serve. 

 
 
 

Signature of Promoter 

Name: 

Date: 

../../DK/coustomer%20latter/amresh%20kumar/AMRESH%20KUMAR%20DEED.pdf
../../DK/coustomer%20latter/amresh%20kumar/AMRESH%20KUMAR%20DEED.pdf

