
FORM-7 
[REGULATION-9] 

 
Quarterly progress report for quarter ending September, 2024 

 
I. PARTICULARS OF PROJECT 

Project Registration Number BRERAP35557-
2/86/R-1172/2021 

Name of Project/Phase  
of Registered Project 

PANCHAM LAL 
ENCLAVE 

Name of Promoter Subhgrih Estate 
Developers Pvt. 
Ltd. 

Project Address SHEIKHPURA, 
AIRPORT, PATNA, 
BIHAR 

Name of Co-promoter    

Project Registration is valid upto 01/06/2024 Applied for extension  

Starting date of Projector Phase 
of the Project 

27/07/2021   

Type of Projector Phase of the 
Project 

1. Residential 
2. Commercial 
3. Residential-
cum-Commercial 
4. Plotted project 

Residential  

Period of validity of map by the 
Competent Authority 

2 YEAR 10 MONTH Applied for extension  

 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

 
           1 

Total Number of 
Apartments – 1 

 
1. Booked/
Allotted - 7 

 
2. Sold- Nil 

PANCHAM LAL ENCLAVE 1. 1BHK - 
2. 2BHK,- 
3. 3BHK - 
4. Shop - 
5. Bungalow- 
6. Plot etc. - 

 

13792 

 
 
 

III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES 

Building/Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

16 
 

7 
PANCHAM LAL ENCLAVE 16 Nil 

 
 

IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval/ 
N.O.C./Permission/
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment 

NA 2. Fire N.O.C. 



3. Water Supply Permission NA 

4. NOC from Airport Authority 
of India Already submitted with registration application 

5. Other Approval(s), if any, 
Required for the Project. NA 

 
 

V. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No. (To beaded for each Building/Wing) 

 
S. No. 

(1) 

 
Tasks/Activity           

(2) 

Percentage of Actual Work Done 
(As on date  of  the  Certificate) 

(3) 

1. Excavation (if any) 100% 

2. Basements (if any) N/A 

3. Podiums (if any) N/A 

4. Plinth 100% 

5. Stilt Floor 90% 

6. Slabs of Super Structure 100% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats /Premises. 

70% 
 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

25% 

9. Staircases, Lifts Wells and Lobbies at 
each Floor level, Overhead and 
Underground Water Tanks. 

                                         85% 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with water proofing of the 
Building/Wing. 

70% 

11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFONOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZNOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
 Compound Wall and all other 

25% 



 requirements as me be required to 
complete project as per 
Specifications in Agreement of Sale. 

 
Any other activities. 

 

 

 
VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 

DEVELOPMENT WORKS 
 

S. 
No. 

 
Common Areas and Facilities 

 

Proposed (Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths NO N/A  

2. Water Supply YES 25%  

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

YES 15%  

4. Storm Water Drains YES 0%  

5. Landscaping & Tree Planting YES 20%  

6. Street Lighting YES 0%  

7. Community Buildings NO 0%  

8. Treatment and Disposal of 
Sewage and Sullage Water 

NO 0%  

9. Solid Waste Management & 
Disposal 

NO 0%  

10. Water Conservation / Rain 
Water Harvesting 

YES 0%  

11. Energy Management YES 0%  

12. Fire Protection and 
Fire Safety 
Requirements 

YES 0%  

13. Closed Parking YES 70%  



14. Open Parking NO   

15. Electrical Meter Room, Sub-
Station, Receiving Station 

YES 15%  

16. Others (Option to Add 
More) 

   

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED

YES/NO. 

PERCENTAGE OF 
ACTUAL WORK 
DONE (As on date 

of certificate) 

 
Details 

1. Internal Roads and foot 
paths 

   

2. Water Supply 
   

3. Sewerage Chambers Septic 
Tank 

   

4 Drains 
   

 
5. Parks, Land Scaping and 

Tree Planting 

   

 
6. 

 
Street Lighting 

   

7. Disposal of sewage & sullage 
water 

   

8. Water conservation/Rain 
Water Harvesting 

   

9. 
 

Energy Management 
   

 

VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE  

PROJECT 

(A) Sr. No.   

 1. Front Elevation Attached 

 2. Rear Elevation Attached 



 3. Side Elevation Attached 

(B)  Photograph of each floor Attached 

 
 
 
 
 

VIII. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. ICICI Bank, Exhibition Road 
 A/C No.625905051794 

2. Estimated Cost of the Project including land 
cost at  
the start of the Project 

 Rs.2,85,52,240/- 

3. Amount received during the Quarter  Opening Balance at the beginning of    the 
QTR–                                      Rs.    5,56,556.07/- 
Received during the QTR Rs. 32,90,001.00/- 

-------------------------- 
     Total                                        Rs. 38,46,557.07/- 

4. Actual Cost Incurred during the Quarter                                                  Rs. 31,27,546.17/- 

5. Net amount at end of the Quarter                                                  Rs. 7,19,010.90/- 

6. Total expenditure on Project till date                                                  Rs. 2,50,48,100.10/- 

7. Cumulative fund collected till the end of 
Quarter in question 

                                                 Rs. 2,56,17,111.00/- 

8. Cumulative expenditure done till the end of 
Quarter in question 

                                                 Rs. 2,50,48,100.10/- 

 
IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 

 
 
 

X. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No.     NIL 

2. Name of Parties  

B Sale/Agreement for Sale 
During the Quarter 

1. Sale Deed NIL 

2. Agreement for Sale 7 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 





 
 

FORM NO. 1 
[See Regulation 3] 

ARCHITECT’S CERTIFICATE 
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from 

Designated Account) 
 

To,                                                                                                                                              
Subhgrih Estate Developers Pvt. Ltd., 
Janpara House, Opposite Mahavir Mandir  
Khazanchi Road, PO - Bankipur P.S - Pirbahore  
Patna 800004  
 
Subject : Certificate of Percentage of Work executed in the project having Panchm Lal Enclave  No. of 
Building(s)/ 01 Wing(s) of the Phase 01 bearing the registration No. BRERAP35557-2/86/R-1172/2021  and 
being developed on the Plot bearing CS No…../ Thana No. 09/ Khata No. 71, 72, 460 /Survey No. 
………………./ Plot No. 1744,1738,1739 Demarcated by its boundaries (latitude………….. and 
longitude…………… of the end points) of the land situated in Village Sheikhpura  Block Patna Sadar Division 
Patna District Patna PIN 800014 admeasuring 818.49 sq. mts., area being developed by                                                                                
the Promoter [Name] Subhgrih Estate Developers Pvt. Ltd. 
 
Sir,  
 
I, Umashankar Kumar have undertaken assignment as Architect/ Licensed Surveyor of certifying Percentage 
of execution of Work of the Pancham Lal Enclave Building(s)/…01… Wing(s) of the 01 Phase of the Project,                                                                   
situated on the plot bearing C.S. No……./ Khata No. 71, 72, 460  Survey No……………. /Plot No   1744, 1738, 
1739 of Village Sheikhpura Block Patna Sadar division Patna District Patna                                                                
PIN 800014 admeasuring 818.49 sq. mts. area being developed by [Promoter’s Name] Subhgrih Estate 
Devloper Pvt. Ltd. 
 

1. Following technical professionals are appointed by Owner/Promoter:- 
(i) M/s /Shri/Smt Umashankar Kumar as L.S./Architect; 
(ii) M/s/Shri/Smt Sushil Kumar As Structural Consultant 
(iii) M/s/Shri/Smt Jitendra Kumar As Mechanical/Electrical/Plumbing Consultant (MEP) 
(iv) M/s/Shri/Smt Dhananjay Kumar as Site Supervisor 
 

Based on Site Inspection, with respect to each of the Building/Wing of the aforesaid Real Estate Project, I 
certify that as on the date of this certificate, the Percentage of Work done for each of       the building/Wing 
of the Real Estate Project as registered vide number BRERAP35557-2/86/R-1172/2021 Under Bihar RERA is as 
per table A herein below. The percentage of the work executed with respect to each of the activity of the 
entire phase is detailed in Table B. 

 
 
 
 
 



TABLE- A 
Building/Wing Number ………………. (to be prepared separately for each Building/Wing of the project) 
 

Sr. No. Tasks/Activity Percentage of work done 
01 Excavation 

 
100% 

02 Number of Basement(s) and Plinth 
 

Plinth, 100% 

03 Number of Podiums 
 

NA 

04 Stilt Floor 
 

90% 

05 Number of Slabs of Super Structure 
 

5 Nos., 100% 

06 Internal Walls, Internal Plaster, Floorings 
within Flats/Premises, Doors and Windows to 
each of the Flat/Premises. 
 

70% 

07 Sanitary Fittings within the Flat/Premises, 
Electrical Fittings within the Flat/Premises. 
 

25% 

08 Staircases, Lifts Wells and Lobbies at each 
Floor level connecting Staircases and Lifts, 
Overhead and Underground Water Tanks. 
 

85% 

09 The external plumbing and external plaster, 
elevation, completion of terraces with 
waterproofing of the Building/Wing. 
 

70% 

10 Installation of lifts, water pumps, Fire Fighting  
Fitting and Equipment as per NOC from the 
concerned department, Electrical fittings to 
common Areas, electro, mechanical 
equipment, Compliance to conditions of 
environment/CRZ NOC, finishing to entrance 
lobby/s, plinth protection, paving of areas 
appurtenant to Building/Wing, Compound 
Wall and all other requirements as may be 
required to obtain Occupation/ Completion 
Certificate. 
 

25% 

 
 
 
 
 
 
 
 
 
 



TABLE-B 
Internal and External Development Works in respect of the entire Registered Phase. 

 

Sr. No. 
Common areas and Facilities, 
Amenities 

Proposed 
(Yes/No) 

Percentage of 
work done Details 

1 
Internal Roads & Foot-paths 
 

No NA NA 

2 Water Supply 
 

Yes 25%  

3 
Sewerage (chamber, lines, 
Septic Tank, STP) 
 

Yes 15%  

4 Storm Water Drains 
 

Yes 0%  

5 Landscaping & Tree Planting 
 

Yes 20%  

6 
Street Lighting 
 

Yes 0%  

7 Community Buildings 
 

No   

8 
Treatment and disposal of 
sewage and sullage water 
 

No   

9 
Solid Waste management & 
Disposal. 
 

No   

10 
Water conservation, Rain 
water harvesting. 
 

Yes 0%  

11 
Energy management 
 

Yes 0%  

12 
Fire protection and fire safety 
requirements 
 

Yes 0%  

13 
Electrical meter room, Sub-
Station, receiving station. 
 

Yes 15%  

14 
Others (Option to Add more). 
 

   

 

 












































