FORM-7 [REGULATION-9]

Quarterly progress report for quarter ending SEPTEMBER 0f2024-2025 (01-07-

2024 TO 30-09-2024 (year)

I. PARTICULARS OF PROMOTERS

Promoter’s Registration

Number/CIN No/Partnership deed BRERAP51645- SHRESTHA

no/LLP Details/Any other 1/99/R-1234/2021 Name of Firm ADITYA

registration with MSME Or Govt.

i CONSTRUCTIO

NS

Firm Address : NEAR GREEN HERITAGE APPARTMENT,SHIDHESWAR
NAGAR,BEHIND FOREST OFFICE ,PATLIPUTRA
COLONY,PATNA,BIHAR

Total Experience of promoter in 8 YEARS

Real Estate sector

Total Experience in Real Estate 4 YEARS

after Implementation of RERA

No of Project done Before
Implementation of RERA

1. Residential

2. Commercial

3. Residential- cum
Commercial

4. Plotted project

No of Project done After
Implementation of RERA

1. Residential

2. Commercial

3. Residential- cum
Commercial

4. Plotted project

II. PARTICULARS OF PROJECT

Project Registration Number BRERAP51645- | Name of
Project/Phaseof
1/99/R- Reg’isteﬁed ADITYA MEENA
1234/2021 Project ENCLAVE
Name of Promoter SHRESTHA ADITYA | Project Address NEAR GREEN HERITAGE
CONSTRUCTIONS APPARTMENT,SHIDHESH
WAR NAGAR,BEHIND
FOREST
OFFICE,PATLIPUTRA
COLONY,PATNA,BIHAR
Name of Co-promoter
Project Registration is valid [10/11/2024
up to
Starting date of Project or 08/11/2021

Phase
of the Project

Type of Project or Phase
of theProject

1. Residential

2. Commercial

3. Residential-
cum- Commercial,
4 Plotted project

RESIDENTIAL/GROU
P HOUSING

Period of validity of map
by theCompetent
Authority




III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS
Building Apartment Type Carpet | Total Number | Total Number of Total Number of
/Block Area of sanctioned | Apartments in Apartments in
Number apartments Promoter’s share - |[Landowner’s share -
1.1 BHK
2. 2 BHK,- PBHK 1. Booked 3. Booked/
3.3 BHK 3BHK TOTAL- 15 FLATS | / Allotted- NILL Allotted -
4. Shop ( 3- 2BHK, 12- Previous- 2
5. Bungalow 3BHK) FLATS(3BHK) Sold -
- 2. Sold-
6. Plot etc. P
ercentage of Percentage
booking of booking

IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Garages

Total Number of Sanctioned

Total Number of Garages:

1. Booked/Allotted
2. Sold

v. DETAILS OF BUILDING APPROVALS
(If already filed along with Registration Application, then there is no need of further filing)
S. No. | Name of the Approval / Issuing Authority | Applied | Issuance Enclosed as
N.O.C./ Permission / Date Date Annexure No.

Certificate

1. NOC for Environment

2. Fire N.O.C.

3. Water Supply Permission

4. NOC from Airport Authority
of India

5. Other Approval(s), if any,

required for the Project.




VI. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No.

(To beaded for each Building / Wing)

Percentage ofActual Expected
S. No. Tasks/Activity (2) Work Done (As on Completion date in
(1) date of the Certificate) (dd/mm/yyyy)
(3) Format

1. Excavation (if any) 100% COMPLETED

2. Basements (if any) N/A

3. Podiums (if any) N/A

4. Plinth 100% COMPLETED

5. Stilt Floor 100% COMPLETED

6. Slabs of Super Structure 65% WORK IN

PROGRESS

7. Internal walls, Internal Plaster, 30% WORK IN
Floorings, Doors and Windows PROGRESS
within Flats /Premises.

8. Sanitary Fittings within the 30% WORK IN
Flat/Premises, Electrical Fittings PROGRESS
within the Flat/Premises

o. Staircases, Lifts Wells and 0% WORK IN
Lobbies at each Floor level, PROGRESS
Overhead and Underground
Water Tanks.

10. External plumbing and external 0% WORK IN
plaster, elevation, completion of PROGRESS
terraces with waterproofing of
the Building/Wing.

11. Installation of Lifts, water
pumps, Fire Fighting Fittings
and Equipment as per CFO
NOC, Electrical fittings,

Mechanical Equipment,

compliance to conditions of

environment/CRZNOC,

Flnlshing o cntrance obbys, WORK N
’ PROGRESS

Appurtenant to
Building/Wing,Compound
Wall and all other
requirements as me be
required to complete project
as per Specifications in
Agreement of Sale.

Any other activities.




VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE

DEVELOPMENT WORKS
Percentageof
Common Areas and Facilities actual Work
Expected
S. Proposed Done(As on C letion date i
No. (Yes/No) dateof the dgmp ction date in
Certificate) / mmF/0§ r)m) )a)t
(1) (2) (3) (4) (5)
1. | Internal Roads & Footpaths YES 0% WORK IN
PROGRESS
2. | Water Supply YES 35% WORK IN
PROGRESS
3. | Sewerage (Chamber, YES 0% WORK IN
Line, Septic Tank, STP) PROGRESS
4. | Storm Water Drains NO N/A
5. | Landscaping & Tree Planting NO N/A
6. | Street Lighting NO N/A
7. | Community Buildings NO N/A
8. | Treatment and Disposal of YES 0% WORK IN
Sewage and Sullage Water PROGRESS
9. | Solid Waste Management & NO N/A
Disposal
10. | Water Conservation / Rain YES 40% WORK IN
Water Harvesting PROGRESS
11. | Energy Management NO N/A




12. | Fire Protection YES 20% WORK IN
and FireSafety PROGRESS
Requirements

13. | Closed Parking YES 50% WORK IN

PROGRESS

14. | Open Parking NO N/A

15. | Electrical Meter YES 0% WORK IN
Room, Sub-Station, PROGRESS
Receiving Station

16. | Others NO N/A
(Option to
AddMore)

VIII. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT

PROPOSED
YES/NO.

PERCENTAGE OF
ACTUAL WORK
DONE (As
on dateof
certificate)

Expected
Completion
date in

(dd/mm/yy)
Format

Internal Roads

NOT APPLICABLE

1. and footpaths
NOT APPLICABLE
2. Water Supply
NOT APPLICABLE
3 Sewerage Chambers
" SepticTank
NOT APPLICABLE
4 Drains
NOT APPLICABLE
5 Parks, Land Scaping
* jlandTree Planting
NOT APPLICABLE
6. |[Street Lighting
: NOT APPLICABLE
Disposal of sewage &
7.
sullage water
g Water NOT APPLICABLE
* |conservation/Rain
Water Harvesting
NOT APPLICABLE
9. [Energy Management




IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE

PROJECT
(A) | Sr. No.
1. Front Elevation ATTACHED
2. Rear Elevation ATTACHED
3. Side Elevation ATTACHED
(B) Photograph of each floor ATTACHED

X. FINANCIAL PROGRESS OF THE PROJECT

S. No. Partic Amount (In Rs.)
ulars
(1) (3)
(2)

1. Project Account No. 3110201010656
2. Estimated Cost of the Project including land 6,39,12,000/-

cost atthe start of the Project
3. Estimated Development Cost of the Project at 4,00,00,000

the start of the Project.(Excluding Land Cost)
4., Any Variation in Development Cost which is NO

declaredat the start of the Project.
5. Amount received during the Quarter 14,00,000/-

DIRECTOR FUND- 28,78,575/-

6. Actual Cost Incurred during the Quarter 47,78,575/-
7. Net amount at end of the Quarter 17,599/-
8. Total expenditure on Project till date 1,36,15,472/-
O, Cumulative fund collected till the end of Quarter 67,00,345/-

in question LAIBILITIES-

40,55,897+28,78,575=69,34,472/-

10. Cumulative expenditure done till the end of 1,36,15,472/-

Quarterin question

XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED




XII. MISCELLANEOUS

A | List of Legal Cases (if any) - On Project / Promoter

1. | Case No. NO ANY

2. | Name of Parties NO ANY

3. |No of Execution Cases against this project NO ANY
Case No.

Name of Parties

4. [No of Suo - Moto cases against this project NO ANY
Case No.
Name of Parties

5. |No of Certificate cases /PDR cases against this |NO ANY
project

Case No.

Name of Parties

B | Sale/Agreement for Sale
during the Quarter

1. | Sale Deed NO ANY

2. | Agreement for Sale

3. | No. of possessions given to allottees -

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are
true to the best of my knowledge and nothing material has been concealed here
from. I am/we are executing this undertaking to attest to the truth of all the
foregoing and to apprise the Authority of such facts as mentioned as well as for

whatever other legal purposes this undertaking may serve.
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Signature of Promoter

ther

Name:

Date:




