
                                                                       FORM-7 [REGULATION-9] 

 
Quarterly progress report for quarter ending MARCH of 2024-2025 (01-01-2025 TO 

31-03-2025 (year) 
 

I. PARTICULARS OF PROMOTERS 

Promoter’s Registration 
Number/CIN No/Partnership deed 
no/LLP Details/Any other 
registration with MSME Or Govt. 
Bodies 

   
BRERAP51645-
1/99/R-1234/2021 

 
 
Name of Firm 

 

SHRESTHA 
ADITYA 
CONSTRUCTIO
NS 

Firm Address : NEAR GREEN HERITAGE APPARTMENT,SHIDHESWAR 
NAGAR,BEHIND FOREST OFFICE ,PATLIPUTRA 
COLONY,PATNA,BIHAR 

Total Experience of promoter in 
Real Estate sector 

 8 YEARS 

Total Experience in Real Estate 
after Implementation of RERA 

 4 YEARS   

No of Project done Before 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

   ------  

No of Project done After 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

    

 

 
II. PARTICULARS OF PROJECT 

Project Registration Number BRERAP51645-
1/99/R-
1234/2021 

Name of 
Project/Phase of 
Registered 
Project 

 
 

  ADITYA MEENA 
       ENCLAVE 

Name of Promoter SHRESTHA ADITYA 
CONSTRUCTIONS 

Project Address NEAR GREEN HERITAGE 
APPARTMENT,SHIDHESH
WAR NAGAR,BEHIND 
FOREST 
OFFICE,PATLIPUTRA 
COLONY,PATNA,BIHAR 

Name of Co-promoter    

Project Registration is valid 
up to 

10/11/2024   

Starting date of Project or 
Phase 
of the Project 

08/11/2021   

Type of Project or Phase 
of the Project 

1. Residential 
2. Commercial 
3. Residential- 
cum- Commercial, 
4.Plotted project 

 
  

RESIDENTIAL/GROU

P HOUSING 

 

Period of validity of map 
by the Competent 
Authority 

   



III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building 
/Block 
Number 

Apartment Type Carpet 
Area 

Total Number 
of sanctioned 

apartments 
 
 
TOTAL- 15 FLATS 
( 3- 2BHK, 12- 
3BHK) 

Total Number of 
Apartments in 
Promoter’s share – 

 
1. Booked 
/ Allotted- 1 
   FLAT(2BHK) 
   Previous- 3 
   FLATS(3BHK) 
2. Sold- 

Total Number of 
Apartments in 
Landowner’s share – 
 

3. Booked/ 
Allotted - 

 
Sold - 

 1. 1 BHK 
2. 2 BHK, - 
3. 3 BHK 
4. Shop 
5. Bungalow 

- 
6. Plot etc. 

 

2BHK 

3BHK 

 

 

Percentage of 
booking 

Percentage 
of booking 

 
 
 

IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

 

                      

 
 

V. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment     

2. Fire N.O.C.     

3. Water Supply Permission     

4. NOC from Airport Authority 
of India 

    

5. Other Approval(s), if any, 
required for the Project. 

    



VI. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No. (To beaded for each Building / Wing) 

 
S. No. 

(1) 

 
Tasks/Activity (2) 

Percentage of Actual 
Work Done (As on 
date of the Certificate) 

(3) 

Expected 
Completion date in 
(dd/mm/yyyy) 
Format 

1. Excavation (if any) 100% COMPLETED 

2. Basements (if any)                        N/A  

3. Podiums (if any)            N/A  

4. Plinth 100% COMPLETED 

5. Stilt Floor 100% COMPLETED 

6. Slabs of Super Structure 80% WORK IN 

PROGRESS 
7. Internal walls, Internal Plaster, 

Floorings, Doors and Windows 
within Flats /Premises. 

60% WORK IN 

PROGRESS 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

60% WORK IN 

PROGRESS 

9. Staircases, Lifts Wells and 
Lobbies at each Floor level, 
Overhead and Underground 
Water Tanks. 

10% WORK IN 

PROGRESS 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of 
the Building/Wing. 

15% WORK IN 

PROGRESS 

11. Installation of Lifts, water 
pumps, Fire Fighting Fittings 
and Equipment as per CFO 
NOC, Electrical fittings, 
Mechanical Equipment, 
compliance to conditions of 
environment/CRZ NOC, 
Finishing to entrance lobby/s, 
plinth protection, paving of areas 
Appurtenant to 
Building/Wing, Compound 
Wall and all other 
requirements as me be 
required to complete project 
as per Specifications in 
Agreement of Sale. 
Any other activities. 

 

 

 

 

 

 

 

50% 

 

 

 

 

 

 

 

WORK IN 

PROGRESS 



 
 
 
 
 

VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 
DEVELOPMENT WORKS 

 

S. 
No. 

 
Common Areas and Facilities 

 

Proposed 
(Yes/No) 

Percentage of 
actual Work 
Done (As on 
date of the 
Certificate) 

 
Expected 
Completion date in 
dd/mm/yyyy) 

Format 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths YES 0% WORK IN 

PROGRESS 

2. Water Supply YES 50% WORK IN 

PROGRESS 

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

YES 0% WORK IN 

PROGRESS 

4. Storm Water Drains NO N/A  

5. Landscaping & Tree Planting NO N/A  

6. Street Lighting NO N/A  

7. Community Buildings NO N/A  

8. Treatment and Disposal of 
Sewage and Sullage Water 

YES 25% WORK IN 

PROGRESS 

9. Solid Waste Management & 
Disposal 

NO N/A  

10. Water Conservation / Rain 
Water Harvesting 

YES 50% WORK IN 

PROGRESS 

11. Energy Management NO N/A  



12. Fire Protection 
and Fire Safety 
Requirements 

YES 35% WORK IN 

PROGRESS 

13. Closed Parking YES 75% WORK IN 

PROGRESS 

14. Open Parking NO N/A  

15. Electrical Meter 
Room, Sub- Station, 
Receiving Station 

YES 0% WORK IN 

PROGRESS 

16. Others 
(Option to 
Add More) 

NO N/A  

VIII. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED 
YES/NO. 

PERCENT AGE OF 
ACTUAL WORK 

DONE (As 
on date of 

certificate) 

Expected 
Completion 
date in 
(dd/mm/yy) 
Format 

1. 
Internal Roads 
and foot paths 

NOT APPLICABLE   

2.      Water Supply 
NOT APPLICABLE   

3. 
Sewerage Chambers 
Septic Tank 

NOT APPLICABLE   

4     Drains 
NOT APPLICABLE   

 

5. 
Parks, Land Scaping 
and Tree Planting 

NOT APPLICABLE   

 

6. 
 
Street Lighting 

NOT APPLICABLE   

7. 
Disposal of sewage & 
sullage  water 

NOT APPLICABLE   

8. 
Water 
conservation/Rain 
Water Harvesting 

NOT APPLICABLE   

9. 
 
Energy Management 

NOT APPLICABLE   



 

 
 

IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation ATTACHED 

 2. Rear Elevation ATTACHED 

 3. Side Elevation ATTACHED 

(B)  Photograph of each floor ATTACHED 

 
 
 
 
 

X. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Partic
ulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. 3110201010656 

2. Estimated Cost of the Project including land 
cost at  the start of the Project 

     6,39,12,000/- 

3. Estimated Development Cost of the Project at 
the start of the Project.(Excluding Land Cost) 

            4,00,00,000/- 

4. Any Variation in Development Cost which is 
declared at the start of the Project. 

                       NO 

5. Amount received during the Quarter      19,32,000/- 
DIRECTOR FUND- 35,82,764/- 

6. Actual Cost Incurred during the Quarter                 56,21,764/- 

7. Net amount at end of the Quarter                      10,332/- 

8. Total expenditure on Project till date               2,33,20,000/- 

9. Cumulative fund collected till the end of Quarter 
in question 

      90,82,345/- 
LAIBLITIES-
1,05,67,236+35,82,764= 
                                  1,41,50,000/- 

 

10. Cumulative expenditure done till the end of 
Quarter in question 

              2,33,20,000/- 

 
XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 



XII. MISCELLANEOUS 

A List of Legal Cases (if any) – On Project / Promoter 

1. Case No.  NO ANY 

2. Name of Parties  NO ANY 

3. No of Execution Cases against this project 
Case No. 
Name of Parties 

  NO ANY 

4. No of Suo - Moto cases against this project 
Case No. 
Name of Parties 

 NO ANY 

5. No of Certificate cases /PDR cases against this 
project 
Case No. 
Name of Parties 

 NO ANY 

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed   NO ANY 

2. Agreement for Sale  

3. No. of possessions given to allottees   - 

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 

 

Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

 
                   

 

                                                                                                         Signature of Promoter 

                                                                                                         Name:  

                                 Date:  

 


