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ABSTRACT

This report documents and describes the updates
on project work progress, with updates on status of
financials, bookings in the project along with status
of the approvals for the quarter.

PROJECT NAME

MAYURA CITY

PROMOTER NAME
MAA TARA CITY HOMES PVT. LTD.

RERA REGISTRATION NO.
BRERAP93357-1/1258/R-1691/2021
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PROJECT QUARTERLY PROGRESS STATUS

Quarter: Apr-Jun, 2021

Project Description: A residential project consisting of 4 Blocks.

Progress Update: Detailed progress report certified by Ar. Umashankar Kumar attached below.

Status of Approvals

A. Approval Received

S. No. Description Date of Receipt
1 Airport clearance 25.11.19
2 Building Permit 21.03.20
3 RERA Registration 06.01.21
B. Approvals applied
S. No. Description Expected Date
NA NA NA

C. Approvals to be applied

E D
S. No. Description xpecte'd .ate of
application
NA NA NA

D. Modifications amendments or revisions, if any, issued by competent authority with regard to

any sanctioned plans, layout plans, specifications, license, permit or approval for the project —

NA
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Update on number and types of flats/plots booked up to 30" June, 2021

(Builder’s share + Land owner’s share)

Total
NZ if No. of Flats / Plot Booked No. of Garages/ Covered Parking Booked
S. Unit o
No | Type | Lmiesin ovening | Booked [ Cancelled [~ " [ 'Booked [ Cancelled |
builder : e in the in the e 5 2 in the in the 2
sShare | Balance Balance | Balance Balance
quarter quarter quarter quarter
1 | 2BHK 32 1 1 0 2 1 1 0 2
2 | 3BHK 142 4 0 0 4 4 0 0 4
3 | 1BHK 45 0 0 0 0 0 0 0 0
Status of financials in the project up to 30" June, 2021
S.No. Description Amount (in Rs.)
1 Amounts regeivelci from allottees against booking of 1,634,450.00/-
units (for builder’s share)
2 Expenditure done towards completion of project 12,70,216.00/-
3 Balance in Designated Bank A/c as on this quarter end 487,895.00/-
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Architect Certificate

To,

Maa Tara City Homes Pvt Ltd

Add:- Rajeshwar Shanta Complex,
Anandpuri, West Boring Canal Road,
Near Black Barry, Showroom

Patna- 800001

Construction work Progress report in Quarter -1 “April to June 2021”

Project- Mayura City

Project Address: - Mauza- Neura, Thana No. - 104, Khata No- 122,124,130,131,142,146,148 Neura, Danapur

RERA Registration No. - RERA NO. BRERAP93357-1/1258/R-1691/2021

Status of work done: - 0%

Note: - We had started our work in proper functional way in mid of February, 2021, but
due to COVID-19 we are unable to move further as it’s lockdown period. Again we started
work but due to unconditional weather we are facing lots of trouble and huge losses in our
previously done work at site of Mayura City.
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Project Site Photographs
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Block B
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Block C
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Block D
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