
Quarterly progress report for quarter ending September of2024 
I. PARTICULARS OF PROMOTERS 

Promoter's Registration 
Number/CIN No/Partnership deed LLP No. AAO-1286 
no/LLP Details/Any other 
registration with MSME Or Govt. 
Bodies 
Firm Address: 

Total Experience of promoter in 
Real Estate sector 

Total Experience in Real Estate 
after Implementation of RERA 

No of Project done Before 
Implementation of RERA 

No of Project done After 
Implementation of RERA 

Name of Promoter 

Name of Co-promoter 

II. PARTICULARS OF PROJECT 

up to 
Starting date of Projector 
Phase of the Project 
Type of Project or Phase 
of the Project 

Period of validity of map by 
the Competent Authority 

IIL 

FORM-7 

[REGULATION-9] 

Project Registration is valid |10-05-2025 

Building/Block 
Number 

3D Complex 

C/o Sanjay Kumar Singh,3D Complex, Near Petrol Pump, Gola 
Road, Danapur, Patna -801503 

5 Years 

3 Years 

14-05-2021 

Commercial 

1. 1BHK 
2. 2BHK 

Project Registration Number BRERAP70855-1/39IR 
1176/2021I 

3. 3BHK 

4. Shop 

1. 

3 

5. Bungalow 
6. Plot etc. 

1. 

4 Plotted project 

2 
3 

4. 

Apartment Type 

PSVS ENTERPRISES LLP 

Up to 03.01.2026 by Nagar 
Parishad Danapur, Nizamat 

No 

Residential 
Commercial 

No 

Residential- cum 
Commercial 

No 

|Yes 

Residential 

No 

Commercial 

No 

Residential- cum 
Commercial 
Plotted project 

DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Name of Firm 

Carpet 
Area 

5810 SFT 

Nil 
Nil 
Nil 
Nil 

01 (One) 

Nil 
Nil 
Nil 
Nil 

Name of 
Project/Phase 
Of Registered Project 

Project Address 

Total Number 

PSVS ENTERPRISES 
LLP 

of sanctioned 
apartments 

3D COMPLEX 

Plot No.86, Gola Road 
Crossing, Bailey Road, 

|Danapur, Patna 

Total Number 
of Apartments 

1. Booked/ 
Allotted-06 

2. Sold -1 



IV. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES 

Building/Block Number 

3D COMPLEX 

V. 

S. No. 

1. 

2. 

3. 

4. 

VI. 

5. 

(1) 
1. 

2 

3 

4 

5. 

6. 

7. 

9. 

S.No. Tasks/Activity (2) 

10. 

DETAILS OF BUILDING APPROVALS 
(IF already filed along with Registration Application, then there is no need of further filing) 

Issuing Authority Name of the Approval/ 
N.O.C./Permission/ 
Certificate 

Fire N.0.C. 

Total Number of Sanctioned Total Number of Garages: 
Garages 

NOC for Environment 

Nil 

Water Supply Permission 

NOC from Airport Authority 
Of India 

1. Plan Case No.42/20-21(To be added for each Building/Wing) 

Drawings Approval from Office of Executive Officer, 
Local Authority Nagar Parishad 

Danapur Nizamat 

Excavation (if any) 

Podiums (if any) 
Basements (if any) 

Plinth 

Stilt Floor 

CONSTRUCTION PROGRESS OF THE PROJECT: 

State Fire Office 

Slabs of Super Structure 

Flats/Premises. 

General Manager 
(ATM) ER/AAI 

Internal walls, Internal Plaster, 
Floorings, Doors and Window with in 

Sanitary Fittings within the 

1. Booked/Allotted 

2. Sold 

Flat/Premises, Electrical Fittings 
within the Flat/Premises 
Staircases, Lifts Wells and Lobbies at 
each Floor level, Over head and 
Underground Water Tanks. 

Applied 
Date 

External plumbing and external 
plaster ,elevation ,completion of 
terraces with water proofing of the 
Building/Wing. 

04.02.2021 10.02.2021 

Issuance 
Date 

|02.01.201908.02.2019 

23.09.2019 04.01.2021 

100 % 

(2),100 % 

N/A 

100 % 

Percentage of Actual Work Done 
(As on date of the Certificate) (3) 

85% 

14, 96 % 

47 % 

10 % 

85% 

Nil 

10 % 

Nil 

Enclosed as 
Annexure No. 



11. 

S. 

No. 

(1) 
1 

VII. AMENITIES AND COMMONAREA AND EXTERNAL INFRASTRUCTURE 
DEVELOPMENT WORKS 

2. 

3. 

4 

5 

6 

7. 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFONOC 
�Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZNOC, 
Finishing to entrance lobby/s, plinth 
protection ,paving of are as 
appurtenant to Building/Wing, 
Compound Wall and all other 

16. 

Requirements as me be required to 
complete project as per 
Specifications in Agreenment of Sale. 
Any other activities. 

Common Areas and Facilities 

(2) 
Internal Roads & Foot paths 

Water Supply 

Sewerage (Chamber, 
Line, Septic Tank, STP) 
Storm Water Drains 

Landscaping & Tree Planting 
Street Lighting 

Community Buildings 

Treatment and Disposal of 
Sewage and Sullage Water 
Solid Waste Management & 
Disposal 
Water Conservation/ Rain 
Water Harvesting 
Energy Management 

Fire Protection and 
Fire Safety 
Requirements 
Closed Parking 
Open Parking 

Electrical Meter Room, Sub 
Station, Receiving Station 

Others(Option to Add 
More) 

Proposed(Yes/No) 

(3) 

Yes 

Yes 

Yes 
Yes 

Yes 

Yes 

No 

Yes 

No 

Yes 

No 

Yes 

Yes 

No 

10 % 

Yes 

Percentage of actual 
Work Done(As on 

date of the 

Certificate) 
(4) 

: 

80% 

80% 

70% 

20% 

15% 

0% 

N/A 

50% 

0% 

40% 

0% 

15% 

90% 

No 

50% 

Details 

(5) 
Work is in 
Progress 

Self-Tub well 

Work is in 
Progress 

Temporary 
Structure 



VIII. AEXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

1. 

2. 

3. 

4 

5. 

6. 

7 

8. 

9. 

(A) 

Internal Roads and foot 

(B) 

Sewerage Chambers Septic 

paths 

Water Supply 

Parks ,Land Scaping and 

Sr. No. 

Tank 

Drains 

Disposal of sewage & sullage 

1. 

2. 

Tree Planting 

Water conservation / Rain 

Water Harvesting 

PROJECT 

3. 

Street Lighting 

Energy Management 

water 

Front Elevation 

Rear Elevation 

Side Elevation 

PROPOSED 

YES/NO. 

Photograph of each floor 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

PERCENTAGE OF 
ACTUAL WORK 
DONE (As on date 

IX. GEOTAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK)OF THE 

Of certificate) 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

Details 

Attached 

Attached 

N.A. 

Attached 

N.A. 

N.A. 

Attached 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 

N.A. 



X. 

S. No. 

XI. 

A 

1 

2 

(1) 
1 

2 

3. 

1. 

4. 

2. 

5. 

6 

7 

8 

9. 

FINANCIAL PROGRESS OF THE PROJECT 

10. 

Project Account No. 

Estimated Cost of the Project including land cost at 
The start of the Project 
Estimated Development Cost of the Project at the 
start of the Project. (Excluding Land Cost) 
Any Variation in Development Cost which is declared 
at the start of the Project. 

XII. MISCELLANEOUS 

Amount received during the Quarter 

Actual Cost Incurred during the Quarter 

Net amount at end of the Quarter 

Total expenditure on Project till date 
Cumulative fund collected till the end of Quarter in 
question 
Cumulative expenditure one till the end of Quarter 
In question 

DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

List of Legal Cases (if any) 

project 

Case No. 

Name of Parties 

Particulars 

3. No of Execution Cases against this project 
Case No. 

(2) 

Name of Parties 
4. No of Suo - Moto cases against this project 

Case No. 
Name of Parties 

5. No of Certificate cases /PDR cases against this 

Case No. 

B Sale/Agreement for Sale 
Name of Parties 

During the Quarter 
Sale Deed 

NO 

Agreement for Sale 

No 

No 

No 

No 

No 

No 

No 

Amount (In Rs.) 

(3) 
0065102000042282 

78,10,00,000.00 

60,16,00,000.00 

50,00,00,000.00 

40,00,000.00 

38,81,524.00 

16,36,79,674.00 

16,75,61,198.00 

6,50,67,800.00 

16,75,61,674.00 



3 No. of possessions given to allottees 
XIII, PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 

Project is in line with milestone chart. 

Undertaking: 
I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

Irom. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

PSVS ENTERPRISES LLP 

No 

Signature of PfmER 
Name: Sanjay Kumar Singh 

Date: 10.10.2024 



{ "type": "Form", "isBackSide": false }


{ "type": "Form", "isBackSide": false }


{ "type": "Form", "isBackSide": false }


{ "type": "Form", "isBackSide": false }


{ "type": "Form", "isBackSide": false }


{ "type": "Document", "isBackSide": false }

