ANNEXURE-A

Quarterly Progress Report for quarter ending March of 2022 (Year)

I. PARTICULARS OF PROJECT

Project Registration Number BRERAP03501- | Name of Project/Phase |AMAN
1/138/R-1298/2022 | of Registered Project APARTMENT
Name of Promoter ADAVAYA Project Address MAUZA-
BUILDCON BODHGAYA,
PRIVATE MOHALLA-
LIMITED RAJAPUR,
THANA-
BODHGAYA,

THANA NO-359,
KHATA-767, PLOT
NO-4222, TAUZI
NO-3160, GAYA,
BIHAR

Name of Co-promoter

Competent Authority

Project Registration is valid up to [24-01-2025
Starting date of Project or Phase (25-09-2021
of the Project
Type of Project or Phase of the 1. Residential Residential
Project 2. Commercial
3. Residential-
cum-Commercial
4, Plotted project
Period of validity of map by the 3 Years

I1. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet Total Number of | Total Number of
Number Area sanctioned Apartments -
IAMAN APARTMENT-1 | 1. 1 BHK - apartments
2. 2 BHK, - 160 30760.03 60 1. Booked/
3. 3 BHK - Allotted -
4. Shop - 0 Not
5.Bungalow - Booked
6. Plot etc. - 2. Sold _

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Total Number of Sanctioned
Garages

Total Number of Garages:

1. Booked/Allotted

AMAN APARTMENT-1

40

2. Sold

IV. Construction Progress of the Project

1. Building / Wing / Layout Number

(To beaded for each Building / Wing)




Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
1. Excavation (if any)

2. Basements (if any)
3. Podiums (if any)
4. Plinth 100
5. Stilt Floor 50
6. Slabs of Super Structure 10
7. Internal walls, Internal Plaster, Upcoming Work in Progress
Floorings, Doors and Windows within
Flats /Premises.
8. Sanitary Fittings within the Upcoming Work in Progress
Flat/Premises, Electrical Fittings
within the Flat/Premises
o. Staircases, Lifts Wells and Lobbies at  {Upcoming Work in Progress
each Floor level, Overhead and
Underground Water Tanks.
10. External plumbing and external Upcoming Work in Progress
plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.
11. Installation of Lifts, water pumps, Upcoming Work in Progress

Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,

Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as my be required to
complete project as per
specifications in Agreement of Sale.

Any other activities.

V. Amenities and Common Area and External Infrastructure Development Works)
Percentage of actual
Common Areas and Facilities Work Done (As on Detail
S. No. Proposed (Yes/No) date of the etaus
Certificate)
(1) (2) 4) (5)




1. Internal Roads & Footpaths |Yes Upcoming Work in
Progress
2. Water Supply Yes Upcoming Work in
Progress
3. Sewerage (Chamber, Yes Upcoming Work in
Line, Septic Tank, STP) Progress
4. Storm Water Drains Yes Upcoming Work in
Progress
5. Landscaping & Tree Planting
6. Street Lighting
7. Community Buildings
8. Treatment and Disposal of
Sewage and Sullage Water
O. Solid Waste Management & [Yes Upcoming Work in
Disposal Progress
10. Water Conservation / Rain
Water Harvesting
11. Energy Management
12. Fire Protection and Fire Yes Upcoming Work in
Safety Requirements Progress
13. Closed Parking Yes Upcoming Work in
Progress
14. Open Parking Yes Upcoming Work in
Progress
15. Electrical Meter Room, Sub- ([Yes Upcoming Work in
Station, Receiving Station Progress
16. Others (Option to Add
More)
VI. PHOTOGRAPH OF THE BLOCKS (EACH BLOCK) OF THE BUILDING
S. No. Particulars
1. Front Elevation.
2. Rear Elevation
3. Side Elevation

VII. Financial Progress of the Project




Land and the projects

S.No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 00090200000524
2. Estimated Cost of the Project including land cost at
the start of the Quarter
3. Amount received during the Quarter 12,17,492.90 (SEED
FUNDING)
4. Actual Cost Incurred during the Quarter 8,35,116.00
5. Net amount at end of the Quarter 3,82,376.90
6. Total expenditure on Project till date 8,35,116.00
7. Details of Mortgage or Charge, if any, created on the

VIII. MISCELLANEOUS

A | List of Legal Cases (if any)

Case No.

1
2. | Name of Parties
B

Sale/Agreement for Sale
during the Quarter

=

Sale Deed

2. | Agreement for Sale

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true tothe
best of my/our knowledge and nothing material has been concealed here from. [ am/we are
executing this undertaking to attest to the truth of all the foregoing and to apprise the
Authority of such facts as mentioned as well as for whatever other legal purposes this

undertaking may serve.

TN OAT. SUIVETA GRIBCH FVT. LTD.
promerk (i

Signature of Promoter

Name:Munesh Kumar
Date :01/07/2022




To

'The RERA Bihar
B.S.B.C.C.I, Shastri Nagar,
Patna-800023.

Subject: - Quarterly Report from 01-04-2022 to 30-06-2022.
Promoter Name - ADAVAYA BUILDCON PRIVATE LIMITED

Project - AMAN APARTMENT

Project Address: MAUZA-BODHGAYA, MOHALLA-RAJAPUR, THANA-BODHGAYA,
THANA NO-359, KHATA-767, PLOT NO-4222, TAUZI NO-3160, GAYA, BIHAR.

Total Area of Land (Sq mt): 1174.14
Project Start Date: 25-09-2021 Project End Date: 24-01-2025
Project Status: Application Approved

PROJECT REGISTRATION NUMBER: - BRERAP03501-1/138/R-1298/2022
PROJECT MEMO NUMBER: - RERA/PRO-REG-138/2021/386.

DISIGNATED ACCOUNT NO- 00090200000524
BANK NAME - BANK OF BARODA, MANPUR BRANCH, GAYA
Quarterly Report from 01-04-2022 to 30-06-2022.

Q1 April to June

1 Quarterly up-to-date status of the project (Physical and Financial).

A

Status of Construction of each
building with photographs

Attached

B

Details of the fund received
through booking or other
means ( equity, loan

etc), money spent, balance
available, the proposed plan
for sourcing the funds etc

Opening Balance — 3,82,376.90/-
Fund Received — 12,50,000.00/- SELF
Money Spend- 5,76,624.10/-

Closing Balance-10,55,752.80/-

2 Quarterly up-to-date the list of the
number and type of apartment or
plots, as the case may be, booked.

NO ANY Booking this
Quarter.

A

list of the number and type of
apartment or plots, booked
(opening balance, booked
during  the quater and
closing balence).

N.A




List of number garages
(covered  only) booked
(opening balance, booked
during the quater and closing
balence).

Not Booked

3 Quarterly up-to-date the list of
approvals which are pending
subsequent to commencement
certificate

N/A

A

Approvals receiving during the
quater

NO

Approvals applied and
expected date of receipt

Approvals to be applied and
date planned for application

B
C
D

Modification, amendment or
revisions, if any issued by the
competent authority  with
regards to any sanctiond
plans, layout plans,
specifications, license,
permit or approval for the
project

N/A

Physical work (internal &
External)

First Floor Structure

This certificate is being issued on specific request of M/s MUNESH KUMAR (Name of the
Developer) for RERA compliance. The certification is based on the information and records
produced before me and is true to the best of my knowledge and belief.

Tl (AT SOIVETA BRRGCIR Y. LT
M%‘;{J/{ /"‘Vm"’l""/

Signature







