FORM-7 [REGULATION-9]

Quarterly progress report for quarter ending - June of 2024 (year)

I. PARTICULARS OF PROMOTERS

Promoter’s Registration
Number/CIN No/Partnership deed
no/LLP Details/Any other
registration with MSME Or Govt.
Bodies

U45309BR2019PTC042327

Name of Firm

ADAVAYA
BUILDCON
PRIVATE
LIMITED

Firm Address :

H/O SHIV SHARAN PRASAD, NAMANPUR, KUMHAR TOLI
MANPUR,GAYA GAYA Gaya BR 823003 IN

Total Experience of promoter in 4 Years
Real Estate sector
Total Experience in Real Estate 4 Years

after Implementation of RERA

No of Project done Before % Pciesidenti'flll NIL
. . ommercia
Implementation of RERA 3 Residontinl- cum
Commercial
4. Plotted project
No of Project done After 1. Residential One

Implementation of RERA

2. Commercial

3. Residential- cum
Commercial

4. Plotted project

II. PARTICULARS OF PROJECT

Project Registration Number BRERAP03501- Name of Project/Phase = |JAMAN
1/138/R-1298/2022 | of Registered Project APARTMENT
Name of Promoter ADAVAYA Project Address MAUZA-
BUILDCON BODHGAYA,
PRIVATE LIMITED MOHALLA-
RAJAPUR, THANA-
BODHGAYA,

THANA NO-359,
KHATA-767, PLOT
NO-4222, TAUZI
NO-3160, GAYA,
BIHAR

Name of Co-promoter

Project Registration is valid up to

24-01-2025

Starting date of Project or Phase
of the Project

25-09-2021

Type of Project or Phase of the 1. Residential | Residential
. 2. Commercia
PI‘O]eCt 3. Residential-
cum-Commercial
4, Plotted project
Period of validity of map by the 3 Years

Competent Authority




III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS
Building Apartment Type Carpet| Total Number | Total Number of Total Number of
/Block Area of Apartments in Apartments in
Number sanctioned Promoter’s share - |Landowner’s share -
1. 1 BHK apartments
AMAN 2. 2BHK,- |60 30760.03 60 1. Booked 3. Booked/
APARTME| 3. 3 BHK / Allotted -6 Allotted
NT-1 4. Shop
5. Bungalow 2. Sold- 0-
6. Plot etc. Sold -
Percentag Percentage
e of of booking
booking - 0%
25%

IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Garages

Total Number of Sanctioned

AMAN APARTMENT-1

40

Total Number of Garages:

1. Booked/Allotted
2. Sold

v. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. No. | Name of the Approval / Issuing Authority | Applied | Issuance Enclosed as
N.O.C./ Permission / Date Date Annexure No.
Certificate

1. NOC for Environment

2. Fire N.O.C.

3. Water Supply Permission

4. NOC from Airport Authority
of India

5. Other Approval(s), if any,
required for the Project.




VI. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No.

(To beaded for each Building / Wing)

Percentage of Expected
S. No. Tasks/Activity (2) Actual Work Completion
(1) Done date in
(As on date of (dd/mm/yyy)
the Certificate) Format
(3)
1. Excavation (if any)
2. Basements (if any)
3. Podiums (if any)
4. Plinth 100
5. Stilt Floor 100
6. Slabs of Super Structure 100
7. Internal walls, Internal Plaster, 100
Floorings, Doors and Windows
within Flats /Premises.
8. Sanitary Fittings within the 100
Flat/Premises, Electrical Fittings
within the Flat/Premises
9. Staircases, Lifts Wells and 100
Lobbies at each Floor level,
Overhead and Underground
Water Tanks.
10. External plumbing and external {100
plaster, elevation, completion of
terraces with waterproofing of
the
Building/Wing.
11. Installation of Lifts, water Upcoming Work in Progress 25-10-2024

pumps, Fire Fighting Fittings
and Equipment as per CFO
NOC, Electrical fittings,
Mechanical

Equipment, compliance to
conditions of environment/CRZ
NOC,

Finishing to entrance lobby/s,
plinth protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other




requirements as me be Upcoming Work in Progress 25-10-2024
required to complete project
as per Specifications in
Agreement of Sale.

Any other activities.

VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE

DEVELOPMENT WORKS
Percentage
Common Areas and Facilities of actual E ted
S. Proposed (Yes/No) Work Done xpecte
Completion
No. (As on date .
of the date in
Certificate) (ddlémm/ yyy)
ormat
(1) (2) (3) (4) (5)
1. | Internal Roads & Footpaths Yes Upcoming Work [25-10-2024
in Progress
2. | Water Supply Yes 100
3. | Sewerage (Chamber, Yes 100
Line, Septic Tank, STP)
4. Storm Water Drains Yes Upcoming Work [25-10-2024
in Progress
5. | Landscaping & Tree Planting
6. | Street Lighting
7. | Community Buildings
8. | Treatment and Disposal of
Sewage and Sullage Water
9. | Solid Waste Management & Yes Upcoming Work [25-10-2024
10. | Water Conservation / Rain
Water Harvesting
11. | Energy Management




12. | Fire Protection and Fire Yes Up_coming Work [25-10-2024
Safety Requirements in Progress
13. | Closed Parking Yes Upcoming Work [25-10-2024
in Progress
14. | Open Parking Yes Upcoming Work [25-10-2024
in Progress
15. | Electrical Meter Room, Sub- Yes Up_coming Work [25-10-2024
Station, Receiving Station in Progress
16. | Others (Option to Add
More)

VIII. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF

PLOTTED DEVELOPMENT

PERCENT
PROPOSED AGE OF Expected
YES/NO. ACTUAL COern otion
WORK dateri)n
DONE (As
on date (dd/mm/yy)
Format
of
certificate)
1 Internal Roads and foot
: paths
2. Water Supply
3 Sewerage Chambers Septic
’ Tank
4 Drains
5 Parks, Land Scaping and
: Tree Planting
6. Street Lighting
7 Disposal of sewage & sullage
) water
8 Water conservation/Rain
' Water Harvesting
O. Energy Management




IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT
(A) | Sr. No.
1. Front Elevation Attached
2. Rear Elevation Attached
3. Side Elevation Attached
(B) Photograph of each floor Attached
X. FINANCIAL PROGRESS OF THE PROJECT
S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 00090200000524
2. Estimated Cost of the Project including land cost at 20000000/- Estimated
the start of the Project
3. Estimated Development Cost of the Project at the 15000000/- Estimated
start of the Project.(Excluding Land Cost)
4. Any Variation in Development Cost which is declared | 10000000/- Estimated
at the start of the Project.
5. Amount received during the Quarter 9,75,000.00/-
6. Actual Cost Incurred during the Quarter 17,76,400.59/-
7. Net amount at end of the Quarter 27,27,155.63/-
8. Total expenditure on Project till date /At annual report
9. Cumulative fund collected till the end of Quarter in In annual report
question
10. Cumulative expenditure done till the end of Quarter In annual report
in question
XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED




XII. MISCELLANEOUS

A | List of Legal Cases (if any) - On Project / Promoter

1. | Case No.

2. | Name of Parties

3. |No of Execution Cases against this project
Case No.
Name of Parties

4. |No of Suo - Moto cases against this project
Case No.
Name of Parties

5. |No of Certificate cases /PDR cases against this
project

Case No.

Name of Parties

B | Sale/Agreement for Sale
during the Quarter

1. | Sale Deed

2. | Agreement for Sale

3. | No. of possessions given to allottees

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the projectin progress is as per time schedule or lagging behind?

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are
true to the best of my knowledge and nothing material has been concealed here
from. I am/we are executing this undertaking to attest to the truth of all the
foregoing and to apprise the Authority of such facts as mentioned as well as for

whatever other legal purposes this undertaking may serve.

TN £ SCIVEYA EIRLBCH PVT. LT
Mc/na/< /ufm"’l""/

Signature of Promoter




Name:

Date:



