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Quarterly Report From 01.10-2021 to 31-12-2021
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Quarterly up- to- date satus ofthe project ( physical and
financial)

Status of the proiect
SAI PMKASH ENCLAVE. NEAR BHOGIPUR, MITHANCHAK, PS - GOPALPUR,
PATNAel

I Status of Construction of building with photograph Construction started as on 1,1/1,1,/2020
B Status of Construction of each floor with

photograph FIRST I.'LOOR SHUTTERING AND STEI]L BAR BINDINC COMPLE]TED
C

Status of Construction of internal infrastnlcture
and common areea with photographseach floor
with ohotopraoh Nill

D Details of the fund received through booking or
other means ( equity, loan etr:) money spent,
balance available ther proposed plan for sourcing
the funds etc.

AJ Amount received from booking of Flats Rs. 0.00/-
BJ Money spent on above mentioned construction works is Rs. 1468500.00/-
C) Other administrative expenses is Rs, 296231.00/-
D) Balance available is Rs. 76905.60/-
E) Proposed plan for sourcing the under by raising capital through Equity and
from booking flats

2

Quar
plots

:erly up to date the list of no &r type of apartment or
as the case may be booked

A

List of no & type of apartmen ts or plots , booked I
opening balance, booked during the quarter and
closning and closing balance):

Opening Booking = Q

Booking during the quarter = 0
Closing Booking = 0

tl

List of no of cover parking booked ( opeing
balance, booked during the quarter and closing
ba la n cel:

Opening Booking = Q

Booking during the quarter = 0

Closing Booking =Q

3

Quarterly up to date the list oi approval taken and
ther approvals which are pending subsquent to
commencement cerificate NA

Statu of Approvals-
A Approvals received during tht:r quarter
B Approvals applied and acceDted date of receiot

C

Approvals to be applied and that planned for a

application

D

Modification , amendment or revisions, if any
issued by the competent auth,ority with regard to
any sanctioned plan, Iicense, permit or approval
for the proiects



Additional disclosure by prornoters of ongonig projects_
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