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Quarterly progress report for quarter ending March/June/sept/December of O C T -

2 0 2 4  t o  D E C - 2 4 (year) 
 

I. PARTICULARS OF PROJECT 

Project Registration Number BRERAP00108-

005/106/R-

1600/2023 

Name of Project/Phase 
of Registered Project 

APARNA RAM 

BABU COMPLEX 

Name of Promoter Aparna Architect 

Pvt. Ltd  
Project Address Danapur, Patna- 

Khesra/ Plot no-172 

&177, khata no-04, 

Thana no-21, Mauza 

– Jalalpur. 

Name of Co-promoter    

Project Registration is valid up to 01-08-2025   

Starting date of Project or Phase 
of the Project 

20-08-2023   

Type of Project or Phase of the 
Project 

1. Residential 
2. Commercial 
3. Residential- 
cum-Commercial 
4, Plotted project 

Residential  

Period of validity of map by the 
Competent Authority 

   

 
 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

 B+G+4 

Total Number of 
Apartments /Flat–29   

 
1. Previous 
Booked/ 
Allotted- 0  

  2. Current Booked/       
Allotted-0 
  3. Total Booked/           
Allotted- 0 

  

B+G+4 1. 1 BHK - 
2. 2 BHK, - 
3. 3 BHK - 
4. Shop - 
5. Bungalow -  
6. Plot etc. - 

 

 

3 BHK 

 

 

709978 
SQFT 

 
 
 

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

29 

 

00 

B+G+4 / BLOCK -01  COVERED PARKING 29  

 

00 

 
 

IV. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment NA    

2. Fire N.O.C.  YES 25-10-2021 24-12-2021  



3. Water Supply Permission  NA    

4. NOC from Airport Authority 
of India 

 NA    

5. Other Approval(s), if any, 
Required for the Project. 

NA    

 

V. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No. P/ Aparna Ram Babu Complex-PRN-B+G+4 (To beaded for each Building / Wing) 

S.NO. 
(1) 

Tasks / Activity (2) 

Percentage of Actual Work Done (As on date of 
Certificate) (3) 

BLOCK  

1 Excavation (if any) 100% 

2 Basements (if any) 100% 

3 Podiums (if any) NA 

4 Plinth 100% 

5 Stilt Floor 100% 

6 Slabs of Super Structure 100% 

7 
Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats /Premises. 

97% 

8 
Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

30% 

9 

Staircases, Lifts Wells and 
Lobbies at each Floor level, 
Overhead and Underground 
Water Tanks. 

96% 

10 

External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of 
the Building/Wing. 

30% 

11 

Installation of Lifts, water 
pumps, Fire Fighting Fittings and 
Equipment as per CFO NOC, 
Electrical fittings, Mechanical 
Equipment, compliance to 
conditions of environment/CRZ 
NOC, finishing to entrance 
lobby/s, plinth protection, 
paving of areas appurtenant to 
Building/Wing, Compound Wall 
and all other requirements as me 
be required to complete project 
as per Specifications in 
Agreement of Sale. 

45% 

Any other activities.   

 
 

VI. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 
DEVELOPMENT WORKS 

 

S. 
No. 

 
Common Areas and Facilities 

 

Proposed (Yes/No) 

Percentage of actual 
Work Done (As on 

date of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 



1. Internal Roads & Footpaths YES 0%  

2. Water Supply YES 0%  

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

YES 
0% 

 

4. Storm Water Drains YES 
0% 

 

5. Landscaping & Tree Planting YES 
0% 

 

6. Street Lighting YES 
0% 

 

7. Community Buildings NO 
0% 

 

8. Treatment and Disposal of 
Sewage and Sullage Water 

YES 
0% 

 

9. Solid Waste Management & 
Disposal 

YES 
0% 

 

10. Water Conservation / Rain 
Water Harvesting 

YES 
0% 

 

11. Energy Management YES 
0% 

 

12. Fire Protection and Fire 
Safety Requirements 

YES 
0% 

 

13. Closed Parking YES 
NA 

 

14. Open Parking YES 
NA 

 

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

YES 
0% 

 

16. Others (Option to Add 
More) 

NA 
NA 

 

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT (NOT APLICABLE) 

  
PROPOSED 

YES/NO. 

PERCENTAGE OF 
ACTUALWORK 

DONE (As on date 
of certificate) 

 
Details 

1. 
Internal Roads and foot 

paths 

 0 

 

 

2. Water Supply 
 0  

3. 
Sewerage Chambers Septic 

Tank 

 0  



4 Drains 
 0  

 

5. 
Parks, Land Scaping and 

Tree Planting 

 0  

 
6. 

 
Street Lighting 

 0  

7. 
Disposal of sewage & sullage 

water 

 0 

 

 

8. 
Water conservation/Rain 

Water Harvesting 

 0 

 

 

9. 
 

Energy Management 

 0  

 

VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation Attached 

 2. Rear Elevation Attached 

 3. Side Elevation Attached 

(B)  Photograph of each floor Attached 

 

VIII. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No.  23970210001769 

2. Estimated Cost of the Project including land cost at 
the start of the Project 

4.84 LAKHS 

3. Amount received during the Quarter 0.00/- 

4. Actual Cost Incurred during the Quarter 2,57,522/- 

5. Net amount at end of the Quarter 1,413.35/- 

6. Total expenditure on Project till date 35,17,826/- 

7. Cumulative fund collected till the end of Quarter in 
question 

0.00/- 

8. Cumulative expenditure done till the end of Quarter 
in question 

35,17,826/- 

 
IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

 

 

 



 
 

X. MISCELLANEOUS 

A List of Legal Cases (if any) 

1. Case No. NA 

2. Name of Parties NA 

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed 00 

2. Agreement for Sale 00 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 

 

Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are true to the 

best of my knowledge and nothing material has been concealed here from. I am/we are 

executing this undertaking to attest to the truth of all the foregoing and to apprise the 

Authority of such facts as mentioned as well as for whatever other legal purposes this 

undertaking may serve.  

 
For Aparna Architect Pvt. Ltd. 
 
 
 
 
 Kamlesh Kumar Singh 
 DIN-02174238 
 Managing Director 
 Date: 15-01-2025 

 
 

 


