FORM-7
[REGULATION-9]

Quarterly Progress Report for quarter ending March of 2023 (Year)

I. PARTICULARS OF PROJECT

Project Registration Number BRERAP71127- | Name of Project/Phase |ASHIYANA CITY
1/767/R-611/2019 | of Registered Project
Name of Promoter GREATER PATNA | Project Address Mauza - Gayaspur,
HOME 'Thana-Maner, Thana
DEVELOPERS No-23, SubRegistry-
Danapur, Registry-
PRIVATE ;
LIMITED Patna, Dist- Patna.
Name of Co-promoter N/A
Project Registration is valid up to [31-12-2023
Starting date of Project or Phase 27-03-2017
of the Project
Type of Project or Phase of the 1. Residential
Project 2. Commercial
3. Residential-
cum-Commercial .
Plotted project

4, Plotted project

Period of validity of map by the
Competent Authority

5 Years

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Apartment Type Carpet Total Number of
Number Area sanctioned

1. 1 BHK - apartments

2. 2 BHK, -

3. 3 BHK -

4. Shop -

5.Bungalow

6. Plot etc.

Plot

Total Number of
Apartments -

1. Booked/
Allotted -

2. Sold -

III. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number
Garages

Total Number of Sanctioned

2. Sold

Total Number of Garages:

1. Booked/Allotted




IV. DETAILS OF BUILDING APPROVALS
(If already filed along with Registration Application, then there is no need of
Further filing)

S.NO. | Name of the Approval / Issuing Applied Issuance Enclosed as
N.O.C. / Permission / Authority Date Date Annexure
Certificate No.

1. NOC for Environment

2. Fire N.O.C

3. Water Supply
Permission

4. NOC from Airport
Authority of India

5. Other Approval (S), if
any, required for the Project

V. Construction Progress of the Project

1. Building / Wing / Layout Number

(To beaded for each Building / Wing)

Percentage of Actual Work Done

S. No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
1. Excavation (if any)

2. Basements (if any)

3. Podiums (if any)

4. Plinth

5. Stilt Floor

6. Slabs of Super Structure

7. Internal walls, Internal Plaster,
Floorings, Doors and Windows within
Flats /Premises.

8. Sanitary Fittings within the
Flat/Premises, Electrical Fittings
within the Flat/Premises

9. Staircases, Lifts Wells and Lobbies at
each Floor level, Overhead and
Underground Water Tanks.

10. External plumbing and external

plaster, elevation, completion of
terraces with waterproofing of the
Building/Wing.




11.

Installation of Lifts, water pumps,
Fire Fighting Fittings and
Equipment as per CFO NOC,
Electrical fittings, Mechanical
Equipment, compliance to conditions
of environment/CRZ NOC,
Finishing to entrance lobby/s, plinth
protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other
requirements as my be required to
complete project as per
specifications in Agreement of Sale.

Any other activities.

VI. Amenities and Common Area and External Infrastructure Development Works)
Percentage of actual
Common Areas and Facilities Work Done (As on Detail
S. No. Proposed (Yes/No) date of the etatls
Certificate)
(1) (2) (3) (4) (5)
1. Internal Roads & Footpaths Yes Work in Progress
2. Water Supply Yes Work in Progress
3. Sewerage (Chamber, No N/A
Line, Septic Tank, STP)
4. Storm Water Drains Yes Work in Progress
5. Landscaping & Tree Planting Yes Work in Progress
6. Street Lighting Yes Work in Progress
7. Community Buildings No N/A
8. Treatment and Disposal of Yes Work in Progress
Sewage and Sullage Water
o. Solid Waste Management & No N/A
Disposal
10. Water Conservation / Rain No N/A
Water Harvesting
11. Energy Management No N/A




12. Fire Protection and Fire No N/A
Safety Requirements

13. Closed Parking No N/A

14. Open Parking No N/A

15. Electrical Meter Room, Sub- No N/A
Station, Receiving Station

16. Others (Option to Add No N/A
More)

VI. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT

Percentage of actual
Proposed Work Done (As on Detail
date of the etails
(Yes/No) Certificate)
1. Internal Roads & Footpaths Yes Work in Progress
2. Water Supply Yes Work in Progress
Sewerage Chambers No N/A
Septic Tank
4. Drains Yes Work in Progress
5. Parks, Landscaping and Tree Yes Work in Progress
Planning
6. Street Lighting Yes Work in Progress
7. Disposal of sewage & No N/A
Sullage Water
8. Water conservation/ Rain Yes Work in Progress
Water Harvesting
o. Energy Management No N/A
VII. GEO TAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE
PROJECT
(A) Sr. No.
1. Front Elevation. Not Applicable for
Plotting Project
2. Rear Elevation Not Applicable for
Plotting Project
3. Side Elevation Not Applicable for
Plotting Project




(B) Photograph of each floor
VIII. Financial Progress of the Project
S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 917020024535279
2. Estimated Cost of the Project including land cost at 11100000/-
the start of the Project
3. Amount received during the Quarter NIL
4., Actual Cost Incurred during the Quarter NIL
5. Net amount at end of the Quarter 51,016.65/-
6. Total expenditure on Project till date 30,64,610.32/-
7. Cumulative fund Collected till the end of Quarter in question At annual report
8. Cumulative expenditure done till the end of Quarter in question At annual report

IX. Details of Mortgage or Charge if any created

MISCELLANEOUS

List of Legal Cases (if any)

Name of Parties

X.

A

1. Case No.
2

B

Sale/Agreement for Sale
during the Quarter

1. Sale Deed

2. Agreement for Sale

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the projectin progress is as per time schedule or lagging behind?




Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are true to the
best of my/our knowledge and nothing material has been concealed here from. [ am/we are
executing this undertaking to attest to the truth of all the foregoing and to apprise the
Authority of such facts as mentioned as well as for whatever other legal purposes this

undertaking may serve.

Graater Patna Home Developers P, L,

Director

Signature of Promoter

Name:

Date:



