FORM-7 [REGULATION-9]

Quarterly progress report for quarter ending - December of 2023 (year)

I. PARTICULARS OF PROMOTERS

Promoter’s Registration U45203BR2016PTC033176 | Name of Firm GREATER PATNA
Number/CIN No/Partnership deed HOME
no/LLP Details/Any other DEVELOPERS
registration with MSME Or Govt. PRIVATE
Bodies LIMITED
Firm Address : Bander Bagicha, Fraser Road, Patna-800001
Total Experience of promoter in 4 Years
Real Estate sector
Total Experience in Real Estate 4 Years
after Implementation of RERA
No of Project done Before L. Residential NIL
Implementation of RERA 2. Commercial Plotted project
3. Residential- cum
Commercial
4. Plotted project
No of Project done After L Residential One
Implementation of RERA 2. Commercial Plotted project
3. Residential- cum
Commercial
4. Plotted project
II. PARTICULARS OF PROJECT
Project Registration Number BRERAP71127- Name of Project/Phase  |JASHIYANA CITY
1/767/R-611/2019 | of Registered Project
Name of Promoter GREATER Project Address Mauza - Gayaspur,
PATNA HOME Thana-Maner, Thana
DEVELOPERS No0-23, SubRegistry-
PRIVATE Danapur, Registry-
LIMITED Patna, Dist- Patna

Name of Co-promoter

Project Registration is valid up to (31-12-2023

Starting date of Project or Phase = [27-03-2017
of the Project

Type of Project or Phase of the 1. Residential Plotted project
2. Commercial

Project 3. Residential-
cum-Commercial
4, Plotted project
Period of validity of map by the 5 Years

Competent Authority




III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS
Building Apartment Type Carpet| Total Number | Total Number of Total Number of
/Block Area of Apartments in Apartments in
Number sanctioned Promoter’s share - |[Landowner’s share -
ASHIYAN | 1. 1 BHK apartments
ACITY 2. 2 BHK, - 1. Booked 3. Booked/
3.3 BHK / Allotted - Allotted
4. Shop
5. Bungalow 2. Sold- 0-
6. Plot etc. Plot Sold -
Percentag Percentage
e of of booking
booking - 0%
75%

IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES

Building / Block Number

Garages

Total Number of Sanctioned

ASHIYANA CITY

Total Number of Garages:

1. Booked/Allotted
2. Sold

v. DETAILS OF BUILDING APPROVALS

(If already filed along with Registration Application, then there is no need of further filing)

S. No. | Name of the Approval / Issuing Authority | Applied | Issuance Enclosed as
N.O.C./ Permission / Date Date Annexure No.
Certificate

1. NOC for Environment

2. Fire N.O.C.

3. Water Supply Permission

4. NOC from Airport Authority
of India

5. Other Approval(s), if any,

required for the Project.




VI. CONSTRUCTION PROGRESS OF THE PROJECT

1. Plan Case No.

(To beaded for each Building / Wing)

Percentage of Expected
S. No. Tasks/Activity (2) Actual Work Completion
(1) Done date in
(As on date of (dd/mm/yyy)
the Certificate) Format
(3)
1. Excavation (if any)
2. Basements (if any)
3. Podiums (if any)
4. Plinth
5. Stilt Floor
6. Slabs of Super Structure
7. Internal walls, Internal Plaster,
Floorings, Doors and Windows
within Flats /Premises.
8. Sanitary Fittings within the
Flat/Premises, Electrical Fittings
within the Flat/Premises
9. Staircases, Lifts Wells and
Lobbies at each Floor level,
Overhead and Underground
Water Tanks.
10. External plumbing and external
plaster, elevation, completion of
terraces with waterproofing of
the
Building/Wing.
11. Installation of Lifts, water

pumps, Fire Fighting Fittings
and Equipment as per CFO
NOC, Electrical fittings,
Mechanical

Equipment, compliance to
conditions of environment/CRZ
NOC,

Finishing to entrance lobby/s,
plinth protection, paving of areas
appurtenant to Building/Wing,
Compound Wall and all other




requirements as me be
required to complete project
as per Specifications in
Agreement of Sale.

Any other activities.

VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE

DEVELOPMENT WORKS
Percentage
Common Areas and Facilities of actual E ted
S. Proposed Work Done C xpelc te.
No. (Yes/No) (As on date ompietion
of the date in
Certificate) (ddémm/ yyy)
ormat
(1) (2) (3) (4) ()
1. | Internal Roads & Footpaths Yes Work in Progress
2. | Water Supply Yes Work in Progress
3. | Sewerage (Chamber, No N/A
Line, Septic Tank, STP)
4. Storm Water Drains Yes Work in Progress
5. | Landscaping & Tree Planting Yes Work in Progress
6. | Street Lighting Yes Work in Progress
7. | Community Buildings No N/A
8. | Treatment and Disposal of Yes Work in Progress
Sewage and Sullage Water
9. | Solid Waste Management & No N/A
Disposal
10. | Water Conservation / Rain No N/A
Water Harvesting
11. | Energy Management No N/A




12. | Fire Protection and Fire No N/A
Safety Requirements
13. | Closed Parking No N/A
14. | Open Parking No N/A
15. | Electrical Meter Room, Sub- No N/A
Station, Receiving Station
16. | Others (Option to Add No N/A
More)
VIII. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT
PERCENT
PROPOSED AGE OF Expected
YES/NO. ACTUAL cOl:n otion
WORK dateri)n
DONE (As
on date (dd/mm/yy)
Format
of
certificate)
Yes Work in Progress
1 Internal Roads and foot
: paths
Yes Work in Progress
2. Water Supply
No N/A
3 Sewerage Chambers Septic
’ Tank
Yes Work in Progress
4 Drains
Yes Work in Progress
5 Parks, Land Scaping and
’ Tree Planting
Yes Work in Progress
6. Street Lighting
No N/A
7 Disposal of sewage & sullage
’ water
3 Water conservation/Rain Yes Work in Progress
' Water Harvesting
No N/A
O. Energy Management




IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE
PROJECT
(A) | Sr. No.
1. Front Elevation Not Applicable for
Plotting Project
2. Rear Elevation Not Applicable for
Plotting Project
3. Side Elevation Not Applicable for
Plotting Project
(B) Photograph of each floor Not Applicable for
Plotting Project
X. FINANCIAL PROGRESS OF THE PROJECT
S. No. Particulars Amount (In Rs.)
(1) (2) (3)
1. Project Account No. 917020024535279
2. Estimated Cost of the Project including land cost at 11100000/-
the start of the Project
3. Estimated Development Cost of the Project at the — |----------———---
start of the Project.(Excluding Land Cost)
4., Any Variation in Development Cost which is declared [-------------------
at the start of the Project.
5. Amount received during the Quarter NIL
6. Actual Cost Incurred during the Quarter NIL
7. Net amount at end of the Quarter 51,016.65/-
8. Total expenditure on Project till date 30,64,610.32/-
O, Cumulative fund collected till the end of Quarter in At annual report
question
10. Cumulative expenditure done till the end of Quarter At annual report
in question

XI.

DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED




XII. MISCELLANEOUS

A | List of Legal Cases (if any) - On Project / Promoter

1. | Case No.

2. | Name of Parties

3. |No of Execution Cases against this project
Case No.
Name of Parties

4. |No of Suo - Moto cases against this project
Case No.
Name of Parties

5. |No of Certificate cases /PDR cases against this
project

Case No.

Name of Parties

B | Sale/Agreement for Sale
during the Quarter

1. | Sale Deed

2. | Agreement for Sale

3. | No. of possessions given to allottees

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART

Weather the projectin progress is as per time schedule or lagging behind?

Undertaking:

I/we solemnly affirm, declare and undertake that all the details stated above are
true to the best of my knowledge and nothing material has been concealed here
from. I am/we are executing this undertaking to attest to the truth of all the
foregoing and to apprise the Authority of such facts as mentioned as well as for

whatever other legal purposes this undertaking may serve.

Greater Potna Home Developers P Lid,
AqV4o

Director

Signature of Promoter

Name:




Date:



