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Quarterly progress report for quarter ending September of 2024 

 

I. PARTICULARS OF PROMOTERS 

Promoter’s Registration 
Number/CIN No/Partnership deed 
no/LLP Details/Any other 
registration with MSME Or Govt. 
Bodies 

U45203BR2016PTC033176 Name of Firm GREATER PATNA 

HOME 

DEVELOPERS 

PRIVATE 

LIMITED 

Firm Address : Bander Bagicha, Fraser Road, Patna-800001 

Total Experience of promoter in 
Real Estate sector 

4 Years 

Total Experience in Real Estate 
after Implementation of RERA 

4 Years   

No of Project done Before 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

     NIL 
Plotted project 

 

No of Project done After 
Implementation of RERA 

1. Residential 
2. Commercial 
3. Residential- cum 

Commercial 
4. Plotted project 

      One 
Plotted project 

One -Running 

 

 

II. PARTICULARS OF PROJECT 

Project Registration Number BRERAP71127-

1/767/R-611/2019 
Name of Project/Phase 
of Registered Project 

ASHIYANA CITY 

Name of Promoter GREATER 

PATNA HOME 

DEVELOPERS 

PRIVATE 

LIMITED 

Project Address Mauza - Gayaspur, 

Thana-Maner, 

Thana No-23, 

SubRegistry- 

Danapur, Registry-

Patna, Dist- Patna 

Name of Co-promoter N/A   

Project Registration is valid up to 31-12-2023   

Starting date of Project or Phase 
of the Project 

27-03-2017   

Type of Project or Phase of the 
Project 

1. Residential 
2. Commercial 
3. Residential- 
cum-Commercial 
4, Plotted project 

Plotted project   

Period of validity of map by the 
Competent Authority 

 5 Years  



III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building 
/Block 
Number 

Apartment Type Carpet 
Area 

Total Number 
of 

sanctioned 
apartments 

 

Total Number of 
Apartments in 
Promoter’s share –
100 

 
1. Booked 
/ Allotted -1 

 
2. Sold-0 

Total Number of 
Apartments in 
Landowner’s share – 

 
3. Booked/ 
Allotted -
0 

 
Sold -0 

ASHIYAN

A CITY -1 
1. 1 BHK 
2. 2 BHK, - 
3. 3 BHK 
4. Shop 
5. Bungalow 

- 
6. Plot etc. 

 

 

 

 

 

Plot 

 

 

 

 

Percentage 
of 
booking-
12.50% 

Percentage 
of booking-
0% 

 

 

If the booking percentage exceeds 50% of the total booking then Information about formation of 
Association of allottees. 

Association of allottees Name 

Details of allottees - Name, Address, Email id (if any), contact number. 

These details may not be available to common people 

Name Address contact number Email id (If any ) 

 

IV. DISCLOSURE OF SOLD / BOOKED INVENTORY OF GARAGES 

Building / Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted - 

2. Sold - 

0 

 

ASHIYANA CITY -1 0 0 

 

V. DETAILS OF BUILDING APPROVALS 
(If already filed along with Registration Application, then there is no need of further filing) 

S. No. Name of the Approval / 
N.O.C./ Permission / 
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment     

2. Fire N.O.C.     

3. Water Supply Permission     

4. NOC from Airport Authority 
of India 

    

5. Other Approval(s), if any, 
required for the Project. 

    



VI. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No.  (To beaded for each Building / Wing) 

S. No. 
(1) 

Tasks/Activity (2) 
Percentage of 
Actual Work 

Done 
(As on date of 
the Certificate) 

(3) 

Expected 
Completion 

date in 
(dd/mm/yyy) 

Format 

1. Excavation (if any) N/A  

2. Basements (if any) N/A  

3. Podiums (if any) N/A  

4. Plinth N/A  

5. Stilt Floor N/A  

6. Slabs of Super Structure N/A  

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats /Premises. 

N/A  

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

N/A  

9. Staircases, Lifts Wells and 
Lobbies at each Floor level, 
Overhead and Underground 
Water Tanks. 

N/A  

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of 
the 
Building/Wing. 

N/A  

11. Installation of Lifts, water 
pumps, Fire Fighting Fittings 
and Equipment as per CFO 
NOC, Electrical fittings, 
Mechanical 
Equipment, compliance to 
conditions of environment/CRZ 
NOC, 
Finishing to entrance lobby/s, 
plinth protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 
Requirements as me be 
required to complete project 

N/A 

 

 



 as per Specifications in 
Agreement of Sale. 

 
Any other activities 

  

 
 

 

VII. AMENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 
DEVELOPMENT WORKS 

 
Common Areas and Facilities 

 Percentage of 
actual Work 

Expected 
Completion 

S.  Proposed Done (As on date date in 
No.  (Yes/No) of the Certificate) (dd/mm/yy 

    y) 
    Format 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths Yes Work in Progress 25-12-2025 

2. Water Supply Yes Work in Progress 25-12-2025 

3. Sewerage (Chamber, 
Line, Septic Tank, STP) 

No N/A  

4. Storm Water Drains Yes Work in Progress 25-12-2025 

5. Landscaping & Tree Planting Yes Work in Progress 25-12-2025 

6. Street Lighting Yes Work in Progress 25-12-2025 

7. Community Buildings No N/A  

8. Treatment and Disposal of 
Sewage and Sullage Water 

Yes Work in Progress 25-12-2025 

9. Solid Waste Management & 
Disposal 

No N/A  

10. Water Conservation / Rain 
Water Harvesting 

No N/A  

11. Energy Management No N/A  



12. Fire Protection and Fire 
Safety Requirements 

No N/A  

13. Closed Parking No N/A  

14. Open Parking No N/A  

15. Electrical Meter Room, Sub- 
Station, Receiving Station 

No N/A  

16. Others (Option to Add 
More) 

No N/A  

VIII. A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

 
PROPOSED 

YES/NO. 

PERCENT AGE OF 
ACTUAL WORK 

DONE (As 
on date of 
certificate) 

Expected 
Completion 
date in 
(dd/mm/yy) 
Format 

1. 
Internal Roads and foot 

paths 

Yes Work in Progress 25-12-2025 

2. Water Supply 
Yes Work in Progress 25-12-2025 

3. 
Sewerage Chambers Septic 

Tank 

No N/A  

4 Drains 
Yes Work in Progress 25-12-2025 

5. 
Parks, Land Scaping and 

Tree Planting 

Yes Work in Progress 25-12-2025 

6. 
 

Street Lighting 

Yes Work in Progress 25-12-2025 

7. 
Disposal of sewage & sullage 

water 

No N/A  

8. 
Water conservation/Rain 

Water Harvesting 

Yes Work in Progress 25-12-2025 

9. 
 

Energy Management 

No N/A  



IX. GEO TAGGED AND DATE PHOTOGRAPH OF(EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation Attached 

 2. Rear Elevation Attached 

 3. Side Elevation Attached 

(B)  Photograph of each floor Attached 

 

 

X. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No.     917020024535279 

2. Estimated Cost of the Project including land cost at 
the start of the Project 

        11100000/- 

3. Estimated Development Cost of the Project at the 
start of the Project.(Excluding Land Cost) 

------------------ 

4. Any Variation in Development Cost which is declared 
at the start of the Project . 

------------------- 

5. Amount received during the Quarter 2,00,000.00/- 

6. Actual Cost Incurred during the Quarter NIL 

7. Net amount at end of the Quarter 2,51,016.65/- 

8. Total expenditure on Project till date 30,64,610.32/- 

9. Cumulative fund collected till the end of Quarter in 
question 

     At annual report 

10. Cumulative expenditure done till the end of Quarter 
in question 

     At annual report 

 

 

XI. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED/DETAILS OF LOAN 
TAKEN BY PROMOTERS AGAINST THE PROJECT, if any 

 

 

 

XII. MISCELLANEOUS 

A List of Legal Cases (if any) – On Project / Promoter 

1. Case No. NO 

2. Name of Parties NO 



3. No of Execution Cases against this project 
Case No. 
Name of Parties 

NO 

4. No of Suo - Moto cases against this project 
Case No. 
Name of Parties 

NO 

5. No of Certificate cases /PDR cases against this 
project 
Case No. 
Name of Parties 

NO 

B Sale/Agreement for Sale 
during the Quarter 

1. Sale Deed 0 

2. Agreement for Sale 0 

3. No. of possessions given to allottees 0 

XIII. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

Weather the project in progress is as per time schedule or lagging behind? 

 

 

XIV UNITS ALLOCATION DETAILS 

Total Number 
of sanctioned 
apartments 
1BHK - 
2 BHK, - 
3 BHK 
4 BHK - 
Shop- 
Bungalow - 
Plot etc 

Details of allotment made so far 
with Flat number/ Bungalow - 
Plot etc 
 
NO ANY ONE IN THIS 
QUARTER 

Cancellation of flat allotment, 
If any with Flat number/ 
Bungalow – 
Plot etc 



XV. BROCHURE /Prospectus 

XVI Grievance Redressal Officer 
Name : MOHAMMAD SAJID AHMAD 
Contact No : 
7992428219 
Email id : 
sajidahmad120
00@gmail.com 
Address : 
BANDAR 
BAGICHA 
FRASER ROAD 
PATNA Patna 
BR 800001 IN 

 
 
 

Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

                                                                                                                    
Signature of Promoter 

Name: 

Date: 

mailto:sajidahmad12000@gmail.com
mailto:sajidahmad12000@gmail.com

