BALIRAM ENCLAVE
Developers:- M/S GREENSQUARE REALTECH PVT.LTD,,
Mohalla- Nirala Nagar, Survey Mauza- RamjichakDigha, P.S.- Digha, District Patna, within the
Jurisdiction of Sub and Sadar Registry Office Patna, under Thana No. 1 (One), Tauzi No-5847, Khata

No0.1978, Survey Plot No.1301, 1301/5733 and 1301/5774, Patna
RERA NO. - BRERAP84957-1/784/R-571/2019

Quarterly Report from 01/04/2021 to 30/06/2021

1. Quarterly up-to-date status of project
(Physical and Financial)
Status of the project: - BALIRAM ENCLAVE,

DIGHA, PATNA

A | Status of construction of each building with photographs Internal plaster completed
& External plaster work in
Progress.

B | Status of construction of each Floor with photographs Attached

Status of construction of internal infrastructure and common Attached
areas with photographs

Details of the fund received through booking or other means a) Amount  received from

(equity, loan etc), money spent, balance available, the proposed booking of Flats is Rs.

plan for sourcing the funds etc 16,78,500.00

b) Money spent on materials on
above mentioned
Construction works is Rs.
5,05,809.00

c) Money spent on contractors
on above mentioned
Construction works is Rs.
6,11,980.00

d) Other administrative
Expenses is Rs.
44,62,325.00

e) Balance available is Rs.
11,55,388.00

f) Proposed Plan for Sourcing
the Funds — by Raising
Capital through Equity &
from Booking of Flats.

Quarterly up-to-date list of number and types of
apartments or plots, as the case may be, booked

A | List of number and type of apartments or plots, booked (Opening Op. Booking = 13
balance, booked during the quarter and closing balance): Booked during the quarter =0

Cl. Booking =13




B | List of number of garages (Covered only) booked (Opening OP- Booking =13

balance, booked during the quarter and closing balance): E?Ogggk?ggigglghe quarter =0

3. | Quarterly up-to-date list of approvals taken and the N.A.
approvals which are pending subsequent to commencement
certificate

Status of approvals: -

Approvals received during the quarter -

Approvals applied and expected date of receipt -

Approvals to be applied and date planned for application )

ol O ® >»

Modifications, amendment or revisions, if any, issued by the -
competent authority with regard to any sanctioned plans, layout
plans, specifications, license, permit or approval for the project

This certificate is being issued on specific request of MS/ GREENSQUARE REALTECH PRIVATE LIMITED
for RERA compliance. The certification is based on the information and records produced before me and are

true to the best of my knowledge and belief.

For Gupta Sachdeva & Co
Chartered Accountants
FRN — 006706N
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SHISHIR KUMAR

Partner

MRN - 421815 Place: Patna
Date: 27/07/2021



