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FORM-7REGULATION-9 
 

Quarterly  DEC 3rdqtr.  ( 01-10-2022 to 31-12-2022)                   2022-
2023(year) 

 
 

I. PARTICULARS OF PROJECT 
ProjectRegistrationNumber  

 

BRERAP00358-1/373/R-225/2018 

 

 
 

 

 

 

 

 

 

 

NameofProject/Phase 
OfRegisteredProject 

AKRITI’S THE 

MANGO GROVES 

NameofPromoter AKRITI BUILDCON PVT. LTD. ProjectAddress PLOT NO-

3687(P),3688(P),3689(

P),3690(P),3691(P) 

,KHATA NO-
2100,2086,2094,2085,

THANA NO—01, 

MAUZA-DIGHA 

BUJURG, DIST-

PATNA 

NameofCo-promoter  

------------------------------------------

-- 

 

-------------------------------- 
 

------------------------- 

ProjectRegistrationis 
validupto 

03/07/2023  Valid up to 3-07-23 

general extension for 9 

months vide ltr no 108 

dt 13-12-2021 

StartingdateofProjectorPhas
eoftheProject 

30/05/2018  

----------------------------------- 

 

-------------------------- 

TypeofProjectorPhaseofth
eProject 

1. Residential 
2. Commercial 
3. Residential-cum-
Commercial4,Plottedproject 

RESIDENTIAL  

 
------------------------- 

Periodofvalidityofmapbythe 
CompetentAuthority 

Revalidation applied Vide letter no. 

--- Dt.27-07-2021 

  

------------------------- 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

ApartmentType Carpet 
Area 

TotalNumberofs
anctionedapa
rtments 

88 Nos. 
(89998.72 SFT.) 

TotalNumberofA
partments– 

 
1. Booked/A
llotted - 
01 

2. Cumulative Booked/                        
3.  32 
B 2.Sold ----------- 

 

 
THE MANGO GROVES 

(Block-A & Block-B) 

1. 1BHK - 
2. 2BHK,- 
3. 3BHK - 
4. Shop - 
5. Bungalow- 
6. Plotted. - 

 0 Nos. 

 9 Nos. 
35 Nos. 

 

 45422.09 SFT. 
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III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES 

Building/BlockNumber TotalNumberofSanctionedG
arages 

TotalNumberofGarages: 

1. Booked/Allotted 

2. Cumulative Booked - 

3. Sold - 

 

01 

 

32 

 THE MANGO GROVES    88 ----------------- 

IV. DETAILS OF BUILDING APPROVALS 

V. CONSTRUCTION PROGRESS OF THE PROJECT 

1. PlanCaseNo.(Tobe added foreachBuilding/Wing) 

 

S. 
No.
(1) 

 

Tasks/Activity(2) 
PercentageofActualWorkDone(A
son date  of  the  Certificate)(3) 

1. Excavation(ifany)  

98% 

2. Basements(if any)(Foundation)  

100% 

3. Podiums(ifany) (Basement Roof)  

100% 

4. Plinth   (Ground Floor Roof)  
100% 

5. Stilt Floor  ( 1st Floor Roof)  
100% 

6. Slabs of Super Structure  
100% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats/Premises. 

95% 

8. SanitaryFittingswithintheFlat/P
remises,ElectricalFittingswithint
heFlat/Premises 

A+B Block Sanitary Fitting , POP /Putti , Tiles & 
Electrical Work in progress 90% 

9. Staircases, Lifts Wells and lobbies s 
at each Floor level, Overhead and 
Underground Water Tanks. 

100% 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with waterproofing of the 
Building/Wing. 

95% 
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 Requirements as me be required 
tocompleteprojectasperSpecificatio
nsinAgreement ofSale. 

 
Anyotheractivities.(Extension) 

General validation extended for 9 months Vide letter 
no.596 dt 17-11-2021 & further extension of RERA 

vide letter no. 108 dt 13-12-2021 

 

 
VI. A MENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 

DEVELOPMENT WORKS 

 

S. 
No. 

 
CommonAreasandFacilities 

 

Proposed(Yes/No) 

Percentageofactual
WorkDone(As on 

date  
oftheCertificate) 

 
Details 

(1) (2) (3) (4) (5) 

11. InstallationofLifts,waterpumps,Fi
reFightingFittingsandEquipment
asperCFONOC,Electricalfittings,M
echanical 
Equipment, compliance to conditions 
of environment /CRZNOC, 
Finishingtoentrancelobby/s,plinthpr
otection,pavingofareasappurtenantt
oBuilding/Wing, 
Compound Wall and all other 

 
 

 

20% 

 (IfalreadyfiledalongwithRegistrationApplication,thenthereisnoneedoffurtherfiling) 
S.No. NameoftheApproval/ 

N.O.C./Permission/
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

EnclosedasA
nnexureNo. 

1. NOCforEnvironment NIL    

2. FireN.O.C. FIRE DEPTT. GOVT OF 

BIHAR LETTER 1609 

 09-05-2017  

3. WaterSupplyPermission  N/APPLIED ------------- --------------- ----------------------- 

4. NOCfromAirportAuthority 
OfIndia 

  NIL    

5. OtherApproval(s),ifany, 
RequiredfortheProject. 

 RERA APPROVAL 
225/2018 

  29-10-2018 Valid up to 03-07-
2023 with further 

extension of 9 

months vide ltr. 
No. 108 dt.13-12-

2021 

 

6. PMC APPROVAL VIDE LTR NO.4084 
DT 30-05-2018 

  General Validation 
extension of 9 

months vide ltr no. 

596 dt 17-11-2021 
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1. InternalRoads&Footpaths YES 70%  

2. WaterSupply YES 80%  

3. Sewerage(Chamber,Li
ne,SepticTank,STP) 

YES 90%  

4. StormWaterDrains YES 90%  

5. Land scalping &TreePlanting YES NOT STARTED  

6. StreetLighting YES NOT STARTED  

7. CommunityBuildings NO N/A  

8. Treatment and Disposal of 
Sewage and Silage Water 

YES 90%  

9. Solid Waste Management 
&Disposal 

NO N/A  

10. Water Conservation / Rain 
Water Harvesting 

YES 80%  

11. Energy Management NO N/A  

12. Fire Protection and 
Fire Safety 
Requirements 

YES 50%  

13. Closed Parking NO N/A  



9 | P a g e  
 

14. OpenParking YES 100%  

15. ElectricalMeterRoom,Sub-
Station,ReceivingStation 

YES 70%  

16. Others(OptiontoAddM
ore) 

 
-------------------------------- 

  

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED

YES/NO. 

PERCENTAGEOF
ACTUALWORK 
DONE(Asondate 

Ofcertificate) 

 
Details 

1. 
Internal Roads and 

footpaths 

N/A N/A N/A 

2. Water Supply 
N/A N/A N/A 

3. 
Sewerage Chambers Septic 

Tank 

N/A N/A N/A 

4 Drains 
N/A N/A N/A 

 

5. 
Parks, Land Scalping and 

Tree Planting 

N/A N/A N/A 

 
6. 

 
Street Lighting 

N/A N/A N/A 

7. 
Disposal of sewage & silage 

water 

N/A N/A N/A 

8. 
Water conservation/ Rain 

Water Harvesting 

N/A N/A N/A 

9. 
 

Energy Management 

N/A N/A N/A 

 

VII. GEOTAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation ATTACHED 

 

 2. Rear Elevation ATTACHED 
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 3. SideElevation  

(B)  Photographofeachfloor  

 

VIII. FINANCIAL PROGRESS OF THE PROJECT 

S.No. 

(1) 

Particulars 

(2) 

Amount(InRs.) 

(3) 

1. ProjectAccount No. 30110738267 

2. EstimatedCostoftheProjectincludinglandcostat 
ThestartoftheProject 

192900000/- (Approx.) 

3. AmountreceivedduringtheQuarter 15367348 

4. ActualCostIncurredduringtheQuarter 10892265 

5. NetamountatendoftheQuarter 4551583 
 

6. TotalexpenditureonProjecttilldate 127139139 

7. CumulativefundcollectedtilltheendofQuarterinquestio
n 

146178366 

 

8. Cumulative expenditure onetilltheendofQuarter 
Inquestion 

137639354+ (3755000) Advance 

paid to supply for material supply. 
=141394354 

 

 
IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

N/A 

 
 

X. MISCELLANEOUS 

A ListofLegalCases(ifany)NIL 

  
1. CaseNo. Not Applicable 

2. NameofParties Not Applicable 

B Sale/AgreementforSale 
DuringtheQuarter 

1. SaleDeed 32 

2. AgreementforSale ----------------------------------------------------------------- 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

The work was slow down due to pandemic covid-19 
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Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed 

herefrom.I am/we are executing this undertaking to attest to the truth of all 

theforegoing and to apprise the Authority of such facts as mentioned as well as for 

whatever otherlegalpurposesthisundertakingmayserve. 

 
 
 

Signature of  Promoter 

Name: GOPAL PRASAD 
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