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1FORM-7REGULATION-9] 

Quarterly DEC 3rdqtr.  ( 01-10-2019 to 31-12-2019) 2019-
20(year) 

 
 
 
 

I. PARTICULARS OF PROJECT 
Project Registration Number  

 

BRERAP00358-1/373/R-225/2018 

 
 

 

 

 

 

 

 

 

 

Name of 
Project/Phase 
Of Registered Project 

AKRITI’S THE 

MANGO GROVES 

Name of Promoter AKRITI BUILDCON PVT. LTD. Project Address PLOT NO-

3687(P),3688(P),3689(

P),3690(P),3691(P) 
,KHATA NO-

2100,2086,2094,2085,

THANA NO—01, 

MAUZA-DIGHA 

BUJURG, DIST-

PATNA 

Name of Co-promoter  

------------------------------------------

-- 

 

-------------------------------- 
 

------------------------- 

Project Registration is valid 
up to 

03/07/2023  Further extension for 

9months vide ltr no 

108 dt 13-12-2021 

Starting date of Project or 
Phase of the Project 

30/05/2018  

----------------------------------- 

 

-------------------------- 

Type of Project or Phase of 
the Project 

1. Residential 
2. Commercial 
3. Residential-cum-
Commercial4,Plottedproject 

RESIDENTIAL  
 

------------------------- 

Period of validity of map by the 
Competent Authority 

Revalidation applied Vide letter no. 

-- Dt.27-07-2021 

  

------------------------- 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 

Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

88 Nos. 
(89998.72 SFT.) 

Total Number of 
Apartments– 

 
1. Booked/A
llotted - 
04 

2. Cumulative Booked/                        
3.  19 
B 2.Sold ----------- 

 

 
THE MANGO GROVES 

(Block-A & Block-B) 

1. 1BHK - 
2. 2BHK,- 
3. 3BHK - 
4. Shop - 
5. Bungalow- 
6. Plotted. - 

 0 Nos. 

 9 Nos. 
35 Nos. 

 

 45422.09 SFT. 
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III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES 

Building/Block Number Total Number of Sanctioned 
Garages 

Total Number of Garages: 

1. Booked/Allotted 

2. Cumulative Booked - 

3. Sold - 

 

04 

 

   19 

 THE MANGO GROVES    88 ----------------- 

IV. DETAILS OF BUILDING APPROVALS 

V. CONSTRUCTION PROGRESS OF THE PROJECT 

1. Plan Case No.(To be added for each Building/Wing) 

 

S. 
No.
(1) 

 

Tasks/Activity(2) 
Percentage of Actual Work 

Done(As on date  of  the  
Certificate)(3) 

1. Excavation(if any)  

STARTED  90% 

2. Basements(if any)(Foundation)  

PILING WORK COMPLETED  100% 

3. Podiums(if any) (Basement Roof)  

     BASEMENT ROOF COMPLETRD 100% 

4. Plinth   (Ground Floor Roof)  
GROUND FLOOR ROOF COPLETED 100% 

5. Stilt Floor  ( 1st Floor Roof) NOT STARTED 

6. Slabs of Super Structure NOT STARTED 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats/Premises. 

NOT STARTED 

8. SanitaryFittingswithintheFlat/P
remises,ElectricalFittingswithint
heFlat/Premises 

NOT STARTED 

9. Staircases, Lifts Wells and lobbies sat 
each Floor level, Over head and 
Underground Water Tanks. 

NOT STARTED 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with water proofing of the 
Building/Wing. 

NOT STARTED 
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11. InstallationofLifts,waterpumps,Fi
reFightingFittingsandEquipment
asperCFONOC,Electricalfittings,M
echanical 
Equipment, compliance to conditions 
of environment/CRZNOC, 
Finishingtoentrancelobby/s,plinthpr
otection,pavingofareasappurtenantt
oBuilding/Wing, 
Compound Wall and all other 

 

 
 

N/STARTED 

 (IfalreadyfiledalongwithRegistrationApplication,thenthereisnoneedoffurtherfiling) 
S. No. Name of the Approval/ 

N.O.C./Permission/
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment N/A    

2. Fire N.O.C. FIRE DEPTT. GOVT OF 

BIHAR LETTER 1609 

 09-05-2017  

3. Water Supply Permission  N/APPLIED ------------- --------------- ----------------------- 

4. NOC from Airport Authority 
Of India 

 N/A    

5. Other Approval(s), if any, 
Required for the Project. 

 RERA APPROVAL 
225/2018 

  29-10-2018  
 

6. PMC APPROVAL VIDE LTR NO.4084 
DT 30-05-2018 

   

 Requirements as me be required to 
complete project as per 
Specification sin Agreement of Sale. 

 
Any other activities.(Extension) 

General validation extended for 9 months Vide letter 

no.596 dt 17-11-2021 & further extension of RERA 
vide letter no. 108 dt 13-12-2021 
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VI. A MENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 

DEVELOPMENT WORKS 

 

S. 
No. 

 
Common Areas and Facilities 

 

Proposed(Yes/No) 

Percentage of actual 
Work Done(As on 

date  of the 
Certificate) 

 
De
tail

s 
(1) (2) (3) (4) (5) 

1. Internal Roads &Footpaths YES NOT STARTED  

2. Water Supply YES NOT STARTED  

3. Sewerage(Chamber, 
Line, Septic Tank, STP) 

YES NOT STARTED  

4. Storm Water Drains YES NOT STARTED  

5. Land scalping &Tree Planting YES NOT STARTED  

6. Street Lighting YES NOT STARTED  

7. Community Buildings NO N/A  

8. Treatment and Disposal of 
Sewage and Silage Water 

YES NOT STARTED  

9. Solid Waste Management 
&Disposal 

NO N/A  

10. Water Conservation / Rain 
Water Harvesting 

YES NOT STARTED  

11. Energy Management NO N/A  

12. Fire Protection and 
Fire Safety 
Requirements 

YES NOT STARTED  

13. Closed Parking NO N/A  
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14. Open Parking YES   

15. Electrical Meter Room, Sub-
Station, Receiving Station 

YES   

16. Others(Option to Add 
More) 

 
-------------------------------- 

  

VI    A EXTERNAL AND INTERNAL DEVELOPMENT WORKS INCASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED

YES/NO. 

PERCENTAGEOF
ACTUALWORK 
DONE(As on date 

Of certificate) 

 
Deta
ils 

1. 
Internal Roads and 

footpaths 

N/A N/A N/A 

2. Water Supply 
N/A N/A N/A 

3. 
Sewerage Chambers Septic 

Tank 

N/A N/A N/A 

4 Drains 
N/A N/A N/A 

 

5. 
Parks, Land Scalping and 

Tree Planting 

N/A N/A N/A 

 
6. 

 
Street Lighting 

N/A N/A N/A 

7. 
Disposal of sewage & silage 

water 

N/A N/A N/A 

8. 
Water conservation/ Rain 

Water Harvesting 

N/A N/A N/A 

9. 
 

Energy Management 

N/A N/A N/A 

 

VII. GEOTAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation ATTACHED 

 

 2. Rear Elevation ATTACHED 
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 3. Side Elevation  

(B)  Photograph of each floor  

 
 
 
 
 

VIII. FINANCIALPROGRESSOFTHEPROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In 
Rs.) 

(3) 
1. Project Account No. 30110738267 

2. Estimated Cost of the Project including land cost at 
The start of the Project 

192900000/- (Approx.) 

3. Amount received during the Quarter 14716524 

4. Actual Cost Incurred during the Quarter 5853103 

5. Net amount at end of the Quarter 8863421 

6. Total expenditure on Project till date 36632192 

7. Cumulative fund collected till the end of Quarter in 
question 

32637106 

 

8. Cumulative expenditure one till the end of Quarter 
In question 

39943151 

 

 
IX. DETAILS OF MORTGAGE OR CHARGE IFANY CREATED 

N/A 

 

X. MISCELLANEOUS 

A List  of Legal Cases(if any) NIL 

  
1. Case No. Not Applicable 

2. Name of Parties Not Applicable 

B Sale/Agreement for Sale 
During the Quarter 

1. Sale Deed        19 

2. Agreement for Sale ----------------------------------------------------------------- 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

The work was slow down due to pandemic covid-19 
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Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the fore 

going and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

 
 
 

Signature of  Promoter 

Name: GOPAL PRASAD 
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