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FORM-7REGULATION-9] 

Quarterly  MARCH 4thqtr.  ( 01-01-2021 to 31-03-2021)                   
2020-202

 

1(year) 

 
 
 

I. PARTICULARS OF PROJECT 
Project Registration Number  

 
BRERAP00358-1/373/R-225/2018 
 
 
 
 
 
 
 
 
 
 

Name of 
Project/Phase 
Of Registered Project 

AKRITI’S THE 
MANGO GROVES 

Name of Promoter AKRITI BUILDCON PVT. LTD. Project Address PLOT NO-
3687(P),3688(P),3689(
P),3690(P),3691(P) 
,KHATA NO-
2100,2086,2094,2085,
THANA NO—01, 
MAUZA-DIGHA 
BUJURG, DIST-
PATNA 

Name of Co-promoter  
------------------------------------------
-- 

 
-------------------------------- 

 
------------------------- 

Project Registration is valid 
up to 

03/07/2023  Further extension for 9 
months vide ltr no. 108 
dt 13-12-2021 

Starting date of Projector 
Phase of the Project 

30/05/2018  
----------------------------------- 

 
-------------------------- 

Type of Project or Phase of 
the Project 

1. Residential 
2. Commercial 
3. Residential-cum-
Commercial4,Plottedproject 

RESIDENTIAL  
 
------------------------- 

Period of validity of map by the 
Competent Authority 

Revalidation applied Vide letter no. 
      Dt.27-07-2021 

  
------------------------- 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 
Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

88 Nos. 
(89998.72 SFT.) 

Total Number of 
Apartments– 

 
1. Booked/A
llotted - 
00 

. Cumulative Booked/                        

.  25 
 2.Sold ----------- 

 
 

THE MANGO GROVES 
(Block-A & Block-B) 

1. 1BHK - 
2. 2BHK,- 
3. 3BHK - 
4. 
5. 

Shop - 

6. 
Bungalow- 
Plotted. - 

 0 Nos. 
 9 Nos. 
35 Nos. 

 
 45422.09 SFT. 
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III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES 
Building/Block Number Total Number of Sanctioned 

Garages 
Total Number of Garages: 

1. Booked/Allotted 

2. Cumulative Booked - 

3. Sold - 

 
00 
 
   25 

 THE MANGO GROVES    88 ----------------- 

IV. DETAILS OF BUILDING APPROVALS 
V. CONSTRUCTION PROGRESS OF  THE PROJECT 

1. Plan Case No.(To be added for each Building/Wing) 

 
S. 

No.
(1) 

 
Tasks/Activity(2) 

Percentage of Actual Work 
Done(As on date  of  the  

Certificate)(3) 

1. Excavation(if any)  
100% 

2. Basements(if any)(Foundation)  
PILING WORK COMPLETED  100% 

3. Podiums(if any) (Basement Roof)  
     BASEMENT ROOF COMPLETRD 100% 

4. Plinth   (Ground Floor Roof)  
GROUND FLOOR ROOF COPLETED 100% 

5. Stilt Floor  ( 1st Floor Roof)                   1st FLOOR ROOF COMPLETED 100% 

6. Slabs of Super Structure  B Block 5th Floor Roof Completed  80% 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats/Premises. 

A & B Block 2 & 3rd Floor Brick work in progress 40% 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

NOT STARTED 

9. Staircases, Lifts Wells and lobbies sat 
each Floor level, Over head and 
Underground Water Tanks. 

NOT STARTED 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with water proofing of the 
Building/Wing. 

NOT STARTED 



5 | P a g e  
 

 
 

 
 

11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFONOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZNOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 

 
 
 

N/STARTED 

 (If already filed along with Registration Application, then there is no need of further filing) 
S. No. Name of the Approval/ 

N.O.C./Permission/
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment NIL    

2. Fire N.O.C. FIRE DEPTT. GOVT OF 
BIHAR LETTER 1609 

 09-05-2017  

3. Water Supply Permission  N/APPLIED ------------- --------------- ----------------------- 

4. NOC from Airport Authority 
Of India 

  NIL    

5. Other Approval(s),if any, 
Required for the Project. 

 RERA APPROVAL 
225/2018 

  29-10-2018 Valid up to 03-07-
2023 with further 

extension of 9 
months vide ltr. 

No. 108 dt.13-12-
2021 

 
6. PMC APPROVAL VIDE LTR NO.4084 

DT 30-05-2018 
  General Validation 

extension of 9 
months vide ltr no. 
596 dt 17-11-2021 



6 | P a g e  
 

 Requirements as me be required to 
complete project as per 
Specifications in Agreement of Sale. 
Any other activities.(Extension) 

General validation extended for 9 months Vide letter 
no.596 dt 17-11-2021 & further extension of RERA 
vide letter no. 108 dt 13-12-2021 

 
VI. A MENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 

DEVELOPMENT WORKS 
 

S. 
No. 

 
Common Areas and Facilities 

 

Proposed(Yes/No) 

Percentage of actual 
Work Done(As on 

date  of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads &Foot paths YES NOT STARTED  

2. Water Supply YES NOT STARTED  

3. Sewerage(Chamber, 
Line, Septic Tank, STP) 

YES NOT STARTED  

4. Storm Water Drains YES NOT STARTED  

5. Land scalping &Tree Planting YES NOT STARTED  

6. Street Lighting YES NOT STARTED  

7. Community Buildings NO N/A  

8. Treatment and Disposal of 
Sewage and Silage Water 

YES NOT STARTED  

9. Solid Waste Management 
&Disposal 

NO N/A  

10. Water Conservation / Rain 
Water Harvesting 

YES NOT STARTED  

11. Energy Management NO N/A  

12. Fire Protection and 
Fire Safety 
Requirements 

YES NOT STARTED  

13. Closed Parking NO N/A  
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14. Open Parking YES   

15. Electrical Meter Room, Sub-
Station, Receiving Station 

YES   

16. Others(Option to Add 
More) 

 
-------------------------------- 

  

VI      A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED

YES/NO. 

PERCENTAGEOF
ACTUALWORK 
DONE(As on date 

Of certificate) 

 
Details 

1. Internal Roads and 
footpaths 

N/A N/A N/A 

2. Water Supply 
N/A N/A N/A 

3. Sewerage Chambers Septic 
Tank 

N/A N/A N/A 

4 Drains 
N/A N/A N/A 

 
5. Parks, Land Scalping and 

Tree Planting 

N/A N/A N/A 

 
6. 

 
Street Lighting 

N/A N/A N/A 

7. Disposal of sewage & silage 
water 

N/A N/A N/A 

8. Water conservation/ Rain 
Water Harvesting 

N/A N/A N/A 

9. 
 

Energy Management 
N/A N/A N/A 

 

VII. GEOTAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation ATTACHED 
 

 2. Rear Elevation ATTACHED 
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 3. Side Elevation  

(B)  Photograph of each floor  

 

VIII. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount (In Rs.) 

(3) 

1. Project Account No. 30110738267 

2. Estimated Cost of the Project including land cost at 
The start of the Project 

192900000/- (Approx.) 

3. Amount received during the Quarter 16285402 

4. Actual Cost Incurred during the Quarter 13018935 

5. Net amount at end of the Quarter 3266467 

6. Total expenditure on Project till date 73110933 

7. Cumulative fund collected till the end of Quarter in 
question 

80041249 
 

8. Cumulative expenditure one till the end of Quarter 
In question 

79790193 

 
IX. DETAILS OF MORTGAGE OR CHARGE IF ANY CREATED 

N/A 

 
X. MISCELLANEOUS 

A List of Legal Cases(if any)NIL  

1. Case No. Not Applicable 

2. Name of Parties Not Applicable 

B Sale/Agreement for Sale 
During the Quarter 

1. Sale Deed 25 

2. Agreement for Sale ----------------------------------------------------------------- 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

The work was slow down due to pandemic covid-19 



9 | P a g e  
 

 
 

Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

 
 
 

Signature of  Promoter 

Name: GOPAL PRASAD 
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