
 



 

 



 

 

 

 

 

 

 



FORM-7REGULATION-9 
 

Quarterly DEC 3rd qtr.  ( 01-10-2022 to 31-12-2022) 2022-
23(year) 

 

 
 
 
 

I. PARTICULARSOFPROJECT 
ProjectRegistrationNumber  

 

BRERAP00358-2/372/R-149/2018 

 

 

 

 
 

 

 

 

 

 

NameofProject/Phase 
OfRegisteredProject 

AKRITI’S THE 

NEST 

NameofPromoter AKRITI BUILDCON PVT. LTD. ProjectAddress PLOT NO-

349(P)356(P),KHAT

A NO-

178,180,THANA 

NO—22, MAUZA-

JALALPUR, DIST-
PATNA 

NameofCo-promoter  

-------------------------------------------- 

 

-------------------------------- 
 

------------------------- 

ProjectRegistrationis 
validupto 

03/07/2023 Further extension for 9 

months vide letter no.108 dt 

.13-12-2021 

 

------------------------- 

StartingdateofProjectorPhas
eoftheProject 

03/07/2018  

----------------------------------- 

 

-------------------------

- 

TypeofProjectorPhaseofth
eProject 

1. Residential 
2. Commercial 
3. Residential-cum-
Commercial4,Plottedproject 

RESIDENTIAL  

 

------------------------- 

Periodofvalidityofmapbythe 
CompetentAuthority 

 

07-09-2023 

Validity extended of   9 

months vide letter no 596 dt 

17-11-2021 

 

------------------------- 

II. DISCLOSUREOFSOLD/BOOKEDINVENTORYOFAPARTMENTS 

Building/Block 
Number 

ApartmentType Carpet 
Area 

TotalNumberofs
anctionedapa
rtments 

154 Nos. 
(166621.36 

SFT.) 

TotalNumberofA
partments– 

 
1. Booked/A
llotted - 
03 

2. Cumulative Booked/                        
3.  36 
B 2.Sold ----------- 

 

 

THE NEST 

1. 1BHK - 
2. 2BHK,- 
3. 3BHK - 
4. Shop - 
5. Bungalow- 
6. Plotted. - 

 9 Nos. 

 9 Nos. 

59 Nos. 

 

 83310.68 SFT. 

III. DISCLOSUREOFSOLD/BOOKEDINVENTORYOFGARAGES 



 
 

 

Building/BlockNumber TotalNumberofSanctionedG
arages 

TotalNumberofGarages: 

1. Booked/Allotted 

2. Cumulative Booked - 

3. Sold - 

 

03 

 

   36 

 THE NEST    136 ----------------- 

IV. DETAILSOFBUILDINGAPPROVALS 

V. CONSTRUCTIONPROGRESSOF THEPROJECT 

1. PlanCaseNo.(Tobe added foreachBuilding/Wing) 

 
S. 

No.
(1) 

 
Tasks/Activity(2) 

PercentageofActualWorkDone(A
son date  of  the  Certificate)(3) 

1. Excavation(ifany)  
90% 

2. Basements(if any)(Foundation)  
PILING COMPLETED  100% 

3. Podiums(ifany) (Basement Roof)  
BASEMENT WORK STARTED 100% 

4. Plinth   (Ground Floor Roof) GROUND FLOOR COMPLETED 100% 

5. StiltFloor  ( 9th Floor Roof) 9th FLOOR ROOF IS IN PROGRESS 80% 

6. SlabsofSuperStructure 80% 

7. Internalwalls, 
InternalPlaster,Floorings,DoorsandW
indowswithinFlats/Premises. 

35% 

8. SanitaryFittingswithintheFlat/P
remises,ElectricalFittingswithint
heFlat/Premises 

20% 

9. Staircases,LiftsWellsand lobbies 
sateachFloorlevel,OverheadandUnde
rgroundWaterTanks. 

NOT STARTED 

10. Externalplumbingandexternalplast
er,elevation,completion 
ofterraceswithwaterproofingofthe 
Building/Wing. 

NOT STARTED 

11. InstallationofLifts,waterpumps,Fi
reFightingFittingsandEquipment
asperCFONOC,Electricalfittings,M
echanical 
Equipment, compliance to 
conditionsofenvironment/CRZNOC, 
Finishingtoentrancelobby/s,plinthpr
otection,pavingofareasappurtenantt
oBuilding/Wing, 
CompoundWallandallother 

 

 

 
N/STARTED 

 (IfalreadyfiledalongwithRegistrationApplication,thenthereisnoneedoffurtherfiling) 



 

 Requirements as me be required 
tocompleteprojectasperSpecificatio
nsinAgreement ofSale. 

 
Anyotheractivities. 

 

 

 
VI. AMENITIESANDCOMMONAREAANDEXTERNALINFRASTRUCTURE 

DEVELOPMENTWORKS 

 

S. 
No. 

 
CommonAreasandFacilities 

 

Proposed(Yes/No) 

Percentageofactual
WorkDone(As on 

date  
oftheCertificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. InternalRoads&Footpaths YES NOT STARTED  

2. WaterSupply YES NOT STARTED  

3. Sewerage(Chamber,Li
ne,SepticTank,STP) 

YES NOT STARTED  

4. StormWaterDrains YES NOT STARTED  

5. Land scalping &TreePlanting YES NOT STARTED  

6. StreetLighting YES NOT STARTED  

7. CommunityBuildings NO N/A  

8. Treatment and Disposal of 
Sewage and Sullage Water 

YES NOT STARTED  

S.No. NameoftheApproval/ 
N.O.C./Permission/
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

EnclosedasA
nnexureNo. 

1. NOCforEnvironment  SEIAA    30-06-2017  

2. FireN.O.C. FIRE DEPTT. GOVT OF 

BIHAR 

 05-06-2017  

3. WaterSupplyPermission  N/APPLIED ------------- --------------- ----------------------- 

4. NOCfromAirportAuthority 
OfIndia 

Airport Authority of 

India 

 15-02-2017 

Applied 

Vide Letter 
No-- for 

reviled 

 

5. OtherApproval(s),ifany, 
RequiredfortheProject. 

   29-08-2018  



9. Solid Waste Management 
&Disposal 

NO N/A  

10. Water Conservation / Rain 
Water Harvesting 

YES NOT STARTED  

11. Energy Management NO N/A  

12. Fire Protection and 
Fire Safety 
Requirements 

YES NOT STARTED  

13. Closed Parking NO N/A  



 

14. Open Parking YES NOT STARTED  

15. Electrical Meter Room ,Sub-
Station, Receiving Station 

YES NOT STARTED  

16. Others(Option to Add 
More) 

 
-------------------------------- 

  

VI AEXTERNALANDINTERNALDEVELOPMENTWORKSINCASE 
OFPLOTTEDDEVELOPMENT 

  
PROPOSED

YES/NO. 

PERCENTAGEOF
ACTUALWORK 
DONE(As on date 

Of certificate) 

 
Details 

1. 
Internal Roads and 

footpaths 

N/A N/A N/A 

2. Water Supply 
N/A N/A N/A 

3. 
Sewerage Chambers Septic 

Tank 

N/A N/A N/A 

4 Drains 
N/A N/A N/A 

 

5. 
Parks, Land Scaping and 

Tree Planting 

N/A N/A N/A 

 
6. 

 
Street Lighting 

N/A N/A N/A 

7. 
Disposal of sewage & silage 

water 

N/A N/A N/A 

8. 
Water conservation/ Rain 

Water Harvesting 

N/A N/A N/A 

9. 
 

Energy Management 

N/A N/A N/A 

 

VII. GEOTAGGEDANDDATEPHOTOGRAPHOF(EACHBLOCK)OFTHE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation ATTACHED 
 

 2. Rear Elevation ATTACHED 



 

 3. SideElevation  

(B)  Photographofeachfloor  

 
 

VIII. FINANCIALPROGRESSOFTHEPROJECT 

S.No. 

(1) 

Particulars 

(2) 

Amount(InRs.) 

(3) 

1. ProjectAccount No. 10151350640 

2. EstimatedCostoftheProjectincludinglandcostat 
ThestartoftheProject 

535600000/- (Approx.) 

3. AmountreceivedduringtheQuarter 31707751  

4. ActualCostIncurredduringtheQuarter 21267772 

5. NetamountatendoftheQuarter 10439979 

6. TotalexpenditureonProjecttilldate 147261617 

7. CumulativefundcollectedtilltheendofQuarterinquestio
n 

138815384 
 

8. Cumulative expenditure onetilltheendofQuarter 
Inquestion 

151761700 

 
IX. DETAILSOFMORTGAGEORCHARGEIFANYCREATED 

N/A 
 
 

X. MISCELLANEOUS 

A ListofLegalCases(ifany)  

 
1. CaseNo. TITLE SUIT -298/13 (CIVIL COURT DANAPUR) 

ON 26-06-2019 (CASE DISPOSSED) 

2. NameofParties NAGENDRA SINGH & OTHER’S VRS AMRIT 

LAL SINGH & OTHER’S. 

B Sale/AgreementforSale 
DuringtheQuarter 

1. SaleDeed  

2. AgreementforSale   36 

XI. PERCENTAGEOFWORKALONGWITHMILESTONECHART 

DUE TO PANDEMIC COVID 19 & INITIAL LOCAL HINDEQRANCE CREATED BY UNAUTHORIZED PERSON THE PROJECT’S COMPLETION DATE 

IS RESCHEDULED,REVISED COMPLETION DATE (PROBEBLY) IS DEC-2024 HKELY TO BE EXTENDED BY FURTHER 6 MONTH 
 

Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed 

herefrom.I am/we are executing this undertaking to attest to the truth of all 



 

theforegoing and to apprise the Authority of such facts as mentioned as well as for 

whatever otherlegalpurposesthisundertakingmayserve. 

 
 
 

Signatureof Promoter 

Name: GOPAL PRASAD 
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