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FORM-7REGULATION-9] 

Quarterly June 1st qtr.  ( 01-04-2019 to 30-06-2019) 2019-
2

 

0(year) 

 
 
 

I. PARTICULARS OF PROJECT 
Project Registration Number  

 
BRERAP00358-2/372/R-149/2018 
 
 
 
 
 
 
 
 
 
 

Name of 
Project/Phase 
Of Registered Project 

AKRITI’S THE 
NEST 

Name of Promoter AKRITI BUILDCON PVT. LTD. Project Address PLOT NO-
349(P)356(P),KHAT
A NO-
178,180,THANA 
NO—22, MAUZA-
JALALPUR, DIST-
PATNA 

Name of Co-promoter  
-------------------------------------------- 

 
-------------------------------- 

 
------------------------- 

Project Registration is valid 
up to 

03/07/2023 Further extension for 9 
months vide letter no.108 dt 

.13-12-2021 

 
------------------------- 

Starting date of Project or 
Phase of the Project 

03/07/2018  
----------------------------------- 

 
-------------------------
- 

Type of Project or Phase of 
the Project 

1. Residential 
2. Commercial 
3. Residential-cum-
Commercial4,Plottedproject 

RESIDENTIAL  
 
------------------------- 

Period of validity of map by the 
Competent Authority 

 
07-09-2023 

Validity extended of   9 
months vide letter no 596 dt 
17-11-2021 

 
------------------------- 

II. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS 
Building/Block 
Number 

Apartment Type Carpet 
Area 

Total Number of 
sanctioned 
apartments 

154 Nos. 
(166621.36 

SFT.) 

Total Number of 
Apartments– 

 
1. Booked/A
llotted - 
00 

. Cumulative Booked/                        

.  02 
 2.Sold ----------- 

 
 

THE NEST 

1. 1BHK - 
2. 2BHK,- 
3. 3BHK - 
4. 
5. 

Shop - 

6. 
Bungalow- 
Plotted

 9 Nos. 

. - 

 9 Nos. 
59 Nos. 

 
 83310.68 SFT. 
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III. DISCLOSURE OF SOLD/BOOKED INVENTORY OF GARAGES 
Building/Block Number Total Number of Sanctioned 

Garages 
Total Number of Garages: 

1. Booked/Allotted 

2. Cumulative Booked - 

3. Sold - 

 
00 
 
   02 

 THE NEST    136 ----------------- 

IV. DETAILS OF BUILDING APPROVALS 
V. CONSTRUCTION PROGRESSOF THE PROJECT 

1. Plan Case No.(To be added for each Building/Wing) 

 
S. 

No.
(1) 

 
Tasks/Activity(2) 

Percentage of Actual Work 
Done(As on date  of  the  

Certificate)(3) 

1. Excavation(if any)  
STARTED 

2. Basements(if any)(Foundation)  
PILING STARTED (Work Stopped) 

3. Podiums(if any) (Basement Roof)  
                                NOT STARTED 

4. Plinth   (Ground Floor Roof)  
NOT STARTED 

5. Stilt Floor  ( 1st NOT STARTED  Floor Roof) 

6. Slabs of Super Structure NOT STARTED 

7. Internal walls, Internal Plaster, 
Floorings, Doors and Windows 
within Flats/Premises. 

NOT STARTED 

8. Sanitary Fittings within the 
Flat/Premises, Electrical Fittings 
within the Flat/Premises 

NOT STARTED 

9. Staircases, Lifts Wells and lobbies sat 
each Floor level, Over head and 
Underground Water Tanks. 

NOT STARTED 

10. External plumbing and external 
plaster, elevation, completion of 
terraces with water proofing of the 
Building/Wing. 

NOT STARTED 
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11. Installation of Lifts, water pumps, 
Fire Fighting Fittings and 
Equipment as per CFONOC, 
Electrical fittings, Mechanical 
Equipment, compliance to conditions 
of environment/CRZNOC, 
Finishing to entrance lobby/s, plinth 
protection, paving of areas 
appurtenant to Building/Wing, 
Compound Wall and all other 

 
 
 

N/STARTED 

 (If already filed along with Registration Application, then there is no need of further filing) 
S. No. Name of the Approval/ 

N.O.C./Permission/
Certificate 

Issuing Authority Applied 
Date 

Issuance 
Date 

Enclosed as 
Annexure No. 

1. NOC for Environment  SEIAA    30-06-2017  

2. Fire N.O.C. FIRE DEPTT. GOVT OF 
BIHAR 

 05-06-2017  

3. Water Supply Permission  N/APPLIED ------------- --------------- ----------------------- 

4. NOC from Airport Authority 
Of India 

Airport Authority of 
India 

  15-02-2017 
Applied 
Vide Letter 
No-- for 
reviled 

 

5. Other Approval(s), if any, 
Required for the Project. 

 
 

  29-08-2018  
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 Requirements as me be required to 
complete project as per 
Specifications in Agreement of Sale. 
Any other activities. 

 

 
VI. A MENITIES AND COMMON AREA AND EXTERNAL INFRASTRUCTURE 

DEVELOPMENT WORKS 
 

S. 
No. 

 
Common Areas and Facilities 

 

Proposed(Yes/No) 

Percentage of actual 
Work Done(As on 

date  of the 
Certificate) 

 
Details 

(1) (2) (3) (4) (5) 

1. Internal Roads & Footpaths YES NOT STARTED  

2. Water Supply YES NOT STARTED  

3. Sewerage(Chamber, 
Line, Septic Tank, STP) 

YES NOT STARTED  

4. Storm Water Drains YES NOT STARTED  

5. Land scalping & Tree Planting YES NOT STARTED  

6. Street Lighting YES NOT STARTED  

7. Community Buildings NO N/A  

8. Treatment and Disposal of 
Sewage and Sullage Water 

YES NOT STARTED  

9. Solid Waste Management 
&Disposal 

NO N/A  

10. Water Conservation / Rain 
Water Harvesting 

YES NOT STARTED  

11. Energy Management NO N/A  

12. Fire Protection and 
Fire Safety 
Requirements 

YES NOT STARTED  

13. Closed Parking NO N/A  
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14. Open Parking YES NOT STARTED  

15. Electrical Meter Room ,Sub-
Station, Receiving Station 

YES NOT STARTED  

16. Others(Option to Add 
More) 

 
-------------------------------- 

  

VI     A EXTERNAL AND INTERNAL DEVELOPMENT WORKS INCASE OF 
PLOTTED DEVELOPMENT 

  
PROPOSED

YES/NO. 

PERCENTAGEOF
ACTUALWORK 
DONE(As on date 

Of certificate) 

 
Details 

1. Internal Roads and 
footpaths 

N/A N/A N/A 

2. Water Supply 
N/A N/A N/A 

3. Sewerage Chambers Septic 
Tank 

N/A N/A N/A 

4 Drains 
N/A N/A N/A 

 
5. Parks, Land Scaping and 

Tree Planting 

N/A N/A N/A 

 
6. 

 
Street Lighting 

N/A N/A N/A 

7. Disposal of sewage & silage 
water 

N/A N/A N/A 

8. Water conservation/ Rain 
Water Harvesting 

N/A N/A N/A 

9. 
 

Energy Management 
N/A N/A N/A 

 

VII. GEOTAGGED AND DATE PHOTOGRAPH OF (EACH BLOCK) OF THE 

PROJECT 

(A) Sr. No.   

 1. Front Elevation ATTACHED 
 

 2. Rear Elevation ATTACHED 
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 3. Side Elevation  

(B)  Photograph of each floor  

 

VIII. FINANCIAL PROGRESS OF THE PROJECT 

S. No. 

(1) 

Particulars 

(2) 

Amount(InRs.) 

(3) 

1. Project Account No. 10151350640 

2. Estimated Cost of the Project including land cost at 
The start of the Project 

535600000/- (Approx.) 

3. Amount received during the Quarter 0 

4. Actual Cost Incurred during the Quarter 842727 

5. Net amount at end of the Quarter -842727 

6. Total expenditure on Project till date 12022966 

7. Cumulative fund collected till the end of Quarter in 
question 

3303571 

8. Cumulative expenditure one till the end of Quarter 
In question 

12857176 

 
IX. DETAILS OF MORTGAGEO RCHARGE IFANY CREATED 

N/A 

 

 
X. MISCELLANEOUS 

A List of Legal Cases(if any)  

1. Case No. TITLE SUIT -298/13 (CIVIL COURT DANAPUR) 
ON 26-06-2019 (CASE DISPOSSED) 

2. Name of Parties NAGENDRA SINGH & OTHER’S VRS AMRIT 
LAL SINGH & OTHER’S. 

B Sale/Agreement for Sale 
During the Quarter 

1. Sale Deed  

2. Agreement for Sale   02 

XI. PERCENTAGE OF WORK ALONG WITH MILESTONE CHART 

THE WORK WAS STOPPED DUE TO LITIGATION CREATED BY UNAUTHORISED PERSON. 
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Undertaking: 
 

I/we solemnly affirm, declare and undertake that all the details stated above are 

true to the best of my knowledge and nothing material has been concealed here 

from. I am/we are executing this undertaking to attest to the truth of all the 

foregoing and to apprise the Authority of such facts as mentioned as well as for 

whatever other legal purposes this undertaking may serve. 

 
 
 

Signature of  Promoter 

Name: GOPAL PRASAD 
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