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Ref.ceviireennnns
FORM-7 Date....cceeeeeerriirnnnennnnnns
[REGULATION-9]

Quarterly progress report for quarter ending SEPTEMBER of 2024.

I. PARTICULARS OF PROJECT

Project Registration Number BRERAP00871- Name of AJIT HIGHTS
004/149/R-1652/2024. Project/Phase of APARTMENT
(New Project)

Registered
Project

Name of PI:omoter RA] CONSTRUC:TION Project Address [City- Lahariasarai,
Block- Purab Bhigo,

Hospital Road,
Darbhanga.

' (Khesra/Plot No.-
210,188,189,206,2
11,212,209,208,14
1(01d)/ 316,
297,306,304,303(N
ew), khata No.-
82,93,56,60,95,81
(01d)/
16,153,130,(New).
Darbhanga.

Name of Co-promoter

Project Registration is valid up | 17-08-2028
to

Starting date of Project or | 18082023
Phase of the Project

Type of Project or Phase of the

Project Residential
Period of validity of map by
the Competent Authority L__/

. M/s Raj Construct'i_on |

Email: satyendra71175@gmail.com | msrajconstruction@gmail.com
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1. DISCLOSURE OF SOLD/BOOKED INVENTORY OF APARTMENTS

Building/Block Flat Type Carpet Total Total
Area Number of | Number of
Number sanctioned | Flats -41
Block- A - apartments
1. 2 BHK, - 10 1. Booked/
2 223BHK - |5 Allotted-
3.4BHK - |5 0
Block- B 2. Sold-0
1. 2BHK 1
2. 3BHK 20
Mls Raj Construc’non
’PQf Song
Partner

]
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111. DISCLOSURE OF SOLD / BOOKED INVENT ORY OF GARAGES
Building / Block Total Number of Total Number of Garages:
Number Sanctioned
Garages 1. Booked/ Allotted - 0
9 2. Sold - |o
2 4

IV. DETAILS OF BUILDING APPROVALS :
(If already filed along with Registration Application, then there is no need of
further filing)

S No. | Name of the Approval / lssuing | Applied | Issuance | Enclosed as
N.O.Q‘I Permission / Authority Date Date JR——
Certificate

No.
1. NOC for Environment } N.A
2. |FireN.OC. i NA
3. Water Supply N.A
Permission
4. NOC from Airport i N.A
Authority of India
5. | Other Approval(s), if NA
any, required for the
Project.
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V. Construction Progress of the Project
1. Plan Case No. (To beaded for each Building/ Wing)
Percentage of Actual Work Done
S No. Tasks / Activity (As on date of the Certificate)
(1) (2) (3)
1. | Excavation (if any) 100% )
2. Basements (if any) 0%
3. | Podiums (if any) N/A B
4. |Plinth : 10% )
5. Silt Floor 0%
6. Sabs of Super Structure 0%
e Internal walls, Internal Plaster, -
Floorings, Doors and Windows 0%
within Flats / Premises.
8. | Sanitary Fittings within the
Flat/ Premises, Electrical Fittings
0%
within the Flat/ Premises
9. | Xaircases, Lifts Wells and
Lobbies at each Floor level, 0%
Overhead and Underground
Water Tanks.
10. External plumbing and external
plaster, elevation, completion of 0%
terraces with waterproofing of the °
Building/ Wing.
11. | Installation of Lifts, water pumps,
Fire Fighting Fittings and
ire Fighting Fitting 10%
Equipment as per CFO NOC,
Blectrical fittings, Mechanical

M/s Raj Construction
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Equipment, oomp|ianoe:to
conditions of environment/ CRZ

NOC

Finishing to entrancelobby/ s,
plinth protection, paving of areas
appurtenant to Building/ Wing,
Compound Wall and all other
requirements as mebe required
to complete project as per

Specifications in Agreement of
Sale.

Any other activities.

VI. Amenities and Common Area and External Infrast:ructure Development

Works) =
- Percentage of
actual Work
Common' Ar'eas b Done (As on date

s Faciities Proposed of the Certificate) | Details
No. (Yes/ No)
(1 ) (3 4 (5)
1. | Internal Roads & B Yes 0%

Footpaths

Supply Yes

2. | Water Supply 0o
3. | Sewerage (Gwambe?, Yes o

Line, Septic Tank, STP)
4. | Sorm Water Drains ] No
5. | Landscaping & Tree : Yes N

Panting ’ °
6. | Qreet Lighting No ‘I‘

M/s Raj Construction
e e pl6 "SENSHL -
Partner

SE——
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7. | Community Buildings No

8. | Treatment and Dispos?l of “No ) -
Sewage and Sullage Water

9. | Solid Waste Management No
&
Disposal

10. | Water Conservation/ Rain No

Water Harvesting

11. | Energy Management Yes
0%
12. | Fire Protection and Fire Yes B ] -
Safety Requirements 0%
13. | Aosed Parking Yes
0%
14. | Open Parking No R
15. | Hectrical Meter Room, Yes
Sub-Station, Receiving i
Station
16. | Cthers (Option to Add No
More)

VI A EXTERNAL AND INTERNAL DEVELOPMENT WORKS IN CASE OF
PLOTTED DEVELOPMENT

PERCENTAGE
OF
PROPOSED ACTUALWORK
YES NO. DONE (As on
date of
certificate)

Details

Internal Roads and foot
paths

M/s Raj Construction
s Pl SDney
Partner
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2. Water Supply

3 Sewerage Chambers Septic

' Tank
4 Drains
5 Parks, Land Scaping and

) Tree Planting
6. Sreet Lighting
- Disposal of sewage &

’ sullage water
8 Water conservation/ Rain | )

’ Water Harvesting
o. Energy Management
Vil. GEO TAGGED AND DATE PH OTOGRAPH OF(EACH BLOCK) OF THE
PRO.ECT
(A) [ S . No.

1. Front Elevation a o
—%2. |Rear Blevation
3. Sde Elevation

(B) | Photograph of each floor N
VIll. Financial Progress of the Project 5

S No. |[Particulars

(1)

(2)

Amount (In Rs)
(3)

1. Project Account No.

FIRM ACCOUNT NO-- 754903470

¥

M/s Raj Construction.
e W'&QM

Partner-
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2. Estimated Cost of the Project Excluding

land cost at the start of the Project

Rs. 7,00,00,000.00

3. Amount received during the Quarter

PARTNER'S LOAN

Rs. 43,40,000.00

4. Actual Cost Incurred during the Quarter

Rs. 42,74,875.00

5. Net amount at end of the Quarter

Rs. 70,453.93

6. Total expenditure on Project till date

Rs. 1,15,13,169.00

7. | Cumulative fund collected till the end of

Quarterin question

8. | cumulative expenditure done till the end

of Quarter in question

X

Details of Mortgage or Charge if any created

X

MISCELLANEOUS : &

A

List of Legal Cases (if any)

1.

Case No.

2.

Name of Parties

B

Sle/ Agreement for Sale
during the Quarter

1.

Sale Deed

2.

Agreement for Sale T 0

XI.

PERCENTAGE OF WORK ALONGWITH MILESTONE CHART

Weather the project in progress is as per time schedule or lagging behind?

] M/s Raj Construction

Partner
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Undertaking:

he details stated above

I/ we solemnly affirm, dedare and undertake that all t
ial has been concealed

ﬁree trfueto the best of my knowledge and nothing mater
re from. | am/ we are executing this undertaking to attest to the truth of all

;Ziéoreaoing and to apprise the Authority of such facts as mentioned as well
r whatever other legal purposes this undertaking may serve.

M/s Raj Construction
NO= W ‘\QMJ
Partner

Sgnature of Partner

Name; Satyendra
Kumar Singh

Date: 14/ 10/ 2024
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FORM No. 1
[See Regulation 3]

ARCHITECT’S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of
Money from Designated Account)
Date 14- 10-2024__.
TO,
The
RAJ CONSTRUCTION
SHEIKHPURA, PO- BV COLLEGE,
PATNA , BIHAR- 800014.

Subject: Certificate of Percentage of Work executed till 30th SEPTEMBER, 2024 in the project
“AJIT HIGHTS APARTMENT

For Construction of building(s)/ Block- 2 of the Project RERA
REGISTRATION No.- BRERAP00871-004/149/R-1652/2024 situated on
the Plot bearing Khata no.- 82,93,56,60,95,81 (Old)/ 16,153,130,(New)., khesra
no.- Plot NO. 210,188,189,206,211,2 12,209,208,141(0ld)/ 316,
297,306,304,303(New), demarcated by its

Boundaries (latitude and longitude of the end points) ie 26.144653 and
85.914637 to the East - B. K. Saphi, West - Amit Kumar Jha, North -
Sitaram Koiri, South - Main Road, Project address — City- Lahariasarai,
Block- Purab Bhigo, Hospital Road, District- Darbhanga, Bihar
and measuring 3937 Sq. Mts. being developed by RAJ CONSTRUCTION.

I, UMA SHANKAR KUMAR, have undertaken assignment as Architect/
Licensed Surveyor of certifying Percentage of execution of Work of the
AJIT HIGHTS APARTMENT
For Construction of building(s)/ Block- 2 of the Project RERA
REGISTRATION No.- BRERAP00871-004/149/R-1652/2024 situated on
the Plot bearing Khata no.- 82,93,56,60,95,81 (Old)/ 16,153,130,(New)., khesra
no.-  Plot  NO.  210,188,189,206,211,212,209,208,141(0ldy 316,
297,306,304,303(New), demarcated by its
Boundaries (latitude and longitude of the end points) i.e 26.144653 and
85.914637 to the East - B. K. Saphi, West - Amit Kumar Jha, North -
Sitaram Koiri, South - Main Road, Project address — City- Lahariasarai,
Block- Purab Bhigo, Hospital Road, District- Darbhanga, Bihar
and measuring 3937 Sq. Mts. being developed by RAJ CONSTRUCTION.
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1. Following technical professionals are appointed by Owner / Promoter: —

(i) Shri.

as L.S. / Architect;

(ii) Shri

as Structural Consultant

(iii) Shri

as

Mechanical/Electrical/Plumbing Consultant (MEP)

(iv) Shri

as Site Supervisor

Based on Site Inspection, with respect to each of the Building/Wing of the aforesail Real
Estate Project, I certify that as on the date of this certificate, the Percentage of Worl: done
for each of the building/Wing of the Real Estate Project as registered vide mumber
BRERAP00871-004/149/R-1652/2024 under Bihar RERA is as per table A herein below.
The percentage of the work executed with respect to each of the activity of the entire

phase is detail

ed in Table B.

TABLE-A
Building /Block Number— A _(to be prepared separately for each Building /Wing
of theProject) _
Sr. No. Tasks/Activity B Percentage of work done
1 Excavation - 0%
2 Number of Basement(s) and Plinth 0%
3 Number of Podiums N/A
4 Stilt Floor B 0%
5 Number of Slabs of Super Structure B 0%
6 Internal Walls, Internal Plaster, Floorings 0%
within Flats/Premises, Doors and Windows
to each of the Flat/Premises.
7 Sanitary Fittings within the Flat/Premises, 0%
Electrical Fittings within the Flat/Premises.
8 Staircases, Lifts Wells and Lobbies at each 0%
Floor level connecting Staircases and Lifts,
B Overhead and Underground Water Tanks.
-9 The external plumbing and external plaster, | 0%
elevation, completion of terraces with
waterproofing of the Building/Wing.
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10

Installation of lifts, water pumps, Fire
Fighting Fittings and Equipment as per NOC
from the concerned department, Electrical
fittings to common Areas, electro,
mechanical equipment, Compliance to
conditions of environment/CRZ NOC,
finishing to entrance lobby/s, plinth
protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all
other requirements as may be required to

obtain Occupation/ Completion Certificate.

0%

TABLE-A

Building /Block Number —B_(to be prepared separately for each Building /Wing

of theProject)

Sr. No. Tasks/Activity ~ Percentage of work done
1 Excavation - 100%
2 Number of Basement(s) and Plinth 10% B
3 | Number of Podiums - NA _
4 Stilt Floor - 0%
5 Number of Slabs of Super Structure 0%
6 Internal Walls, Internal Plaster, Floorings 0%
within Flats/Premises, Doors and Windows
to each of the Flat/Premises. -
7 Sanitary Fittings within the Flat/Premises, 0%
Electrical Fittings within the Flat/Premises.
8 Staircases, Lifts Wells and Lobbies at each 0%
Floor level connecting Staircases and Lifts,
Overhead and Underground Water Tanks.
9 The external plumbing 2and external plaster, | 0%
elevation, completion of terraces with
B waterproofing of the Building/Wing.
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10

Installation of lifts, water pumps, Fire
Fighting Fittings and Equipment as per NOC
from the concerned department, Electrical

fittings to common Areas, electro,
mechanical  equipment, Compliance to
conditions of environment/CRZ NOC,

finishing to entrance lobby/s, plinth
protection, paving of areas appurtenant to
Building/Wing, Compound Wall and all
other requirements as may be required to
obtain Occupation/ Completion Certificate.

10%

TABLE-B
Internal and External Development Works in respect of the entire Registered
Phase,
Sr, No. Common areas and Proposed Percentage of Details
Facilities, Amenities (Yes/No) work done

1 Internal Roads & Foot- YES 0%
paths.

2 Water Supply YES 0%

3 Sewerage (chamber, YES 0%
lines, Septic Tank, STP)

4 Storm Water Drains NO _

5 Landscaping & Tree| YES 0% o
Planting. B

6 Street Lighting NO =

7 Community Buildings NO -

8 Treatment and disposal NO -
of sewage and sullage
water

9 Solid Waste NO
management & Disposal,

10 Water conservation, NO
Rain water harvesting.

11 Energy management YES 0% =

12 Fire protection and fire YES 0%
safety requirements

13 Electrical meter YES 0%
room, sub-station,

receiving

station. ]
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14

Others (Option to Add | NO,
more).

Yougs Faithfully,
E—r)_’\% I(q \7"“
&QF U!ﬁugqf ;\U‘.'m"‘ﬁgt
W ;DLYU"; PRIV A;;"i’!’;
® @‘;"g.m,&d/ﬁ {416
Signature & Name (IN BLOCK LETTERS) of L.S/

Architect
(Registration No./License No
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FORM No. 2
[Regulation 3]
ENGINEER’S CERTIFICATE
(To be submitted at the time of Registration of Ongoing Project and for withdrawal of
Money from Designated Account- Project wise)

Date: 14/10/2024

To,

The

RAJ CONSTRUCTION

SHEIKHPURA, PO- BV COLLEGE,

PATNA , BIHAR- 800014.

Subject : Certificate of Cost Incurred for Development of AJIT HIGHTS APARTMENT
For Construction of building(s)/ Block- 2 of the Project RERA
REGISTRATION No.- BRERAP00871-004/149/R-1652/2024 situated on
the Plot bearing Khata no.- 82,93,56,60,95,81 (Old)/ 16,153,130,(New)., khesra
no.- Plot NO. 210,188,189,206,211,212,209,208,141(0Old)/ 316,
297,306,304,303(New), demarcated by its
Boundaries (latitude and longitude of the end points) i.e 26.144653 and

85.914637 to the East - B. K. Saphi, West - Amit Kumar Jha, North -
Sitaram Koiri, South - Main Road, Project address — City- Lahariasarai,
Block- Purab Bhigo, Hospital Road, District- Darbhanga, Bihar
and measuring 3937 Sq. Mts. being developed by RAJ CONSTRUCTION.

Ref Bihar RERA Registration Number - BRERAP00871-004/149/R-1652/2024.
Sir,
I/ We have undertaken assignment of
Certifying Cost for the Subject Real Estate Project registered under
RERA, Biharof Building(s)/Block- 2 of the Project, situated on the Plot
bearing Khata no.- 82,93,56,60,95,81 (Old) 16,153,130,(New)., khesra no.- Plot
NO. 210,188,189,206,211,212,209,208,141(01d)/ 316, 297,306,304,303(New),
Project address — City- Lahariasarai, Block- Purab Bhigo, Hospital Road,
District- Darbhanga, Bihar and measuring 3937 Sq. Mts. Being developed by
RAJ CONSTRUCTION.

1. Following technical professionals are appointed by Owner / Promoter: —

i.  M/s/Shri/Smt as L.S. / Architect;

ii. M/s/Shri/Smt as Structural Consultant
iii. M/s/Shri/Smt as MEP Consultant

iv. M/s/Shri/fSmt ......ocoevenininnnes ... as Quantity Surveyor *

2. We have estimated the cost of the completion to obtain Occupation Certificate/ Completion
Certificate, of the Civil, MEP and Allied works, of the building(s) of the project. Our estimated
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cost calculations are based on the Schedule of rates (name of the schedule of Rates)
andDrawings/plans made available to us for the project under reference by the Dcvc]opcr and
Consultants and the quantity for the entire work as calculated by
Quantity Surveyor* appointed by Developer/Engineer, and.the assumption of the cost of material, labour
and other inputs made by developer, and the site inspection carried out by us.

We estimate Total Estimated Cost of completion of the building(s) of the aforesaid project
under reference as Rs. 7,00,00,000.00 . The estimated Total Cost of project is with reference
to the Civil, MEP and aliied works required to be completed for the purpose of obtaining
occupation certificate / completion certificate for the building(s) from the ____ being the
Planning Authority under whosejurisdiction the aforesaid project is being implemented.

The Estimated Cost Incurred till date is calculated at Rs. 1,15,13,169.00. The amount of
Estimated Cost incurred is calculated on the base of amount of Total Estimated Cost.

The Balance cost of Completion of the Civil, MEP and Allied works of the building(s) of the
subject  project to obtain Occupation Certificate / Completion  Certificate
from (planning Authority) is estimated at Rs.5,84,86,831.00.

I certify that the Cost of the Civil, MEP and allied work for the aforesaid Project as completed
on the date of this certificate is as given in Table A below:
TABLE A

Building /Wing bearing RERA Registration No- BRERAP00871-004/149/R-1652/2024

(To be prepared separately for each Building of the Real Estate Project)

Sr. No. Particulars Amounts(in
Lakhs)
Total Estimated cost of the building/wing as on
l 18-08-2023 date of Registration is Rs. 7,00,00,000.00
Cost incurred as on _30/09/2024
2 (Based on the Estimated cost) - Rs. 1,15,13,169.00
Work done in Percentage - 16.45%
3 (As Percentage of the estimated cost) i
Balance Cost to be Incurred
4 (Based on Estimated Cost) Rs. 5,84,86,831.00
Cost Incurred on Additional /Extra Items as on )
___not included in the Rs. -
5 Estlmated Cost (Annexure A) T

-

Yours Faithfully7y | {1 JMAR

;’\e e ) ) w
BR/UDV HD/ISE/23- -0111
Signatutg oFERgimeey/t. of Binar
License No.

........................
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* Note:

1. The scope of work is to complete entire Real Estate Project as per
drawings approved from time to time so as to obtain Occupancy
Certificate/Completion Certificate.

2. (*) Quantity survey can be done by office of Engineer or can be done
by an independent Quantity Surveyor, whose certificate of quantity
calculated can be relied upon by the Engineer. In case of independent
Quantity Surveyor being appointed by Developer, the name has to be
mentioned at the place marked (*) and in case quantity are being
calculated by office of Engineer, the name of the person in the office
of Engineer, who is responsible for the quantity calculated should be
mentioned at the place marked (*).

3. . The estimated cost includes all labour, material, equipment and

* machinery required to carry out entire work.

4.  As this is an estimated cost, any deviation in quantity required for
development of the Real Estate Project will result in amendment of
the cost incurred / to be incurred.

5. All components of work with specifications are indicative and not
exhaustive.
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RAJNANDAN AND CO.
CHARTERED ACCOUNTANTS

FORM-3

[See section 4(2) (1) (D) of RERA Act]

CHARTERED ACCOUNTANT'S CERTIFICATE

(FOR WITHDRAWAL OF MONEY)

RERA Registration number BRERAP00871-004/149/R-1652/2024 of 2024 dated 29.02.2024 ( Project
Name - AJIT HIGHTS APARTMENT ) being developed by RA] CONSTRUCTION
having its address at SHEIKHPURA, PO- BV COLLEGE, PATNA, BIHAR- 800014.

For the quarter ending 30th SEPTEMBER, 2024

Sr. No.

Particulars

Amount (Rs. In Lakh)

Estimated

Incurred

1(i)

Land Cost :

a

Acquisition Cost of Land or Development Rights,
lease Premium, lease rent, interest cost incurred
or payable on Land Cost and legal cost

Amount of Premium payable to obtain
development rights, FSI, additional FSI, fungible
area, and any other incentive under DCR from
Local Authority or State Government or any
Statutory Authority

Acquisition cost of TDR (if any)

Amounts payable to State Government or
competent authority or any other statutory
authority of the State or Central Government,
towards stamp duty, transfer charges,
registration fees etc; and

Land Premium payable as per annual statement
of rates (ASR) for redevelopment of land owned
by public authorities.

Under Rehabilitation scheme:

Estimated construction cost of
(i) rehab building including site
development and infrastructure

for the same as certified by
Engineer

Included in
point no.

1(1)(a)

Included in
point no.

1(i)(a)

C/0 Pillar No-75,Urmila Kunj,Block-C,Raja Bazar,Bailey Road,Patna-800014

2=:+91 7503660342,
E-mail: carajnandan@hotmail.com.
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RAJNANDAN AND CO.
CHARTERED ACCOUNTANTS

(ii)

Actual Cost of construction of
rehab building incurred as per the
books of accounts as verified by

the CA

Note :( for total cost of construction incurred, Minimum of (i) or (ii) is to be
considered)

(iii)

Cost towards clearance of land of
all or any  encumbrances
including cost of removal of
legal/illegal occupants, cost for
providing  temporary transit
accommodation or rent in lieu of
Transit Accommodation,
overhead cost,

(iv)

Cost of ASR linked premium, fees,
charges and security deposits or
maintenance deposit, or any
amount whatsoever payable to
any authorities towards and in

project of rehabilitation.

Sub-Total of Land Cost

Sr. No.

Particulars

Amount (Rs. In Lakh)

Estimated Incurred

1(ii)

Development Cost/ Cost of Construction :

a

@)

Estimated Cost of Construction
as certified by Engineer

(ii)

Actual Cost of construction
incurred as per the books of

accounts as verified by the CA

700.00

115.13

C/0 Pillar No-75,Urmila Kunj,Block-C,Raja Bazar,Bailey Road,Patna-800014

@: +91 7503660342,

E-mail: carajnandan@hotmail.com.
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RAJNANDAN AND CO.
CHARTERED ACCOUNTANTS

Note :( for adding to total cost of construction incurred, Minimum of (i) or (ii) is to be

considered)

Sr. No.

Particulars

Amount (Rs. In Lakh)

Estimated Incurred

(iii)

On-site expenditure for
development of entire project
excluding cost of construction as
per (i) or (ii) above, i.e. salaries,
consultants fees, site overheads,
development works, cost of
services (including water,
electricity, sewerage, drainage,
layout roads etc), cost of
machineries and  equipment
including its hire and
maintenance costs, consumables
etc.All costs directly incurred to
complete the construction of the
entire phase of the project
registered.

Payment of Taxes, cess, fees,
charges, premiums, interest etc
to any statutory Authority.

Principal sum and interest
payable to financial institutions,
scheduled banks, non-banking
financial institution (NBFC) or
money lenders on construction
funding or money borrowed for
construction ;

Sub-Total of Development Cost

700.00 115.13

Sr. No.

Particulars

Amount (Rs. In Lakh)

C/0 Pillar No-75,Urmila Kunj,Block-C,Raja Bazar,Bailey Road,Patna-800014

@: +91 7503660342,

E-mail: carajnandan@hotmail.com.
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RAJNANDAN AND CO.
CHARTERED ACCOUNTANTS

2 Total Estimated Cost of the Real Estate Project 700.00
[1(i) + 1(ii)] of Estimated Column
3 Total Cost Incurred of the Real Estate Project [1(i) 115.13
+ 1(ii)] of Incurred Column
4 % completion of Construction Work As per form 1 attached
(as per Project Architect’s Certificate)
5 Proportion of the Cost incurred on Land Cost and
% Construction Cost to the Total
Estimated Cost. (3/2 %) 16.45 %
Amount Which can be withdrawn from the Designated
6 Account
Total Estimated Cost * Proportion of cost incurred ( Sr.
number 2* Sr. number 5)
Sr. No. Particulars Amount (Rs. In Lakh)
7 Less: Amount withdrawn till date of this certificate as 115.13
per the Books of Accounts and Bank Statement
8 Net Amount which can be withdrawn from the
Designated Bank Account under this certificate 584.86

This certificate is being issued for RERA compliance
for the AJIT HIGHTS APARTMENT being developed by
Partnersship Firm RAJ] CONSTRUCTION. for project with
AJIT HIGHTS APARTMENT Project RERA Registration
number BRERAP00871-004/149/R-1652/2024 of
2024 for 3937 Sq. Mts. and is based on the records and
documents produced before me and explanations
provided to me by the management of the Company.

C/0 Pillar No-75,Urmila Kunj,Block-C,Raja Bazar,Bailey Road,Patna-800014

2=:+91 7503660342,
E-mail: carajnandan@hotmail.com.
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%( RAJNANDAN AND CO.
CHARTERED ACCOUNTANTS

In view of no format for withdrawal of money under Bihar RERA Act, the calculations and format has
been adopted from the format of Form 3 given under the Maharashtra Real Estate Regulatory Authority
(General) Regulations, 2017

Yours Faithfully

For Rajnandan and co.
Chartered Accountants
FRN: 034056C

CA Rajnandan
KUmar

Date: 19.10.2024
UDIN: 24454102BKDFSG7831

C/0 Pillar No-75,Urmila Kunj,Block-C,Raja Bazar,Bailey Road,Patna-S00014
2:+91 7503660342,
E-mail: carajnandan@hotmail.com.
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